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Limitations 

Scope of services 

This report (“the report”) has been prepared by Strategen Environmental Consultants Pty Ltd (Strategen) in accordance 

with the scope of services set out in the contract, or as otherwise agreed, between the Client and Strategen.  In some 

circumstances, a range of factors such as time, budget, access and/or site disturbance constraints may have limited the 

scope of services.  This report is strictly limited to the matters stated in it and is not to be read as extending, by 

implication, to any other matter in connection with the matters addressed in it. 

Reliance on data 

In preparing the report, Strategen has relied upon data and other information provided by the Client and other 

individuals and organisations, most of which are referred to in the report (“the data”).  Except as otherwise expressly 

stated in the report, Strategen has not verified the accuracy or completeness of the data.  To the extent that the 

statements, opinions, facts, information, conclusions and/or recommendations in the report (“conclusions”) are based in 

whole or part on the data, those conclusions are contingent upon the accuracy and completeness of the data.  

Strategen has also not attempted to determine whether any material matter has been omitted from the data.  Strategen 

will not be liable in relation to incorrect conclusions should any data, information or condition be incorrect or have been 

concealed, withheld, misrepresented or otherwise not fully disclosed to Strategen.  The making of any assumption does 

not imply that Strategen has made any enquiry to verify the correctness of that assumption. 

The report is based on conditions encountered and information received at the time of preparation of this report or the 

time that site investigations were carried out.  Strategen disclaims responsibility for any changes that may have 

occurred after this time.  This report and any legal issues arising from it are governed by and construed in accordance 

with the law of Western Australia as at the date of this report.  

Environmental conclusions 

Within the limitations imposed by the scope of services, the preparation of this report has been undertaken and 

performed in a professional manner, in accordance with generally accepted environmental consulting practices.  No 

other warranty, whether express or implied, is made. 
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1. Introduction 

1.1 Project background 

The WA Minister for State Development (the proponent) has approval to develop land for irrigated 

agriculture across the Weaber, Keep River and Knox Creek Plains, located north-northeast of Kununurra in 

the eastern Kimberley region of WA and extends to the Keep River estuary in the Northern Territory.  The 

area of development (M2 Area) is immediately northeast of the existing Ord River Irrigation Area (ORIA), 

with proposed development representing the second stage of the ORIA scheme.  It comprises 

approximately 76 000 ha (including Buffer Areas) and a key part of the development is main irrigation 

channel (the ‘M2 channel’), that extends from Lake Kununurra alongside the M1 channel. 

1.2 Project approvals 

The proposal to develop the M2 Area for irrigated agriculture was considered by the WA and NT 

governments in 2002 (the ‘M2 proposal’).  An Environmental Review and Management Programme/Draft 

Environmental Impact Statement (ERMP/Draft EIS; Kinhill 2000) was submitted for the M2 proposal in 

2000 and assessed under the Environmental Protection Act 1986 (EP Act).  The M2 proposal was granted 

approval to be implemented by the WA Minister for the Environment in February 2002 by the issue of 

Ministerial Statement (MS) 585.  In January 2007, this approval was extended to February 2012.  

Subsequent to the issue of MS 585 a number of elements within the statement were modified and a new 

statement, MS 830, was issued on 7 May 2010 to replace MS 585.  

The Department of State Development (DSD) submitted an application to amend conditions of MS 830 in 

June 2012 pursuant to s 46 of the EP Act.  The proposed amendments to conditions were to bring ORIA 

Stage 2 in line with contemporary implementation conditions without reducing necessary environmental 

obligations under the original conditions and commitments.  The s 46 application was approved and an 

amended statement (MS 938) was issued on 12 June 2013. 

1.3 Proponent details 

The WA Minister for State Development is the current proponent for the proposal after transferral to the 

State from the original co-proponents; being Wesfarmers Sugar Company Pty Ltd, Marubeni Corporation 

and the Water Corporation of Western Australia. 

Up until the conclusion of the 2015 compliance assessment, LandCorp managed implementation of the 

Weaber Plain Development part of the M2 proposal on behalf of DSD and acted as the key contact for 

previous compliance audits.  In 2016 the Department of Regional Development (DRD) was enlisted act on 

behalf of DSD as the audit client.  Kimberley Agricultural Investment (KAI) continues to implement and 

manage farming operations at the Weaber Plain (now referred to as the Goomig area) and Knox Creek 

Plain, including the requirements of the environmental approvals on site, with formal proponency intended 

to be transferred to KAI at some stage pending finalisation of relevant agreements with the State.  At the 

time of report preparation this process was expected to be completed in 2017. 

Refer to Section 2 for further detail on management responsibility of assets. 
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2. Current status 

2.1 Status of construction and operation 

2.1.1 Weaber Plain 

During this audit period (1 January 2016–31 December 2016), Lot 13 was partially cleared.  Clearing of all 

other lots was completed in the previous audit period, including Lots 15 and 16, owned by the Yawooroong 

Miriuwung Gajerrong Yirrgeb Noong Dawang Aboriginal Corporation (MG Corporation).  Cropping 

continued on Lots 17 and 18 and commenced on Lot 14, with a tailwater return system now in operation to 

service those three lots together.  Construction of a tailwater return system for Lots 3 and 5 was completed 

during this audit period after commencing in the 2015 period, with cropping commencing on these lots in 

2016.  Commencement of construction of a tailwater system to service Lots 19, 20 and 21 also occurred in 

this audit period.  The remaining lots are varying stage of development into irrigable areas.  Shared 

infrastructure construction and repairs associated with the rectification of defective pipes were completed 

in previous audit periods. 

As stated in Section 1.3, LandCorp is no longer be involved in the management of the Weaber Plain 

Development and ownership of some assets within the development has been transferred to other entities.  

Table 1 outlines the current ownership and management of assets within Weaber Plain.  In 2016, KAI also 

took ownership of the nearby Carlton Hill Station pastoral lease, to the west and north of the M2 proposal 

area.  

Table 1 Weaber Plain asset ownership and management 

Asset Owner Management arrangement 

Lots 12, 1, 2, 6, 8 9, 3, 5 14, 17, 
18, 20, 21, 19 

Owned by the State.  To be leased 
by KAI. 

KAI to manage. 

Lot 13 Owned by the State.  To be leased 
by KAI. 

KAI unable to develop until an agreement 
with Sorby Hills mine is in place. 

Lots 15, 16 To be owned by MG Corporation. KAI developing on behalf of MG 
Corporation. 

M2, M2S channels and structures Owned by Water Corporation 
(assets transferred to the Water 
Corporation in June 2015). 

In the process of being finalised. 

M2N, M2S1 channels, flood 
protection levees, drains, 
associated structures (e.g. 
M2S1W7; DW1GS) 

Owned by Department of Regional 
Development (DRD) (assets handed 
over to DRD in 2014). 

Agreement reached with KAI to manage 
these assets. 

D8 pump, D8 basin Owned by DRD (Assets handed 
over to DRD in 2014). 

DRD sub-contracting Ord Irrigation 
Cooperative (OIC) to manage asset. 

Moonamang Road, Minjiljirrga 
Lane, Jandami Lane, Wooljim 
Lane 

Shire of Wyndham East Kimberley 
(SWEK) (road assets transferred to 
SWEK in 2014). 

SWEK to manage. 

Buffer Area MG Corporation.  Buffer Area to be 
transferred to freehold for 
MG Corporation (transfer remains 
pending).   

KAI to manage. 

Area 11 (borrow pit inside Buffer 
Area) 

Refer to Buffer Area. KAI has access.  Buffer Area management 
arrangements apply. 
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2.1.2 Knox Creek Plain 

The Office of the Environmental Protection Authority (OEPA) approved the Knox Creek Plain 

Environmental Management Program (Knox EMP) (KBC 2015a) and the Knox Creek Plain Final Project 

Design Plan (Knox FPDP) (KBC 2015b) on 4 November 2015.  No change in the status of this part of the 

proposal area has occurred since the 2015 audit period, with development (i.e. construction of channel 

and road infrastructure and clearing of native vegetation) of the Knox Creek Plain not yet commenced - 

only preliminary environmental studies including groundwater monitoring and Buffer Area vegetation and 

weed assessments have continued to be undertaken during this audit period. 

2.2 Approvals and environmental management arrangements 

The following section was first included in the 2015 CAR to provide some context regarding key points of 

discussion that arose in undertaking that audit, and for associated audit conclusions and 

recommendations.  The auditors have retained the section (with minor amendments) in this CAR for the 

same purpose. 

The M2 Area is currently subject to three separate environmental approvals with associated management 

plans under both the EP Act and Environment Protection and Biodiversity Conservation Act 1999 

(EPBC Act) (Table 2).  These approvals have a number of complex management and monitoring 

requirements and although some of these requirements are relevant to more than one approval there are 

minor differences between the approved management plans for different approvals.  Given the complex 

nature of the requirements and the discrepancies across approvals, the proponent is at some risk of 

inconsistent application of management requirements and; therefore, puts at risk the achievement of 

faultless compliance and conformance.  In undertaking the 2015 assessment, it became apparent to the 

auditors that this concern, which applies broadly to management across the project, has particular 

application to the management and monitoring regime for surface water and groundwater.  The auditors 

also direct the reader’s attention to the existence of an Independent Review Group (IRG) for each 

EPBC Act approval (i.e. two separate IRGs).  The IRGs are a peer review body which has relevance to the 

consideration of discrepancies in management and monitoring requirements of the EP Act and EPBC Act 

(refer to Section 2.2.2 for further detail).   

Environmental approval of the project was based on the potential for each farm lot being taken up and 

managed by separate entities, similar to the variety of growers occupying the ORIA Stage 1 area.  The 

auditors understand this drove much of the complexity in management requirements, particularly water 

management requirements, as a larger number of parties involved in environmental management was 

perceived to increase the risk of adverse environmental impacts,.  

Water management, and the IRG, are discussed in Sections 2.2.1 and 2.2.2 respectively. 

Table 2 Approvals associated with ORIA Stage 2 

Approval Subject area Proponent Environmental management plans required 

State 

EP Act - Ministerial 
Statement 938 

M2 Area DSD 1. Weaber Plain Environmental Management Program 
(EMP) approved in 2013. 

2. Knox Creek Environmental Management Program 
(Knox EMP) – considered an “Addendum” to the EMP; 
approved in November 2015. 

Commonwealth 

EPBC Act  

EPBC 2010/5491 

Weaber 
Plain 

DSD 1. Gouldian Finch Conservation Plan 

2. Buffer Management Plan 

3. Weed, Plant pathogen and Pest Management Plan 

4. Aquatic Fauna Management Plan 

5. Stormwater and Groundwater Discharge Management 
Plan 

6. Groundwater Management Plan. 
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Approval Subject area Proponent Environmental management plans required 

EPBC Act  

EPBC 2014/7173 

Knox Creek 
Plain 

KAI 1. Sections 6 – 11 of the Knox Creek Environmental 
Management Program (Knox EMP) – approved in 
May 2015: 

a. Weed, Plant Pathogen and Pest Management 
Sub-plan. 

b. Surface Water Management Sub-plan. 

c. Groundwater Management Sub-plan. 

d. Discharge Management Sub-plan. 

e. Biodiversity and Habitat Management Sub-plan. 

f. Buffer Management Sub-plan. 

2. Bare-rumped Sheathtail Bat Management Plan. 

3. Aquatic Fauna Management Plan. 

2.2.1 Groundwater and surface water management 

The Environmental Protection Authority (EPA) identified groundwater and surface water as relevant 

environmental factors during the approval process (EPA 2001) due to potential impacts on: 

• adjacent vegetation from rising groundwater levels 

• the estuarine portion of Keep River from the discharge of groundwater 

• farmland and adjacent vegetation from surface water alterations from farm operations 

• Keep River, Border Creek and Sandy Creek from surface water discharges. 

In addition, biodiversity was identified by the EPA as the environmental factor that required detailed 

evaluation (EPA 2000).  The EPA assessment of biodiversity impacts included risks of species extinction 

and threats to viability of populations (including riverine species) and protection of riverine systems and 

riparian vegetation.   

As such, the objectives of groundwater and surface water management outlined in the EMP are to:  

• ensure changes to the groundwater regime (quantity and quality) resulting from the Proposal do 

not significantly adversely affect: 

∗ vegetation (including crops) or fauna habitat within the Development area or adjacent Buffer 

Areas 

∗ downstream riverine environment and its flora and fauna 

∗ threatened aquatic fauna species in the Keep River 

• minimise the potential for sedimentation of nearby waterways 

• minimise the potential for chemical contaminants to enter nearby waterways 

• minimise the potential for deterioration to the biological health of downstream riverine 

environments 

• minimise the potential impacts of flooding and erosion on Point Springs Nature Reserve. 

In contrast, the EPBC Act approvals were based solely on impacts on EPBC Act listed threatened species, 

including but not limited to, listed threatened species in the Keep River.  Conditions were applied under the 

approvals to manage groundwater and surface water to avoid downstream impacts on the Keep River and 

subsequently those listed threatened species.   

2.2.2 Independent Review Group 

In accordance with condition 9 of EPBC 2010/5491 and condition 14 of EPBC 2014/7143, two IRGs were 

appointed by the approval holder to review hydrological aspects of the project and associated impacts on 

EPBC Act listed threatened species.  The IRG consists of independent scientific and technical experts in 

northern Australian surface water and groundwater hydrology and aquatic fauna (specifically Glyphis and 

Pristis species – protected under the EPBC Act).  Key tasks of the IRG include: 
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• provision of advice on any substantive changes to, or reviews of the Australian Government 

Department of the Environment and Energy (DEE) approved Aquatic Fauna Management Plan, 

Stormwater and Groundwater Discharge Management Plan and Groundwater Management Plan 

• consultation and advice for all hydrological and aquatic fauna monitoring regimes 

• assessment of any exceedance of trigger values and provision of advice in regards to 

exceedance 

• provision of advice to the Minister for the Environment and Energy (Australian Government) when 

sought. 

Due to there being separate proponents and EPBC Act approvals for the Weaber Plain and Knox Creek 

Plain developments, under both of which the IRG is mandated, there is currently no option but to have two 

separate IRGs.  KAI has advised that this will likely be rectified when KAI becomes the proponent for 

Weaber Plain as intended.  Nonetheless, there is a 50% membership overlap between the two groups, and 

targets and monitoring requirements are applied and implemented consistently.    

Although the establishment of the IRGs were a requirement of the EPBC Act approvals, the role of the IRG 

has also been incorporated into the MS 938 EMP with nine actions explicitly requiring IRG consultation 

and many other related actions implicitly requiring IRG input.  This incorporation occurred at the time of the 

2013 EMP review, in order to streamline management action delivery under Commonwealth and State 

approvals.  However, the IRGs were established solely for the purpose of advice and consultation in 

regard to EPBC Act approval requirements and as such the auditors have been advised that actions 

requiring IRG involvement will be implemented in the context of impacts on EPBC Act listed threatened 

species in the Keep River only.  As stated in the 2015 CAR, it is recommended that the proponent ensure 

that OEPA is aware of this limitation in regard to the IRG role and that the applicable EMP actions are not 

related to additional EMP objectives of managing potential impacts on farmland, surrounding vegetation 

and nearby waterways. 

2.3 Proposed changes to CAP 

The structure of the CAR has been amended, with the MS 938 audit table - previously provided in the main 

body of the report - transferred to Appendix 1, to become Attachment 2 of the Statement of Compliance in 

accordance with the OEPA Post Assessment Form for a Statement of Compliance.   
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3. Audit methodology 

3.1 Plan 

3.1.1 Purpose and scope 

Purpose 

This document is the Compliance Assessment Report (CAR) addressing Phase 2 of the ORIA Project Area 

development.   

The CAR has been prepared to address condition 4-3 of MS 938 which states:  

The proponent shall assess compliance with conditions in accordance with the Compliance 

Assessment Plan required by Condition 4-1. 

Condition 4-1 of MS 938 referred to above states: 

The proponent shall prepare and maintain a Compliance Assessment Plan to the satisfaction of 

the CEO. 

A Compliance Assessment Plan (CAP) was prepared to address condition 4-1 as required 

(Strategen 2013).  The CEO referred to in condition 4-1 is the Chief Executive Officer of the Office of the 

Environmental Protection Authority (OEPA).  The CAP was approved by the CEO of the OEPA on 

2 October 2013.   

Condition 4-2 of MS 938 describes what must be contained in the CAP, with point (e) of condition 4-2 

requiring that the CAP shall indicate the table of contents of compliance reports.  The approved CAP 

(Strategen 2013) provides this detail, replicated as Table 3 below, with an additional column indicating the 

corresponding section of this CAR.  This CAR has been developed to align with the structure indicated in 

the CAP, which was guided by Post Assessment Guideline No. 3 Preparing a Compliance Assessment 

Report (OEPA 2012a).   

Table 3 Table of contents for Compliance Assessment Report 

Heading Description  
Section in this 
CAR 

Introduction Brief detail about the Project, including: 

• project background 

1.1 

• project approvals 1.2 

• proponent details. 1.3 

Current status Summary of the current implementation status of the Project, specifically 
milestones/achievements within the reporting period. 

Outline of any proposed changes to the Compliance Assessment Plan. 

2 

Audit 
methodology 

Description of how the audit was undertaken including: 

• audit plan: purpose and scope, audit period, audit criteria, methodology. 

3.1 

• audit terminology. 3.2 
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Heading Description  
Section in this 
CAR 

Audit results Inclusion of a statement as to whether proponent has been, is being, has 
not or is not over the reporting period, complying with the: 

• conditions of MS 938 

• requirements of the Environmental Management Programme (EMP), 
Final Project Design Plan (FPDP) and Final Decommissioning Plan 
(FDP). 

A breakdown of the key requirements and/or objectives of the EMP, FPDP 
and FDP will be provided with a declaration of compliance for each key 
requirement and/or objective. 

Reporting of all potential non-compliances and non-conformances, and a 
description of the corrective and preventative actions taken.   

Inclusion of the Ministerial Statement audit table in accordance with 
Table 1 of this CAP.  

Indication of any proposed changes to the Compliance Assessment Plan 
required by Condition 4- 

4  

Appendix 1 

Appendices 1. Statement of compliance prepared in accordance with the OEPA Post 
Assessment Form for a Statement of Compliance and endorsed by the 
proponent’s Managing Director or a person delegated to sign on the 
Managing Director’s behalf. 

2. Ministerial Statement 938 Schedule 1 audit table. 

3. Environmental Management Program audit tables (potentially non-
conformant items only). 

4. Evidence (related to potential non-compliances/non-conformances 
only). 

Other appendices may be included where relevant from time to time. 

Appendices  

 

(Appendix 1 now 
includes the 
MS 938 audit table 

as Attachment 2) 

Scope 

This CAR has been prepared to assess whether the proponent has been, is being, has not or is not over 

the reporting period (Section 3.1.2), complying with: 

1. All seven conditions, including Schedule 1, of MS 938.  Note condition 1-1 of MS 938 requires that: 

the proponent shall implement the proposal as documented and described in Schedule 1 of this 

Statement, subject to the conditions and procedures of this Statement. 

2. The requirements of the: 

(a) Environmental Management Programme (EMP; comprising fifteen Management Plans or Sub-

plans) in accordance with condition 5-1, which requires that: 

the proponent shall implement the proposal in accordance with the “Environmental 

Management Programme”, dated July 2011, or subsequent revisions approved by the CEO. 

This includes the Knox EMP, considered an addendum to the above EMP, approved by OEPA 

on 4 November 2015. 

(b) Final Project Design Plan (FPDP), in accordance with condition 6-1, which requires that: 

the proponent shall implement the proposal in accordance with the “Final Project Design Plan”, 

dated July 2011, or subsequent revisions approved by the CEO. 

This includes the Knox FPDP, considered an addendum to the above FPDP, approved by 

OEPA on 4 November 2015. 

(c) Final Decommissioning Plan (FDP), in accordance with condition 7-2, which requires that: 

the proponent shall implement the Final Decommissioning Plan required by Condition 7-1 until 

such time as the CEO determines that decommissioning is complete. 

An assessment of compliance with the conditions of MS 938, including with respect to implementation of 

Schedule 1, EMP, FPDP and FDP, is provided in Appendix 1.  Further detail with respect to compliance 

with Schedule 1 of MS 938 and conformance with the actions of the EMP is provided Appendix 2 and 

Appendix 3 respectively. 
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3.1.2 Audit period 

This CAR addresses the 12- month compliance period from 1 January 2016 to 31 December 2016.   

As documented in the CAP (Section 3.1.1) the proponent will normally assess its compliance with MS 938 

annually, addressing a 12-month compliance period of 1 January to the 31 December with the report 

submitted to the Office of Environmental Protection Authority (OEPA) by June of the following year.   

3.1.3 Audit criteria 

Audit criteria were based on the conditions of approvals and Schedule 1 of MS 938 and key actions of the 

ORIA Stage 2-Weaber Plain Development Project Environmental Management Program (EMP, DSD & 

LandCorp 2013) and the addendum Ord River Irrigation Area Knox Creek Plain Environmental 

Management Program (Knox EMP, KBC 2015).   

Inherent in the audit is consideration of the: 

• implementation and effectiveness of communication/reporting procedures 

• controls and procedures in place to ensure implementation of management actions  

• adequacy and effectiveness of the communication to personnel of matters including 

environmental procedures and changes to practices. 

MS 938 

An audit table (Appendix 1) has been prepared for condition 4-1 of MS 938 in accordance with the 

approved CAP (Table 3).  The audit table contains each condition separated into audit elements for 

auditing purposes (i.e. the audit criteria), and includes the following headings: 

1. Audit code: Ministerial Statement reference number. 

2. Subject: The environmental theme/issue. 

3. Action: What the proponent must do. 

4. How: The manner in which the requirements of an audit element should be achieved. 

5. Evidence: Information or data collected to verify compliance, i.e. report/letter/site inspection 

requirements. 

6. Phase: Project phase applicable to audit element. 

7. Timeframe: Specific timing for achieving the requirements of an audit element. 

8. Status: Notes about the fulfilment of compliance using compliance status terms. 

9. Further information: Additional comments to support compliance findings, where required. 

Environmental Management Program 

Audit tables containing the management and monitoring actions from the EMP and its addendum the Knox 

EMP have been prepared (Appendix 3).  The majority of actions from the Knox EMP were identical to 

actions contained within the Weaber EMP; however, conformance with these actions was assessed 

separately for each area.  Where Knox EMP actions differed, additional audit items have been included in 

the EMP audit tables and labelled in the item column as KEMP.  Where an audit item is not relevant to a 

particular area, the item has been assessed as Not Applicable (NA). 
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3.1.4 Methodology 

The audit included a site visit conducted between 30 August and 2 September 2016.  The site Audit Team 

Leader was Carolyn Ellis (Strategen Environmental Consultants) with one other audit team member, Sally 

Finning (Strategen Environmental Consultants).  Jeremy Mitchell (Strategen Environmental Consultants) 

undertook finalisation of the assessment; including review of the draft audit tables and related auditee 

follow up, due to changes in personnel prior to report completion.  Interviews were conducted and a 

number of documents reviewed, during and after the site visit; to verify compliance or conformance.  A list 

of persons consulted during the audit is provided in Table 4. 

Table 4 Persons consulted during audit 

Person and position Organisation Purpose 

Dr Debra Pearce – Consultant   KAI To obtain verifiable evidence to assist in determining 
compliance with Ministerial Statement 938 and relevant 
Sub-Plans. 

Wayne Paul – Logistics Manager KAI To obtain verifiable evidence to assist in determining 
compliance with Ministerial Statement 938 and relevant 
Sub-Plans. 

3.2 Terminology 

The ‘Status’ field of the audit table (refer to Section 4, Appendix 2 and Appendix 3) describes the 

implementation of the action and compliance with the condition, procedure or commitment.  Although the 

CEO of the OEPA makes the final determination of compliance, it is necessary to update this field each 

reporting period, as the project progresses.  The OEPA (2012a, 2012b, 2012c and 2012d) has prepared 

guidance related to the preparation of compliance audits, including generic expressions that are used to 

identify the status of each item (Table 5). 

Table 5 Action implementation status 

Status Description 

Compliant 

(Conformant) 

Implementation of the proposal has been carried out in accordance with requirements of 
the audit. 

(Conformant – as above in relation to actions of management plans / programs). 

Completed A requirement with a finite period of application has been satisfactorily completed. 

Not required at this stage 
(NR) 

The requirements of the audit element were not triggered during the reporting period. 

Potentially non-compliant 

(Potentially non-conformant) 

Possible or likely failure to meet the requirements of the audit element. 

(Potentially non-conformant – as above in relation to actions of management plans / 
programs). 

In process Where an audit element requires a management or monitoring plan be submitted to the 
OEPA or another government agency for approval, that submission has been made and 
no further information or changes have been requested by the OEPA or the other 
government agency and assessment by the OEPA or other government agency for 
approval is still pending. 

Source: adapted from OEPA (2012b) 
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4. Audit results 

4.1 Compliance with conditions 

The results of the audit of MS 938 are shown in Appendix 1.  A total of 15 items were audited, with no 

potential non-compliance with conditions of MS 938 identified.   

The auditors do note that of 178 audit items assessed for the Weaber Plain EMP (required to be 

implemented under condition 5-1), 21, or approximately 12%, of management actions were potentially non-

conformant.  The majority of these actions related to an aspect of formal monitoring that is currently not 

being undertaken, or is being partially undertaken, as prescribed in the EMP.  Monitoring is; however, 

being undertaken as guided by the EPBC Act approval and the IRG, particularly with respect to 

groundwater and surface water.  There has been no reported or auditor-observed material environmental 

impact of significance as a result of the PNCs (although the auditors note the accidental clearing of a small 

area of the Buffer Area as detailed in EMP 62 [Table 6 and Appendix 3] and Appendix 2: item S1_2.2).   

The auditors note that most of the identified PNCs were also identified in 2014 and 2015 (i.e. they are yet 

to be been remedied) with the overall number and percentage of PNCs increased slightly from 2015 (20 

PNCs or 11%).  On balance, the auditors expect the intention of the EMP is likely being met.  Furthermore, 

KAI has advised that its intention is to review and amend the EMP in consultation with the OEPA once the 

transfer of proponency has been finalised with the State, to address the potential conformance issues 

identified and to ensure it can meet both its EP Act and EPBC Act obligations as the project continues to 

develop into its operational phase (refer to Section 4.1.2).  As foreshadowed in the 2015 CAR, future 

assessments may conclude condition 5-1 is not being complied with if the identified ongoing PNCs are not 

remedied or if the number/ratio of PNCs continues to increase. 

Refer to Appendix 3 for further detail. 

4.1.1 Schedule 1 

Condition 1-1 of MS 938 requires implementation of the proposal as documented in Schedule 1 of the 

Statement, therefore the results of the audit of the implementation of the key characteristics contained in 

Schedule 1 are outlined in Appendix 2.  No potential non-compliances with Schedule 1 were identified. 

4.1.2 Potential non-conformances in the Environmental Management Program 

As stated in the 2015 CAR, based on feedback from KAI (and previously, LandCorp) in the conduct of the 

2015 audit, and again in 2016, the auditors suggest many of the EMP potential non-conformances 

highlight a reasonable need for revision of these actions due to the reported: 

• impracticality of implementation 

• increased knowledge of actual impacts based on baseline study results  

• operational experience 

• prescriptive requirements not necessarily achieving best environmental outcome 

• frequency of monitoring being incongruent with industry practice.   

Also as discussed in the 2015 CAR, while a detailed review and resolution of these issues are outside the 

scope of the audit, based on their observation of the project to date the auditors are generally supportive of 

a revision process to reduce or streamline the environmental management and monitoring regime where 

possible and improve the alignment between approvals.  Table 6 and Section 4.2 provide more detail on 

related recommendations identified by the auditors.  The auditors suggest the proponent only initiate any 

process of review to address potential non-conformances and associated auditor recommendations in 

close consultation with the OEPA.   
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Table 6 Items assessed as potentially non-conformant 

Item Action Comment 

Weaber Plain 

EMP 20 Monitoring: 

Surface and subsoil ESP and pH 
within the project area, with a 
specific focus on areas with 
Aquitaine clay soils, including: 

• at least one sample from each 
lot 

• a representative spread of sites 
throughout the Buffer Area. 

The results verify that sodicity levels were measured in all lots 
currently being irrigated (Lot 3, 5, 14, 17 and 18) and no samples 
exceeded the triggers (note: measurement against the triggers is not 
yet required as irrigation has not been operational for five years).  
However, the auditors have assessed this item as potentially non-
conformant due to the timing of soil sampling (refer to EMP 19 for 
detail).   

EMP 24 All hydrocarbons will be stored in 
accordance with the following: 

• Dangerous Goods Safety 
(Storage and Handling of Non-
explosives) Regulations 2007 
(WA) 

• Australian Standard AS 1940-
2004: The Storage and 
Handling of Flammable and 
Combustible Liquids. 

Hydrocarbons (diesel fuel) was stored in self-bunded tanks or self-
bunded trailers on Lot 3 (P_019, P_021), Lot 14 (P_024, P_025) 
and Lot 5 (P_020).  Spare oil at Lot 5 was also observed stored in a 
bunded tray (P_022, P_023).  

Fuel was also stored appropriately on the service truck; however, 
small quantities of oil and grease were observed stored unbunded 
on the roof of the service truck (P_026 & P_027).  KAI advised it had 
remedied this issue, after the completion of the audit period (P_073, 
P_074).  

The auditors also observed during the site visit that fuel stored 
associated with the generators (refer to EMP 25 below) was 
bunded; however, fuel hoses were located outside the bund 
connecting the fuel storage to the generators, potentially 
compromising the requirements and intent of this management 
action.   

The auditors consider the above to be marginal potential non-
conformance issues, and recommend KAI review and monitor its 
hydrocarbon management practices to ensure requirements of the 
regulations and standards are maintained and ensure ongoing 
conformance. 
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Item Action Comment 

EMP 54 Conduct weed surveys along 
permanent weed survey transects 
(and opportunistically between 
permanent weed survey transects) 
to establish baseline information 
(i.e. weed species and 
density/cover/distribution of 
weeds) and identify and update 
Priority Areas for management 
and control.  Priority Areas will be 
defined by: 

• weed infested areas (e.g. 
monocultures of neem trees, 
weed density/cover greater 
than 50%)  

• areas that have declared 
noxious weed species and 
Weeds of National Significance 
(WONS) 

• areas declared as local priority 
in consultation with DPW 
AND/OR DER, DAFWA and 
Ord Land and Water Inc.   

KAI advised that original permanent transect locations established 
during the construction phase were no longer applicable to indicate 
weed impacts from farm operations.  KAI advised that weed 
monitoring sites had been rationalised to prioritise detection of 
impacts from operations i.e. areas located near farming areas and 
bore access tracks. 

KAI also advised that surveys were not undertaken on an annual 
basis but were combined with the implementation of weed control 
measures (spraying) undertaken every 6-8 weeks (i.e. on newly 
established transects or survey site) and during the six-monthly 
groundwater monitoring rounds. 

KAI advised no new Priority Areas have been identified, or declared 
in consultation with the listed entities, as KAI is regularly treating the 
Priority weed Parkinsonia within the Goomig area.   

A record is kept of each monitored new transect/site, noting 
(primarily) the date it was last assessed, a Keighery scale rating, 
notes and rehabilitation assessment (presence of weeds, WONS or 
local priority weed species).  Any Priority Areas for weed control are 
denoted on this record, an example of which (2016 dry season) was 
provided for review.  The auditors consider these new sites conform 
with the ‘opportunistic’ element of the action and also to ‘identify and 
update Priority Areas for management and control’. 

As the original permanent transects are no longer being surveyed 
on an annual basis the auditors assess this item as potentially non-
conformant.  However, the auditors acknowledge the relevance of 
the original transects to the operational phase of the Proposal may 
be limited and suggest a review of the action may be justified.  The 
auditors expect the new ‘opportunistic’ sites meet the intent of the 
action (to provide data to inform management), but this should be 
confirmed. 

2016 recommendation: The auditors recommend the action (and all 
other related actions, e.g. EMP 55, EMP 76) is reviewed, including 
confirmation of the relevance of the original transects as well as the 
third dot point regarding consultation. 

EMP 62 Restrict movement of vehicles and 
machinery to the limits of the 
areas to be cleared (thus not 
affecting the Weaber Plain/Knox 
Creek Plain Buffer Area) by 
delineating the Weaber Plain/Knox 
Creek Plain Buffer Area (e.g. 
fence, flags and signs) prior to 
clearing. 

Approximately 3.35 ha of vegetation within the Buffer Area was 
accidentally cleared in April 2016 and reported as an incident 
(R_049). 

It is also possible for vehicles or machinery to access the Buffer 
Area along Moonamang Road, where a channel, bund or fencing 
does not delineate the boundary.   The auditors observed that some 
of the Buffer Area alongside Moonamang Road was not sign-
posted, fenced or flagged to prevent or deter access.  

Vehicles and machinery are otherwise restricted to limits of clearing 
in KAI farm lots through signage delineating the Buffer Area and 
bunding surrounding farm lots.   Signage and bunding was sighted 
during site inspection and no evidence of unauthorised access 
(beyond the area of accidental clearing) was observed. 

2016 recommendation:  The auditors recommend installation of 
additional signage restricting access in high risk areas i.e. those 
areas where the Buffer Area is not separated from the farm lots by 
bunding or channels. 
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Item Action Comment 

EMP 76 Monitoring:  

Density/ cover/ distribution of 
weed species in the permanent 
weed survey transects and 
common use infrastructure areas. 

Density/cover/distribution of weed species in the permanent weed 
survey transects was not explicitly measured in the available 
reporting (D_010); as such, the auditors have assessed this item as 
potentially non-conformant. 

KAI advised that current weed control efforts are focused on 
controlling previously and newly identified weed growth.   

Common use infrastructure areas are also now owned and 
managed by others including SWEK, Water Corporation and DRD 
(refer to Table 1). 

2015 recommendation retained: Potential for revision of this action 
should revision of the EMP occur.  The monitoring history of the 
project to date suggests the extent of significant weeds is relatively 
limited throughout the Proposal area – recording of weed 
infestations using less formal (i.e. simple observational) parameters 
may be an appropriate and practicable alternative to guide and 
assess the effectiveness of control measures. 

EMP 84 Undertake monitoring of the 
parameters determined under Item 
2 in bores established under 
EMP 83. 

Item 2 refers to this item (EMP 84) 

Note from 2015 audit: The auditors have determined in consultation 
with the proponent that ‘The parameters determined under Item 2’ 
refers to the analytes listed in the Timing column. For the purposes 
of groundwater monitoring, ‘seasonally’ is taken by the proponent 
and KAI to be end of wet season and end of dry season monitoring, 
consistent with and as required under the EPBC Act Groundwater 
Management Plan. 

KAI advised (C_087) that for low intensity bores it has, with IRG 
endorsement, adopted the monitoring regime recommended by 
DAFWA following analysis of the 3 year baseline results (Lillicrap et 
al 2015).   Under this regime, N, P and farm chemicals (i.e. atrazine) 
are monitored triennially rather than seasonally.  Previous 
monitoring of these parameters occurred in 2015 and/or 2014.  . 

During the 2015 audit, KAI advised (R_001) it is unable to meet the 
requirement to record levels and temperature automatically on a 
daily basis for high intensity bores, as this relies on DAFWA data 
loggers that are installed in the bores that KAI do not have ongoing 
access to.   

The database provided (D_086, C_087) shows groundwater depth, 
temperature and salinity were recorded in high and low intensity 
bores in early May, mid-June and late September 2016.  KAI 
advised it was also waiting for DAFWA datalogger reports, and the 
database includes a note stating ‘Awaiting update from DAFWA re 
bore loggers downloaded end Sept 2016’.   

Groundwater levels, EC and pH were recorded as required for low 
intensity bores.  However, monitoring of TDS, nutrients and 
pesticides  was not undertaken in 2016 (D_080). 

KAI advised it is undertaking a full monitoring round in the early dry 
season of 2017 to bring the 'three-yearly’ monitoring program into 
line across all bores, with every bore to be subject to 3 samples –  
general parameters, atrazine and metals. 

As discussed in 2015 (R_001), a variation to the EPBC Act approval 
2010/5491, and/or DEE acknowledgement, may be sought based on 
IRG endorsement of the implemented monitoring regime.    

2015 recommendation retained: The auditors recommend review of 
the groundwater monitoring regime required under the EP Act (i.e. 
this EMP) for both Weaber Plain and Knox Creek Plain to ensure 
alignment and consistency with the EPBC Act approval (and any 
variation to that approval) as informed and recommended by the 
IRG to the satisfaction of the OEPA.  Similarly, monitoring 
requirements which are dependent on a third party (DAFWA), 
should be considered for removal from KAI responsibility.  A timing 
of ‘seasonally’ is also potentially misleading, as many of the bores 
within the network are inaccessible during the wet season, so 
instead are sampled at the start and end of the dry season. 
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Item Action Comment 

EMP 94 Trigger: 

Groundwater levels, soil salinity 
and quality exceed or are likely to 
exceed trigger levels  

Corrective action: 

1. Investigate cause. 

2. Implement actions consistent 
with Groundwater 
Management Plan (Appendix 
3) (e.g. modify land 
use/irrigation strategies, 
groundwater extraction). 

3. Document changes in Annual 
Environmental Report (AER). 

Soil salinity monitoring has been undertaken in the audit period, and 
KAI advised that no exceedances were recorded (refer to EMP 19).  

Groundwater quality data provided now includes trigger levels 
(D_080) for some (but not all) of the analytes listed under EMP 84.  
Trigger levels had not been provided for previous years’ 
assessments [R_001]). 

The updated database indicates exceedances of trigger levels for 
some analytes (e.g. EC, Na, Cl) in some bores in 2016.  
Exceedances were also noted for these analytes as well in earlier 
monitoring events, which were not able to be assessed in previous 
years, as discussed above.  

No information was provided in relation to how the indicated 
exceedances were addressed. 

Given there appears to have been some exceedances detected but 
no information provided regarding corrective action in accordance 
with the EMP, the auditors conclude this item is a potential non-
conformance.  However, the auditors acknowledge that the 
groundwater and surface water monitoring and management regime 
has been revised based on DAFWA studies and IRG endorsement.  
The auditors anticipate the revised regime addresses the intention 
of this EMP; however, this should be confirmed with the OEPA and 
the EMP revised accordingly if appropriate to avoid ongoing 
ambiguities and potential inconsistencies.   

2016 recommendation: The auditors recommended this action is 
revised to satisfaction of OEPA. 
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Item Action Comment 

EMP 95 Trigger: 

Levels of chemicals and nutrients 
exceed scenarios that show: 

• an increasing trend in the 
concentration of any chemical 
(at statistical confidence levels) 

• an exceedance of the site-
specific triggers for a particular 
chemical over two consecutive 
years.   

Corrective action: 

1. Implement EMP 8 and 9 
(Table 14) [KEMP: item 6 
(Table 14)] to better map the 
distribution of groundwater 
exceeding target levels. 

2. Investigate cause. 

3. In consultation with the IRG, 
identify remedial action 
required, which could include 
the modification of irrigation 
and agricultural practices, 
reducing or ceasing the use of 
fertiliser and/or chemicals, 
groundwater abstraction or a 
combination of these 
measures.  

4. Implement remedial action 
immediately after trigger levels 
are exceeded or, in 
consultation with the IRG, at 
an appropriate time. 

5. Monitor success of remedy 
quarterly for 12 months or, 
following consultation with the 
IRG and in accordance with 
the advice from the IRG, (the 
following text from KEMP only) 
in relation to the impacts of 
MNES in the Keep River. 

6. Document changes in Annual 
Environmental Report (AER). 

Refer to EMP 93 – the information provided is inadequate to readily 
Refer to EMP 93 and EMP 94 – the information provided is 
inadequate to readily determine if this action has been conformed 
with; as such, the auditors conclude this item is potentially non-
conformant.  However, as discussed above, the auditors 
acknowledge revisions to the monitoring and management regime 
based on DAFWA studies and IRG advice, and anticipate these 
changes address the intention of this EMP; however, this should be 
confirmed with the OEPA and the EMP revised accordingly to avoid 
ongoing ambiguities and potential inconsistencies. 

2016 recommendation: The auditors recommended this action is 
revised to satisfaction of OEPA. 

EMP 108 Refine flow trigger values for the 
Keep River and Border Creek 
gauging station based on the 
refined discharge dilution model 
and Operational Surface Water 
Model. 

Refer to EMP 106 & 107. 

As identified in 2015, the auditors were advised that flow-trigger 
values have still not been established; hence this item has been 
assessed as potentially non-conformant.   

KAI further advised:  ‘The combined pool volume of the K1, K2 and 
K3 pools is 1.26GL (Surrich 2014).  In the event that a dry season 
flow occurred through the DW1 Gauging Station, it is likely that (a) 
much of the flow would soak into the dry ground, and not make it to 
the Keep River; and (b) if the flow was substantial enough to make it 
to the Keep River, flushing 1.26GL+ of freshwater from the M2 
channel would flush the pools and provide for sufficient dilution.  
Flushing with M2 water in the event of a dry season tailwater flow is 
the mandated mitigation action under the EPBC approval.  As such, 
flow trigger values are not really needed.  In the event of a dry 
season flow, M2 channel flushing would occur to mitigate risk if the 
flow was sufficient to make it to the Keep River’.  

2015 recommendation retained: The auditors recommend revision 
of this action, subject to the advice and satisfaction of the OEPA, to 
clearly outline what is being undertaken to ensure adequate dilution 
of any discharges that may impact the water quality of the Keep 
River.    
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Item Action Comment 

EMP 119 Monitoring:  

Compliance of marked clearing 
boundary with development maps. 

The ground disturbance log (R_050) indicates that clearing was 
undertaken during the audit period.   

Environmental audits (R_039 – R_043) indicate that marked 
clearing boundaries are checked regularly (four times in the month 
of August); however, they are not checked daily as required by the 
action (i.e. a potential non conformance).  KAI advised that it was 
not practical to undertake these inspections daily. 

In addition, approximately 3.35 ha of vegetation within the Buffer 
Area was accidentally cleared in April 2016 and reported as an 
incident (R_049) as clearing boundaries for this clearing were not 
marked prior to clearing (i.e. also a potential non conformance)..  
The corrective actions outlined in EMP 120 were and continue to be 
undertaken including monitoring (D_010).  The incident was also 
reported to OEPA and DER (C_071, C_072).  Both agencies 
advised no further action will be undertaken.   

2015 recommendation retained: The auditors recommend revision 
of the frequency of this action in the EMP, to the satisfaction of the 
OEPA. 

EMP 120 Monitoring:  

Extent of clearing and ground 
disturbance along pre-defined 
boundaries. 

Environmental audits (R_039 – R_043) do not explicitly state that 
the extent of clearing is monitored.  Monitoring was also not 
undertaken daily during this audit period (i.e. a potential non 
conformance).   

Approximately 3.35 ha of vegetation within the Buffer Area was 
accidentally cleared in April 2016 and reported as an incident 
(R_049).  The corrective actions outlined in this item were and 
continue to be undertaken including monitoring (D_010).  The 
incident was also reported to OEPA and DER (C_071, C_072).  
Both agencies advised no further action will be undertaken. 

2015 recommendation retained: The auditors recommend revision 
of the environmental inspection spreadsheet to explicitly state this 
monitoring requirement and revision of the frequency of this action, 
to the satisfaction of the OEPA. 

EMP 125 Stabilise and revegetate areas 
identified as containing vegetation 
below a rating of ‘Very Good’ in 
accordance with species lists and 
planting procedures determined in 
consultation with DPW AND/OR 
DER. 

This item remains potentially non-conformant from the previous 
audit period finding.  No revegetation of areas of vegetation below a 
rating of Very Good has been undertaken. 

2015 recommendation retained: The auditors recommend revision 
of revegetation requirements in consultation with the OEPA and 
deletion of this action if revegetation is agreed as not being 
necessary due to natural regeneration and other management 
actions being undertaken. 

EMP 126 In consultation with the DPW 
AND/OR DER and DoW, 
revegetate areas within the buffer 
with species selected specifically 
for their ability to lower the 
groundwater table, given the local 
soil, water and solute settings.  
Species used in such revegetation 
will be agreed with the DPW 
AND/OR DER and DoW 

This item remains potentially non-conformant from the previous 
audit period finding.   

2015 recommendation retained: The auditors recommend revision 
or deletion of this action in consultation with OEPA and the indicated 
agencies. 
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Item Action Comment 

EMP 127 Undertake weed control in areas 
identified as containing vegetation 
below a rating of ‘Very Good’, 
focusing on the most degraded 
areas first and in accordance with 
procedures detailed in the Weed, 
Plant Pathogen and Pest Animal 
Management Sub-plan. 

Refer to EMP 56. 

KAI advised that weed control is currently undertaken on an “as 
needs” basis; whereby weeds are identified and immediately 
controlled during ongoing environmental site inspections (R_040–
R_043).  However, these environmental audits and the monitoring 
undertaken in April–May 2016 (D_010) do not verify that weed 
control is being undertaken in areas containing vegetation below a 
rating of ‘Very Good’.   

KAI further advised that ‘(w)eed control (namely, Parkinsonia) 
occurs regularly along the ‘old D8 drain’ rehabilitation area, north of 
Minjiljirrga Lane.  While the rating system may not have been 
adopted or updated, the weed control is occurring, thus the outcome 
is as intended’. 

The auditors acknowledge the above advice and expect that that the 
intention of the action is being met as suggested.  As such, this item 
has been assessed as technically potentially non-conformant.   

2016 recommendation: Auditors recommend revision of this action 
to accurately reflect the weed control and monitoring program 
currently being undertaken, to the satisfaction of the OEPA 

EMP 133 Buffer monitoring:  

Assess vegetation condition using 
the Keighery (1994) rating scale 
and update vegetation condition 
map. 

A vegetation condition assessment using the Keighery rating scale 
was undertaken in April-May 2016; however updated vegetation 
condition mapping was not provided to the auditors.  As such, this 
item has been assessed as potentially non-conformant. 

KAI advised that monitoring sites have been rationalised and the 
sites monitored in previous assessments have not been monitored 
in 2016.   

KAI further advised: ‘Only those sites adjacent to existing tracks etc 
are now monitored – e.g. around bores, where human/vehicle 
access occurs for monitoring.  Vegetation condition in all buffers has 
improved since the removal of cattle from the development area.  
Photographic evidence of buffer condition from around the 
development is maintained.  There has been no evidence of 
declining buffer condition since the removal of cattle’.  KAI also 
advised: ‘KAI considers mapping unnecessary if the condition is not 
declining (evidenced through photographic records taken on six-
monthly basis)’. 

2016 recommendation: The auditors recommend that the proponent 
ensures a vegetation condition assessment and mapping is 
undertaken annually as required or undertake revision of this item to 
remove requirement for mapping, to the satisfaction of the OEPA. 

EMP 135 Survey reference sites identified in 
EMP 134 to determine indicator 
species, density of native species, 
% cover of native species, native 
species richness and % weed 
cover as outlined in the monitoring 
procedures. 

KAI advised that monitoring of rehabilitation areas is now 
undertaken consistent with revised buffer monitoring, whereby 
condition is assessed and weed presence and any inconsistency 
with adjacent land is noted.   

The results of monitoring provided (D_010) indicates that: 

• all four rehabilitation areas are not being monitored 

• reference sites within those rehabilitation areas are no longer 
being monitored 

• parameters outlined in this action are not being measured 

• areas are not being assessed quarterly. 

As such, this item has been assessed as potentially non-
conformant.   

2015 recommendation retained: The auditors recommend that the 
requirements and timing of this action be amended, in consultation 
with the OEPA, to six monthly as per the monitoring regime 
(EMP 162–164) due to local conditions (e.g. wet season); also due 
to the potential impact on the buffer from frequent access. 

EMP 162 Rehabilitation monitoring:  

Native species richness, density 
and % cover within rehabilitation 
sites as outlined in the monitoring 
procedures. 

Refer to EMP 135.   

2015 recommendation retained: The auditors recommend the 
revision of this action to remove the requirement to measure plant 
density as there is no specific target for plant density outlined in this 
action. 
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Item Action Comment 

EMP 163 Rehabilitation monitoring:  

Indicator species in rehabilitation 
sites. 

Refer to EMP 135. 

EMP 164 Rehabilitation monitoring:  

Exotic species richness and % 
cover within rehabilitation sites as 
outlined in the monitoring 
procedures. 

Refer to EMP 135. 

EMP 171 Site heritage monitors from MG 
Corporation issued with a permit 
under Section 16 of the Aboriginal 
Heritage Act 1972 (WA) will be on-
site to monitor clearing and 
earthworks activities. 

Only minor clearing within Lot 13 was undertaken during this audit 
period.  KAI advised that site heritage monitors from MG 
Corporation were not present during this clearing.   

KAI previously advised during the last audit period that this 
requirement is unfeasible due to the high costs involved.  KAI also 
advised: 

• it complies with the Aboriginal Heritage Act 1972 (AH Act) 

• is in regular contact and maintains a strong relationship with 
MG Corporation management and Directors  

• MG Corporation is satisfied with the current arrangement. 

To the auditors’ knowledge a s 16 (of the AH Act) permit is only 
required if someone was intending to enter and excavate a known 
Aboriginal site; therefore, it appears unnecessary to require this 
permit for general clearing (the known sites have been excluded 
from clearing areas and retained in Buffer Areas). 

2015 recommendation retained: The auditors recommend revision 
of this action on the advice of the MG Corporation and in 
consultation with the Department of Aboriginal Affairs based on the 
reported unfeasibility of having a monitor present during all clearing 
events. 

EMP 175 Meet with MG Corporation to 
discuss broader issues of 
Aboriginal cultural heritage and 
heritage protection in and around 
the buffer, and associated social 
impact. 

KAI advised that no agreements to meet will be enacted until KAI 
and MG Corporation have land tenure.   As such, this item remains 
potentially non-conformant 

Knox Creek Plain 

EMP 175 Meet with MG Corporation to 
discuss broader issues of 
Aboriginal cultural heritage and 
heritage protection in and around 
the buffer, and associated social 
impact. 

KAI advised that no agreements to meet will be enacted until KAI 
and MG Corporation have land tenure.  As such, this item remains 
potentially non-conformant 

4.2 Recommendations for revision 

The previous, 2015, CAR was the first report to assess compliance since operation of the project within 

Weaber Plain (i.e. farming) commenced and consequently it provided an opportunity to evaluate the 

practicality, effectiveness and necessity of the management and monitoring actions contained within the 

EMP.  The results of the audit showed that ongoing monitoring requirements for Weaber Plain has proved 

complex.  

Specific recommendations for the actions that were assessed as potentially non-conformant are detailed in 

Table 6 (including recommendations carried over from 2015 and new, 2016, recommendations).  General 

recommendations for EMP revision were also provided in the 2015 CAR, based on audit results and 

advice received from LandCorp and KAI during the preparation of the CAR.  As the EMP has not been 

subject to revision the following 2015 CAR recommendations stand: 

1. The farm lots are currently being managed by one operator (KAI) rather than the original plan for 

individual lot owners.  This provides a basis for the need to review the entire EMP to remove 

reference to individual lot owners and any management actions that were included to effectively 

manage a number of individuals.  
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2. Deletion of actions that have been completed and do not need to be undertaken for future stages. 

3. Amendment of actions that have proved impractical or unnecessary to implement on site given 

current experience operating the farm lots, while still ensuring removal of actions will not result in 

increased environmental impact. 

4. Amendment of monitoring requirements based on increase in knowledge of the environmental 

impacts of the project and practicality to implement (refer to Table 6 for specific recommendations).  

Note: any revision of monitoring requirements in the EMP needs to be done concurrently with revision 

of EPBC Act approval requirements and approved management plans to ensure consistency. 

5. Amalgamation of Weaber Plain and Knox Creek Plain EMPs to remove discrepancies in 

management between these two plans to ensure reduced risk in potential non-conformance and a 

more streamlined auditing process for future CARs. 

6. Evaluation of EMP against EPBC Act required management plans to ensure consistency and 

removal (through EMP revision) of discrepancies, while still ensuring environmental objectives of all 

plans will be achieved (refer to Section 2.2 for differences in surface water and groundwater 

objectives across approvals).  

7. Potential revision of Aboriginal heritage management requirements given MG Corporation 

involvement in the project.  Note: Any revision should be undertaken in consultation with MG 

Corporation and Department of Aboriginal Affairs (DAA). 

Additional specific recommendations were also made in the 2015 CAR for conformant items where 

auditors identified the opportunity for revision.  These are detailed in Table 7 and as the EMP has not been 

subject to revision, these 2015 recommendations stand.  Additional recommendations identified in 2016 

have also been identified, as denoted in Table 7. 

Table 7 Recommendations for revision of conformant EMP items 

Item Action Recommendations 

EMP 19 Surface and subsoil electrical conductivity within 
the project area, with a specific focus on areas 
with Aquitaine clay soils, including: 

• at least one sample from each lot 

• a representative spread of sites throughout 
the Buffer Area. 

The auditors recommend revision of this action to 
amend timing and locations to that which is practical 
for onsite implementation. 

EMP 29 Notify the DPW AND/OR DER of hydrocarbon 
spills in accordance with the Environmental 
Protection (Unauthorised Discharges) 
Regulations 2004. 

There are no notification requirements outlined in the 
Environmental Protection (Unauthorised Discharges) 
Regulations 2004; as such, the auditors recommend 
revision of this item to refer to the use of the DER s 72 
(of the EP Act) waste discharge notification form and 
provide more explicit guidance on the type and scale 
of spills that would trigger a notification.   

EMP 45 Burning of vegetation will occur only at times 
when prevailing winds will direct smoke and ash 
away from residential areas 

The auditors recommend deletion of this action should 
revision of EMP occur as no residential areas in 
proximity to farmland – this action was more relevant 
to the Phase 1 construction of the M2 Channel, now 
completed. 

EMP 47 Proponent shall notify the nearby residences of 
construction activities and the predicted nature 
and duration of proposed burning activities 

Refer to EMP 45. 

EMP 55 Update the extent of Priority Areas which will be 
defined by: 

• weed infested areas (e.g. monocultures of 
neem trees, weed density/cover greater than 
50%)  

• areas that have declared noxious weed 
species and Weeds of National Significance 
(WONS) 

• areas declared as local priority in consultation 
with DPW AND/OR DER, DAFWA and Ord 
Land and Water Inc.   

The auditors recommend the action is reviewed with 
respect to consultation with the listed entities 
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Item Action Recommendations 

EMP 85 Undertake monitoring of the chemical and 
nutrient parameters determined by DoW licence 
conditions in bores established under Item 83. 

The auditors recommend deletion of this action as 
Department of Water (DoW) licence conditions not 
applicable. 

EMP 88 Undertake monitoring of the bores established 
under Item 86 for physical, chemical and nutrient 
parameters as determined by DoW licence 
conditions if regional bore ground water quality 
exceeds triggers. 

The auditors recommend amending or deleting this 
action as reference to DoW licence conditions is not 
applicable. 

EMP 92 Adopt ANZECC guidelines trigger values for a 
‘high conservation/ecological value system’ for 
three years then adopt appropriate site-specific 
trigger levels for chemicals and nutrients in 
accordance with ANZECC & ARMCANZ 
guidelines (2000). 

The auditors recommend review of this action (and the 
groundwater monitoring requirements of the EMP 
generally) to be consistent with the EPBC Act 
approval (and any variation to that approval) as 
informed and recommended by the IRG, to the 
satisfaction of the OEPA (also refer to EMP 84). 

EMP 96 Construct a tailwater retention area on each farm 
lot sufficient to retain stormwater runoff during 
the periods most critical (low flow periods) to the 
Keep River system in consultation with DAFWA 
and the Office of the Environmental Protection 
Agency. 

The auditors recommend revision of the wording of 
this action if the EMP is to be updated as the need for 
tailwater retention areas in each lot is no longer valid 
and retention areas are being constructed to receive 
water from more than one farm lot. 

EMP 99 Determine AUSRIVAS trigger score levels for 
aquatic macro-invertebrates in consultation with 
the IRG. 

 

Updated wording of C’wealth EPBC Approval 
(2010/5491) condition 11f: 

“Use of best practice multivariate analyses on 
species level macro-invertebrates and fish 
assemblage data, within an adequate 
experimental design  

(as defined in the AFMP required under 
condition 10), using multiple indices of 
‘ecological condition’ and a ‘weight of evidence’ 
approach, to assess any change in ecological 
health of Keep River pools (K1, 2, and 3) relative 
to baseline and upstream reference sites’. 

The auditors recommend updating the wording of 
EMP 99, to the satisfaction of the OEPA, to reflect the 
intent of the varied condition 11f in the EPBC Act 
approval (EPBC 2010/5491) (variation dated 28 March 
2014).  AusRivAS trigger values are no longer 
required under EPBC 2010/5491 and as such should 
be removed from the Discharge Management Sub-
plan. 

EMP 100 Establish and update annually, a list of key 
analytes (chemicals and nutrients) to be 
sampled, based on-farm practices as part of 
ongoing water quality monitoring in consultation 
with DAFWA, DoW and the IRG. 

The auditors recommend revise the wording of this 
item to exclude DoW from consultation, subject to the 
advice and satisfaction of the OEPA. 

EMP 102 Monitor water quality at the stormwater outlet 
from the Development Area, in consultation with 
DAFWA, DoW and DPW AND/OR DER. 

The auditors recommend clarifying the timing of this 
action to state “When flowing in the dry season” (as 
wet season analysis not expected to be relevant due 
to dilution factor and lack of on-farm activity). 

KEMP 
102 

Monitor water quality at the stormwater outlet 
from the Development Area 

Refer to EMP 102. 

EMP 104 Monitor water flow at the stormwater outlet from 
the Development Area, Border Creek and the 
Keep River, determined in consultation with IRG, 
DAFWA, DoW and DPW AND/OR DER. 

The auditors recommend clarifying the timing of this 
action to state “When flowing in the dry season”.   

The auditors also recommend consideration be given 
to revision of the parties listed for consultation to the 
IRG, subject to the advice and satisfaction of the 
OEPA. 
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Item Action Recommendations 

EMP 105 Develop and implement an adaptive 
groundwater and stormwater discharge program 
that addresses: 

• design and location of dewatering 
infrastructure 

• design and location of discharge 
infrastructure 

• discharge rates, rules and contingency 
actions 

• monitoring locations and requirements 
including infrastructure and setup 

• written evidence of any Northern Territory 
Government permits that are required for 
discharge of groundwater 

• management measures that ensure discharge 
of water will not impact on water quality in 
Border Creek/Keep River; this includes 
erosion protection measures. 

The auditors recommend revision of this action in 
consultation with the IRG and to the satisfaction of the 
OEPA with respect to “stormwater discharge” as, 
based on the advice received, stormwater will not be 
deliberately discharged from the project area in the 
dry season as part of standard management (i.e. 
accidental discharge would only occur in the event of 
a breach of the tailwater retention system).  In the wet 
season stormwater will overflow from all areas (inside 
and outside the project area) and any stormwater 
released above tailwater storage capacity will be 
subject to significant dilution. 

EMP 107 Refine the discharge dilution model/relationship 
based on flow monitoring data from the 
Development Area and the Keep River system 
and water quality characteristics of stormwater 
from the Development Area. 

The auditors recommend revision of this action, 
subject to the advice and satisfaction of the OEPA, to 
clearly outline what is being undertaken to ensure 
adequate dilution of any discharges that may impact 
the water quality of the Keep River.    

The auditors also recommend the timing of this item 
be revised to reflect the fact that monitoring data is 
only available during the wet season as there are 
insufficient flows during the dry season; however, 
irrigation and the majority of farming is carried out 
during the dry (i.e. reviews would be carried out 
annually). 

KEMP 
125 

Stabilise and spread topsoil (if available) in 
areas identified as containing vegetation below a 
rating of ‘Very Good’ in accordance with species 
lists and planting procedures determined in 
consultation with DPW. 

The auditors recommend revision of this action to 
remove reference to species lists and planting 
procedures as the action does not include a 
revegetation requirement. 

EMP 158 Where topsoil is not available, import topsoil in 
consultation with the Department of Parks and 
Wildlife (DPW) Kununurra office. 

The auditors recommend deletion of this action in 
future revisions of the EMP if topsoil is never intended 
to be imported. 
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POST ASSESSMENT FORM 2 

Each page (including Attachment 2) must be initialed by the person who signs Section 4 of this Statement of 
Compliance. INITIALS: ______ 

Statement of Compliance 

1 Proposal and Proponent Details 

Proposal Title Ord River Irrigation Area Stage 2 (M2 Supply Channel) 

Statement Number 938 

Proponent Name Minister for State Development 

Proponent’s 
Australian Company 
Number 
(where relevant) 

 

2 Statement of Compliance Details 

Reporting Period  1/01/16  to  31/12/16 

 
 
Implementation phase(s) during reporting period (please tick � relevant phase(s)) 

Pre-
construction 

� Construction  Operation � Decommissioning  

 
 

Audit Table for Statement addressed in this Statement of Compliance is provided at 
Attachment: 

2 

An audit table for the Statement addressed in this Statement of Compliance must be 
provided as Attachment 2 to this Statement of Compliance.  The audit table must be 
prepared and maintained in accordance with the Office of the Environmental Protection 
Authority’s (OEPA) Post Assessment Guideline for Preparing an Audit Table, as amended 
from time to time.  The ‘Status Column’ of the audit table must accurately describe the 
compliance status of each implementation condition and/or procedure for the reporting 
period of this Statement of Compliance.  The terms that may be used by the proponent in 
the ‘Status Column’ of the audit table are limited to the Compliance Status Terms listed 
and defined in Table 1 of Attachment 1. 

 
 
Were all implementation conditions and/or procedures of the Statement complied with 
within the reporting period? (please tick � the appropriate box) 

No (please proceed to Section 3)  Yes (please proceed to Section 4) � 

 
  



POST ASSESSMENT FORM 2 

Each page (including Attachment 2) must be initialed by the person who signs Section 4 of this Statement of 
Compliance. INITIALS: ______ 

3 Details of Non-compliance(s) and/or Potential Non-compliance(s) 

The information required Section 3 must be provided for each non-compliance or 
potential non-compliance identified during the reporting period covered by this 
Statement of Compliance. 
 

Non-compliance/potential non-compliance 3-1 

Which implementation condition or procedure was non-compliant or potentially non-compliant? 
 
Was the implementation condition or procedure non-compliant or potentially non-compliant? 
 
On what date(s) did the non-compliance or potential non-compliance occur (if applicable)? 
 

Was this non-compliance or potential non-compliance reported to the General Manager, OEPA? 

 

Yes
 � Reported to OEPA verbally  Date __________ 

 � Reported to OEPA in writing Date __________ 

 

No
 

What are the details of the non-compliance or potential non-compliance and where relevant, the 
extent of and impacts associated with the non-compliance or potential non-compliance? 
 
What is the precise location where the non-compliance or potential non-compliance occurred (if 
applicable)? (please provide this information as a map or GIS co-ordinates) 
 
What was the cause(s) of the non-compliance or potential non-compliance? 
 
What remedial and/or corrective action(s), if any, were taken or are proposed to be taken in 
response to the non-compliance or potential non-compliance? 
 
What measures, if any, were in place to prevent the non-compliance or potential non-compliance 
before it occurred? What, if any, amendments have been made to those measures to prevent re-
occurrence? 
 
Please provide information/documentation collected and recorded in relation to this implementation 
condition or procedure: 

• in the reporting period addressed in this Statement of Compliance; and 

• as outlined in the approved Compliance Assessment Plan for the Statement addressed in 
this Statement of Compliance. 

(the above information may be provided as an attachment to this Statement of Compliance) 
 

For additional non-compliance or potential non-compliance, please duplicate this page as 
required. 

  



POST ASSESSMENT FORM 2 

Each page (including Attachment 2) must be initialed by the person who signs Section 4 of this Statement of 
Compliance. INITIALS: ______ 

4 Proponent Declaration 

I, ………………………………………............................………., (full name and position title) declare 
that I am authorised on behalf of …………………………………………. (being the person responsible 
for the proposal) to submit this form and that the information contained in this form is true and not 
misleading. 

 
 
Signature:......................................................         Date:..................................... 
 
Please note that: 
• it is an offence under section 112 of the Environmental Protection Act 1986 for a person to give 

or cause to be given information that to his knowledge is false or misleading in a material 
particular; and 

• the General Manager of the OEPA has powers under section 47(2) of the Environmental 
Protection Act 1986 to require reports and information about implementation of the proposal to 
which the statement relates and compliance with the implementation conditions. 

5 Submission of Statement of Compliance 

One hard copy and one electronic copy (preferably PDF on CD or thumb drive) of the Statement of 
Compliance are required to be submitted to the General Manager, OEPA, marked to the attention of 
Manager, Compliance Branch. 
 
Please note, the OEPA has adopted a procedure of providing written acknowledgment of receipt of 
all Statements of Compliance submitted by the proponent, however, the OEPA does not approve 
Statements of Compliance. 

6 Contact Information 

Queries regarding Statements of Compliance, or other issues of compliance relevant to a Statement 
may be directed to Compliance Branch, OEPA: 

 
Manager, Compliance Branch 
Office of the Environmental Protection Authority 

Postal Address:  Locked Bag 10 
EAST PERTH  WA  6892 

Phone:  (08) 6145 0800  

Email:  compliance@epa.wa.gov.au 

7 Post Assessment Guidelines and Forms 

Post assessment documents can be found at www.epa.wa.gov.au in the following locations: 

• Post Assessment Guidelines: Home>Policies and Guidelines>Post Assessment 
Guidelines; 

• Post Assessment Forms: Home>Post Assessment Forms. 
  



POST ASSESSMENT FORM 2 

Each page (including Attachment 2) must be initialed by the person who signs Section 4 of this Statement of 
Compliance. INITIALS: ______ 

 
ATTACHMENT 1 

Table 1 Compliance Status Terms 

 

Compliance 
Status Terms 

Abbrev Definition Notes 

Compliant C Implementation of the proposal has 
been carried out in accordance with 
the requirements of the audit element. 

This term applies to audit elements 
with: 

• ongoing requirements that have 
been met during the reporting period; 
and 

• requirements with a finite period of 
application that have been met 
during the reporting period, but 
whose status has not yet been 
classified as ‘completed’. 

Completed CLD A requirement with a finite period of 
application has been satisfactorily 
completed. 

This term may only be used where: 

• audit elements have a finite period of 
application (e.g. construction 
activities, development of a 
document); 

• the action has been satisfactorily 
completed; and 

• the Office of the Environmental 
Protection Authority (OEPA) has 
provided written acceptance of 
‘completed’ status for the audit 
element. 

Not required 
at this stage 

NR The requirements of the audit 
element were not triggered during the 
reporting period. 

This should be consistent with the 
‘Phase’ column of the audit table. 

Potentially 
Non-compliant 

PNC Possible or likely failure to meet the 
requirements of the audit element. 

This term may apply where during the 
reporting period the proponent has 
identified a potential non-compliance 
and has not yet finalized its 
investigations to determine whether 
non-compliance has occurred. 

Non-compliant NC Implementation of the proposal has 
not been carried out in accordance 
with the requirements of the audit 
element. 

This term applies where the 
requirements of the audit element are 
not “complete” have not been met 
during the reporting period. 
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Each page (including Attachment 2) must be initialed by the person who signs Section 4 of this Statement of 
Compliance. INITIALS: ______ 

In Process IP Where an audit element requires a 
management or monitoring plan be 
submitted to the OEPA or another 
government agency for approval, that 
submission has been made and no 
further information or changes have 
been requested by the OEPA or the 
other government agency and 
assessment by the OEPA or other 
government agency for approval is 
still pending. 

The term ‘In Process’ may not be 
used for any purpose other than that 
stated in the Definition Column. 
 
The term ‘In Process’ may not be used 
to describe the compliance status of an 
implementation condition and/or 
procedure that requires implementation 
throughout the life of the project (e.g. 
implementation of a management plan). 
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Attachment 2 Ministerial Statement 938 Audit Table 

Audit code Subject Action How Evidence Phase Timeframe Status Further information 

938:M1.1 Implementation The proponent shall implement the proposal as 
documented and described in Schedule 1 of this 
Statement, subject to the conditions and procedures of 
this Statement. 

Implement Proposal as 
described in Schedule 1 

Refer schedule 1 audit table Overall Ongoing Compliant Refer schedule 1 audit table  

938:M2.1 Contact details The proponent shall notify the CEO of any change of 
its name, physical address or postal address for the 
serving of notices or other correspondence within 28 
days of such change. Where the proponent is a 
corporation or an association of persons, whether 
incorporated or not, the postal address is that of the 
principal place of business or of the principal office in 
the State. 

Submit written notification 
to the CEO of OEPA 

R_001_Strategen_Ord River Irrigation Area 
Stage 2 (M2 Supply Channel) Compliance 
Assessment Report - Statement 
938_05042016 

Overall Within 28 days of 
change of contact 
details. 

Compliant No changes to date 

938:M3.1 Time limit for Proposal 
Implementation 

The proponent shall not commence implementation of 
the proposal after the expiration of 5 years from the 
date of this Statement, and any commencement, 
within this 5 year period, must be substantial. 

Commence substantial 
implementation of 
Proposal by 12 June 
2018 

R_001_Strategen_Ord River Irrigation Area 
Stage 2 (M2 Supply Channel) Compliance 
Assessment Report - Statement 
938_05042016 

Overall By 12 June 2018 Completed Item assessed as completed in a previous 
audit period. 

938:M3.2 Time limit for Proposal 
Implementation 

Any commencement of implementation of the 
proposal, within 5 years from the date of this 
Statement, must be demonstrated as substantial by 
providing the CEO with written evidence, on or before 
the expiration of 5 years from the date of this 
Statement. 

Provide written evidence 
of substantial 
commencement of 
implementation on or 
before 12 June 2018 

R_001_Strategen_Ord River Irrigation Area 
Stage 2 (M2 Supply Channel) Compliance 
Assessment Report - Statement 
938_05042016 

Overall By 12 June 2018 Completed Item assessed as completed in a previous 
audit period. 

938:M4.1 Compliance reporting The proponent shall prepare and maintain a 
Compliance Assessment Plan to the satisfaction of the 
CEO. 

Prepare a Compliance 
Assessment Plan and 
submit to the CEO of 
OEPA for approval  

R_001_Strategen_Ord River Irrigation Area 
Stage 2 (M2 Supply Channel) Compliance 
Assessment Report - Statement 
938_05042016 

Overall Ongoing Completed Item assessed as completed in a previous 
audit period. 

938:M4.2 Compliance reporting The Compliance Assessment Plan shall indicate: 

1. the frequency of compliance reporting; 

2. the approach and timing of compliance 
assessments; 

3. the retention of compliance assessments; 

4. reporting of potential non-compliances and 
corrective actions taken; 

5. the table of contents of compliance reports; and 

6. public availability of compliance reports. 

Prepare a Compliance 
Assessment Plan 
addressing all 
requirements 

R_001_Strategen_Ord River Irrigation Area 
Stage 2 (M2 Supply Channel) Compliance 
Assessment Report - Statement 
938_05042016 

Overall Prior to 
implementation 

Completed Item assessed as completed in a previous 
audit period. 

938:M4.3 Compliance reporting The proponent shall assess compliance with 
conditions in accordance with the Compliance 
Assessment Plan required by Condition 4-1. 

Undertake annual 
compliance assessments 
in accordance with the 
approved Compliance 
Assessment Plan 

R_001_Strategen_Ord River Irrigation Area 
Stage 2 (M2 Supply Channel) Compliance 
Assessment Report - Statement 
938_05042016 

Overall Ongoing Compliant The 2015 CAR assessed compliance with 
conditions in accordance with the approved 
CAP. 

938:M4.4 Compliance reporting The proponent shall retain reports of all compliance 
assessments described in the Compliance 
Assessment Plan required by Condition 4-1 and shall 
make those reports available when requested by the 
CEO. 

Prepare and retain 
Annual Compliance 
Assessment Reports in 
accordance with the 
approved Compliance 
Assessment Plan 

Make compliance 
assessment reports 
available to CEO of 
OEPA on request 

R_001_Strategen_Ord River Irrigation Area 
Stage 2 (M2 Supply Channel) Compliance 
Assessment Report - Statement 
938_05042016 

W_004_http://www.dsd.wa.gov.au/docs/default
-source/default-document-library/ord-river-
irrigation-area-stage-2_march-
2015?sfvrsn=6_23092016 

Overall Ongoing Compliant Reports retained by Strategen and DSD.  
The 2015 CAR was also available on the 
DSD website at the time of the audit. 

938:M4.5 Compliance reporting The proponent shall advise the CEO of any potential 
non-compliance within 7 days. 

Written correspondence 
to CEO of OEPA within 7 
days of any potential non-
compliance 

R_001_Strategen_Ord River Irrigation Area 
Stage 2 (M2 Supply Channel) Compliance 
Assessment Report - Statement 
938_05042016 

This report 

Overall Within 7 days of a 
potential non-
compliance being 
known 

Compliant No non compliances with the statement have 
been identified during the audit period. 



 

 

Audit code Subject Action How Evidence Phase Timeframe Status Further information 

938:M4.6 Compliance reporting The proponent shall submit a compliance assessment 
report annually from the date of issue of this 
Statement addressing the previous twelve month 
period or other period as accepted by the CEO. The 
compliance assessment report shall: 

1. be endorsed by the proponent’s Managing 
Director or a person delegated to sign on the 
Managing Director’s behalf; 

2. include a statement as to whether the proponent 
has complied with the conditions; 

3. identify all potential non-compliances and 
describe corrective and preventative actions 
taken; 

4. be made publicly available in accordance with the 
approved Compliance Assessment Plan; and 

5. indicate any proposed changes to the 
Compliance Assessment Plan required by 
Condition 4-1. 

Submit Annual 
Compliance Assessment 
Reports addressing all 
requirements annually to 
OEPA  

R_001_Strategen_Ord River Irrigation Area 
Stage 2 (M2 Supply Channel) Compliance 
Assessment Report - Statement 
938_05042016 

C_005_OEPA_Ministerial Statement 938 - 
2015 Ord River Expansion Project Compliance 
Assessment Report_25052016 

C_006_DSD_2015 Ord Irrigation Expansion 
Project Compliance Assessment 
Report_04052016 

W_004_http://www.dsd.wa.gov.au/docs/default
-source/default-document-library/ord-river-
irrigation-area-stage-2_march-
2015?sfvrsn=6_23092016 

Overall By June 2014 and 
annually 
thereafter 

Compliant The 2015 CAR was prepared and submitted 
by the proponent and addresses the five 
items outlined in this condition.   

Evidence of submission and receipt of the 
2015 CAR by OEPA prior to June 2016 was 
sighted.   

The 2015 CAR is on the DSD website. 

938:M5.1 Environmental 
Management Program 

The proponent shall implement the proposal in 
accordance with the “Environmental Management 
Programme”, dated July 2011, or subsequent 
revisions approved by the CEO. 

Implement approved 
Environmental 
Management Programme 

R_001_Strategen_Ord River Irrigation Area 
Stage 2 (M2 Supply Channel) Compliance 
Assessment Report - Statement 
938_05042016 

 

Refer to EMP audit tables 

Overall Ongoing Compliant with 
respect to the 
Weaber Plain EMP 

 

Compliant with 
respect to the Knox 
Creek Plain EMP 

The original Weaber Plains 2011 EMP was 
revised and submitted to the OEPA in 
October 2013 and approved in December 
2013. 

The Knox EMP was approved in November 
2015 as a Part B revision of the EMP and 
now requires implementation for works 
undertaken as part of the Knox Creek Plain 
stage of development. 

Refer to EMP audit tables (Appendix 3).  

 

Weaber Plain 

Of 178 audit items assessed for the Weaber 
EMP: 

• 75 were ‘conformant’ 

• 66 were ‘completed’ 

• 1 was partly ‘completed’, partly ‘not 
required at this stage’ 

• 1 was partly ‘conformant’, partly 
‘completed’ 

• 12  were ‘not required at this stage’ 

• 2 were ‘unable to audit’ 

• 21 were ‘potentially non-conformant 
(PNC)’. 

Approximately 12%, of management actions 
were potentially non-conformant.  The 
majority of these actions related to an aspect 
of formal monitoring that is currently not 
being undertaken, or is being partially 
undertaken, as prescribed in the EMP.  
Monitoring is; however, being undertaken as 
guided by the EPBC Act approval and the 
IRG, particularly with respect to groundwater 
and surface water.  There has been no 
reported or auditor-observed material 
environmental impact of significance as a 
result of the PNCs (although the auditors 
note the accidental clearing of a small area 
of the Buffer Area as detailed in EMP 62 
[Table 6 and Appendix 3] and Appendix 2: 
item S1_2.2).  The auditors note that most of 
the identified PNCs were also identified in 
2014 and 2015 (i.e. they are yet to be been 
remedied) with the overall number and 
percentage of PNCs increased slightly from 
2015 (20 PNCs or 11%).  On balance, the 
auditors expect the intention of the EMP is 
likely being met.  Furthermore, KAI has 



 

 

Audit code Subject Action How Evidence Phase Timeframe Status Further information 

advised that its intention is to review and 
amend the EMP in consultation with the 
OEPA once the transfer of proponency has 
been finalised with the State, to address the 
potential conformance issues identified and 
to ensure it can meet both its EP Act and 
EPBC Act obligations as the project 
continues to develop into its operational 
phase.  As foreshadowed in the 2015 CAR, 
future assessments may conclude condition 
5-1 is not being met if the identified ongoing 
PNCs are not remedied or if the number/ratio 
of PNCs continues to increase. 

 

Knox Creek Plain 

Of 162 management actions assessed for 
the Knox EMP: 

• 6 were ‘conformant’ 

• 6 were ‘completed’ 

• 149 were ‘not required at this stage’ 

• one was ‘potentially non-conformant’. 

Less than 1% of management actions were 
potentially non-conformant. 

Please note the 12 items previously 
assessed as ‘completed’ were re-evaluated 
in this CAR, resulting in a revision from 12 in 
2015 to six ‘completed’ actions in 2016. 

 

Refer to Appendix 3 for further detail. 

938:M6.1 Final Project Design The proponent shall implement the proposal in 
accordance with the “Final Project Design Plan”, dated 
July 2011, or subsequent revisions approved by the 
CEO. 

Implement approved 
Final Project Design Plan 

R_001_Strategen_Ord River Irrigation Area 
Stage 2 (M2 Supply Channel) Compliance 
Assessment Report - Statement 
938_05042016 

R_049_KAI_Environmental incident 
report_18042016 

D_010_KAI_April-May 2016 Buffer 
Condition_00052016 

C_071_OEPA_Ministerial Statement 938 
Notification of Clearing Event_00072016 

C_072_DER_Subject: Clearing of Native 
Vegetation in a Designated Buffer in the 
Goomig Farmland_24062016 

 

Overall Ongoing Completed for 
Weaber Plain 

Compliant for Knox 
Creek Plain 

Condition previously assessed as Completed 
(for the Weaber Plain).  Note that 
approximately 3.35 ha of vegetation within 
the Weaber Plain Buffer Area, as described 
in the Final Project Design Plan, was 
accidentally cleared in April 2016 and 
reported as an incident (R_049). 

The corrective actions outlined in EMP 120 
(refer to ‘Biodiversity and habitat monitoring 
regime’ audit table) were and continue to be 
undertaken including monitoring (D_010).  
The incident was also reported to OEPA and 
DER (C_071, C_072).  Both agencies 
advised no further action will be undertaken.  
Given the regulators’ response and as the 
clearing was inadvertent and subject to 
rehabilitation (as compared to the clearing 
being intentional and the disturbed area 
permanently converted to uses inconsistent 
with its purpose as a buffer) the auditors 
have not assessed this to be a potential non-
compliance. 

A Final Project Design Plan (FPDP) has was 
prepared and approved for the Knox Creek 
Plain stage of the Stage 2 development in 
the previous audit period.  The Knox FPDP 
has been classed as an addendum (Part B) 
to the 2011 (Weaber Plain) FPDP and as 
such requires implementation.  No ground 
works were commenced in the audit period - 
assessment of compliance with the approved 
design will proceed once ground disturbance 
occurs. 



 

 

Audit code Subject Action How Evidence Phase Timeframe Status Further information 

938:M7.1 Final Decommissioning 
Plan 

At least six months prior to the anticipated date of 
decommissioning, or at a time accepted by the CEO, 
the proponent shall prepare a Final Decommissioning 
Plan designed to ensure that the site is left in a 
suitable condition, with no liability to the State.  The 
Final Decommissioning Plan shall be prepared in 
accordance with “Preliminary Decommissioning Plan”, 
approved as part of the “Environmental Management 
Programme” dated July 2011 and required by 
Condition 5-1, or subsequent revisions approved by 
the CEO. 

The Final Decommissioning Plan shall address: 

6. removal or, if appropriate, retention of plant and 
infrastructure; 

7. rehabilitation of all disturbed areas to a standard 
suitable for the accepted new land use(s); and 

8. identification of contaminated areas, including 
provision of evidence of notification to relevant 
statutory authorities. 

Prepare a Final 
Decommissioning Plan 
addressing all 
requirements and submit 
to CEO of OEPA for 
approval in accordance 
with timeframe 

Final Decommissioning Plan Overall At least six 
months prior to 
the anticipated 
date of 
decommissioning 
or at a time 
accepted by the 
CEO 

NR Decommissioning relates to a later phase 

938:M7.2 Final Decommissioning 
Plan 

The proponent shall implement the Final 
Decommissioning Plan required by Condition 7-1 until 
such time as the CEO determines that 
decommissioning is complete. 

Implement Final 
Decommissioning Plan 

Annual Compliance Assessment Report Decommiss
ioning  

Until such time as 
the CEO 
determines that 
decommissioning 
is complete 

NR Decommissioning relates to a later phase 

938:M7.3 Final Decommissioning 
Plan 

The proponent shall make the Final Decommissioning 
Plan required by Condition 7-1 publicly available, to 
the requirements of the CEO. 

Make Final 
Decommissioning Plan 
available to stakeholder 
or public upon request 
and within 7 days of the 
receipt of the request  

Final Decommissioning Plan publicly available Overall To the 
requirements of 
the CEO 

NR Decommissioning relates to a later phase 
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Schedule 1 audit table 

Audit 
Code 

Element Description Evidence Status Comments 

S1_2.1 Land within 
the Project 
Area 

Project Area 76 000 ha R_001_Strategen_Ord River Irrigation Area Stage 2 (M2 
Supply Channel) Compliance Assessment Report - Statement 
938_05042016 

C_063_KBC_Re: MS 938 ORIA Stage 2 Audit_03112016 

Compliant A total of 193 ha of land for irrigable development was cleared during this audit period.   

A total of 7210.97 ha in Weaber Plain have been developed as land for irrigation since commencement with an additional 914.12 ha cleared for 
infrastructure, for a total of 7932.09 ha. 

S1_2.2 Land managed as buffer 42 500 ha R_001_Strategen_Ord River Irrigation Area Stage 2 (M2 
Supply Channel) Compliance Assessment Report - Statement 
938_05042016 

R_049_KAI_Environmental incident report_18042016 

D_010_KAI_April-May 2016 Buffer Condition_00052016 

C_071_OEPA_Ministerial Statement 938 Notification of 
Clearing Event_00072016 

C_072_DER_Subject: Clearing of Native Vegetation in a 
Designated Buffer in the Goomig Farmland_24062016 

 

Compliant The previous compliance report indicated 11 562.41 ha has been set aside and managed as buffer, relating to the Weaber Plain stage (now referred to 
as Goomig) of the proposal.  The EMP and FPDP for the Knox Creek Plain stage of development was approved last audit period with an additional 
6417 ha to be managed as buffer, for a total of 17 979 ha. Management of the buffer associated with Knox Creek Plain is yet to commence as the 
project has not commenced construction. 

Note that approximately 3.35 ha of vegetation within the Buffer Area was accidentally cleared in April 2016 and reported as an incident (R_049). 

The corrective actions outlined in EMP 120 (refer to ‘Biodiversity and habitat monitoring regime’ audit table) were and continue to be undertaken 
including monitoring (D_010).  The incident was also reported to OEPA and DER (C_071, C_072).  Both agencies advised no further action will be 
undertaken.  Given the regulators’ response and as the clearing was inadvertent and subject to rehabilitation (as compared to the clearing being 
intentional and the disturbed area permanently converted to uses inconsistent with its purpose as a buffer) the auditors have not assessed this to be a 
potential non-compliance. 

 

S1_2.3 Land for irrigable development 
30 500 ha 

R_001_Strategen_Ord River Irrigation Area Stage 2 (M2 
Supply Channel) Compliance Assessment Report - Statement 
938_05042016 

C_063_KBC_Re: MS 938 ORIA Stage 2 Audit_03112016 

Compliant A total of 193 ha of land for irrigable development was cleared during this audit period.   

A total of 7210.97 ha in Weaber Plain have been developed as land for irrigation since commencement. 

S1_2.4 Infrastructure area 3000 ha R_001_Strategen_Ord River Irrigation Area Stage 2 (M2 
Supply Channel) Compliance Assessment Report - Statement 
938_05042016 

KAI advice (31-Aug-2016) 

Compliant No change since previous audit period.  As constructed shapefiles indicate 914.12 ha were cleared to 29 October 2013 (no more clearing for 
infrastructure has occurred since that date). 

S1_2.5 Land outside 
the Project 
Area 

M2 channel (lake Kununurra to 
project area) 690 ha 

KAI advice (31-Aug-2016) NR No clearing has occurred in relation to channel works outside the Project area. 

S1_2.6 Wyndham Port Facilities 1 ha KAI advice (31-Aug-2016) NR No activity associated with the Wyndham Port Facilities has occurred or is required at this stage. 

S1_2.7 Production Raw sugar 400 000 tpa KAI advice (31-Aug-2016) NR No production of raw sugar has occurred. 

S1_2.8 Molasses 160 000 tpa KAI advice (31-Aug-2016) NR No production of molasses has occurred. 

S1_2.9 Infrastructure Irrigation channels 160 km R_001_Strategen_Ord River Irrigation Area Stage 2 (M2 
Supply Channel) Compliance Assessment Report - Statement 
938_05042016 

KAI advice (31-Aug-2016) 

Compliant 37 km channel of constructed to date.  No change since previous audit period. 

S1_2.10 Annual water requirements 740 GL C_081_OIC_RE: KAI water use for 2016 season - for 
environmental auditors_13122016 

KAI advice (12-Jan-2016) 

Compliant KAI advised a total of 13.784 ML was used in 2016 (for irrigation), with an additional 539.6ML supplied to refill the M2 channel in November 2016, 
following maintenance  by contractors for Water Corporation (C_081) 

S1_2.11 Drains 153 km* R_001_Strategen_Ord River Irrigation Area Stage 2 (M2 
Supply Channel) Compliance Assessment Report - Statement 
938_05042016 

KAI advice (31-Aug-2016) 

Compliant No change since previous audit period.  51 km of major drains constructed to date 

S1_2.12 Flood protection levees 142 km R_001_Strategen_Ord River Irrigation Area Stage 2 (M2 
Supply Channel) Compliance Assessment Report - Statement 
938_05042016 

KAI advice (31-Aug-2016) 

Compliant No change since previous audit period.  48 km of flood protection levees constructed to date. 

S1_2.13 Balancing storage dams (operating 
volume) 5.6 GL 

R_001_Strategen_Ord River Irrigation Area Stage 2 (M2 
Supply Channel) Compliance Assessment Report - Statement 
938_05042016 

KAI advice (31-Aug-2016) 

Compliant No change since previous audit period.  Storage Dams for Weaber Plain are contained within the M2 channel between M2C3 and M2C4.  The reach of 
the M2 channel between the M2C3 and M2C4 structures holds up to 390 ML, of which 100 ML is considered ‘Operational Storage’, i.e. balancing 
storage. 

S1_2.14 Roads 161 km R_001_Strategen_Ord River Irrigation Area Stage 2 (M2 
Supply Channel) Compliance Assessment Report - Statement 
938_05042016 

KAI advice (31-Aug-2016) 

Compliant No change since previous audit period.  11.9 km of road has been constructed to date. 

S1_2.15 Power lines 165 km KAI advice (31-Aug-2016) 

Site inspection (1-Sept-2016) 

NR No construction of power lines has occurred to date. 

S1_2.16 Wyndham 
Port 

Raw sugar store 180 000 t KAI advice (31-Aug-2016) NR Construction has not yet commenced. 

S1_2.17 Molasses store 75 000 t KAI advice (31-Aug-2016) NR Construction has not yet commenced. 
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Appendix 3 

Environmental Management Program 

audit tables 
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Audit tables relevant to sub-plans of the ORIA Stage 2 Environmental Management Plan – dated October 2013 

Note: For audit purposes the numbering of Environmental Management Plan (EMP) items is sequential rather than the numbering used in the original document.  Where the wording of an EMP item makes reference to other EMP items Strategen has referenced the 

sequential number.  Please also note the “Responsibility” column indicates responsibility for each action as previously (i.e. prior to the 2016 audit) advised by LandCorp and KAI.  As LandCorp is no longer involved in the project and the auditors were not provided with a 

substitute with which to update the column, the auditors suggest responsibility for actions listed solely with LandCorp now sits with the proponent.  

Soil conservation management actions 

Item Action Purpose Timing  Responsibility  Evidence 
Weaber Plain Knox Creek Plain 

Status Comment Status Comment 

Education 

EMP 1. Provide an Information Package to the 
owner/leaseholder, which outlines: 

• the susceptibility of soil from disturbed areas 
to erosion from high intensity rainfall during 
the wet season 

• soil erosion prevention measures 

• irrigation strategies to reduce potential 
impacts of sodicity and salinity 

• procedures to monitor soil salinity and 
sodicity. 

To reduce the potential for 
agricultural practices to result 
in erosion by ensuring 
prospective landowners are 
aware of the appropriate risks 
and management measures. 

At sub-lease/sale 
of lots 

LANDCORP R_001_Strategen_Ord River Irrigation Area 
Stage 2 (M2 Supply Channel) Compliance 
Assessment Report - Statement 
938_04052016 

Completed Item assessed as completed in a previous 
audit period.   

Completed Item assessed as completed for 
Weaber Plain.  As the same 
leaseholder (KAI) is responsible 
for Knox Creek Plain, this item 
has been assessed as 
completed. 

Induction 

EMP 2. Induct construction personnel on soil erosion 
control management measures. 

To reduce the potential for 
construction activities to result 
in erosion by ensuring 
construction personnel are 
aware of appropriate 
management measures. 

Within one week 
of personnel  
commencing work 
on-site 

KAI KAI advice (31-Aug-2016) NR KAI advised that no construction activities 
were undertaken during this audit period. 

NR Construction not yet 
commenced. 

Construction  

EMP 3. Maintain records of ground disturbing activities 
that include the date that the boundary of 
clearing was delineated, the date of clearing and 
location of topsoil storage. 

To provide data to inform 
management. 

During 
construction of 
shared 
infrastructure 

LANDCORP / 
KAI 

R_001_Strategen_Ord River Irrigation Area 
Stage 2 (M2 Supply Channel) Compliance 
Assessment Report - Statement 
938_04052016 

Completed Item assessed as completed in a previous 
audit period.   

NR Construction not yet 
commenced. 

EMP 4. Restrict ground-disturbing activities to the dry 
season wherever practicable.  

To prevent ground-disturbing 
activities when the risk of 
erosion is high. 

During 
construction of 
shared 
infrastructure 

LANDCORP / 
KAI 

R_001_Strategen_Ord River Irrigation Area 
Stage 2 (M2 Supply Channel) Compliance 
Assessment Report - Statement 
938_04052016 

Completed Item assessed as completed in a previous 
audit period.   

NR Construction not yet 
commenced. 

EMP 5. Ensure a drainage management system that 
includes a sediment trap is in place around all 
borrow pits. 

To reduce the potential for 
erosion of borrow pits to result 
in adverse environmental 
impacts. 

Prior to ground 
disturbance 

LANDCORP / 
KAI 

R_001_Strategen_Ord River Irrigation Area 
Stage 2 (M2 Supply Channel) Compliance 
Assessment Report - Statement 
938_04052016 

Completed Item assessed as completed in a previous 
audit period.   

NR Construction not yet 
commenced. 

EMP 6. Delineate the boundaries of the vegetation to be 
cleared for construction in the field with flagging 
tape, signage or fencing. 

To minimise erosion by 
preventing unauthorised 
ground disturbance. 

Prior to ground 
disturbance 

KAI Site inspection (31-August-2016) 

KAI advice (31-August-2016) 

NR LandCorp completed clearing associated 
with project infrastructure during the 2013 
audit period. 

KAI is not constructing shared infrastructure; 
however, clearing of farm lots is occurring.   
Post-construction clearing management is 
discussed under other audit items (including 
EMP 7, EMP 8).    

No clearing of farm lots was observed during 
the site visit. 

NR Construction not yet 
commenced. 

EMP 7. Stage clearing of vegetation so that areas are 
cleared only as required. 

To reduce the potential for 
erosion by minimising the area 
of ground surface exposed at 
any one time, to allow native 
animals the chance to move 
on. 

During 
construction of 
shared 
infrastructure 

LANDCORP / 
KAI 

R_001_Strategen_Ord River Irrigation Area 
Stage 2 (M2 Supply Channel) Compliance 
Assessment Report - Statement 
938_04052016 

Completed Item assessed as completed in a previous 
audit period (as does not relate to clearing of 
farm lots).   

NR Construction not yet 
commenced. 

EMP 8. Restrict movement of construction machinery 
and equipment to designated tracks and roads. 

To prevent unauthorised 
ground disturbance. 

During 
construction of 
shared 
infrastructure 

LANDCORP / 
KAI 

R_001_Strategen_Ord River Irrigation Area 
Stage 2 (M2 Supply Channel) Compliance 
Assessment Report - Statement 
938_04052016 

Completed Item assessed as completed in a previous 
audit period.   

NR Construction not yet 
commenced. 

Topsoil 

EMP 9. Maintain records of topsoil stockpiles that 
include the location of stockpile and location of 
where topsoil was removed from. 

To ensure topsoil is utilised in 
the most appropriate locations. 

During 
construction of 
shared 
infrastructure 

LANDCORP / 
KAI 

R_001_Strategen_Ord River Irrigation Area 
Stage 2 (M2 Supply Channel) Compliance 
Assessment Report - Statement 
938_04052016 

Completed Item assessed as completed in a previous 
audit period.   

NR Construction not yet 
commenced. 

EMP 10. Remove topsoil from: To provide a natural source of During LANDCORP / R_001_Strategen_Ord River Irrigation Area Completed Item assessed as completed in a previous NR Construction not yet 



 

 

Item Action Purpose Timing  Responsibility  Evidence 
Weaber Plain Knox Creek Plain 

Status Comment Status Comment 

• all areas to be excavated 

• all areas where spoil from excavation is to be 
stored. 

seed, organic matter and 
microorganisms for areas to 
be rehabilitated. 

construction of 
shared 
infrastructure 

KAI Stage 2 (M2 Supply Channel) Compliance 
Assessment Report - Statement 
938_04052016 

audit period.   commenced. 

EMP 11. Stockpile cleared topsoil and subsoil separately, 
away from irrigation channels, for later use in 
rehabilitation in accordance with the 
Rehabilitation Management Sub-plan  

To provide a natural source of 
seed, organic matter and 
microorganisms for areas to 
be rehabilitated. 

During 
construction of 
shared 
infrastructure 

LANDCORP / 
KAI 

R_001_Strategen_Ord River Irrigation Area 
Stage 2 (M2 Supply Channel) Compliance 
Assessment Report - Statement 
938_04052016 

Completed Item assessed as completed in a previous 
audit period.   

NR Construction not yet 
commenced. 

EMP 12. Install topsoil containment measures such as 
sediment fencing around stockpiles. 

To reduce potential for erosion 
of topsoil stockpiles. 

During 
construction of 
shared 
infrastructure  

LANDCORP / 
KAI 

R_001_Strategen_Ord River Irrigation Area 
Stage 2 (M2 Supply Channel) Compliance 
Assessment Report - Statement 
938_04052016 

Completed Item assessed as completed in a previous 
audit period.   

NR Construction not yet 
commenced. 

Buffer 

EMP 13. Install signage to prevent unauthorised access to 
the buffer in accordance with the Buffer 
Management Sub-plan. 

To prevent damage to the 
buffer from unauthorised 
access. 

Prior to ground 
disturbance 

LANDCORP / 
KAI 

R_001_Strategen_Ord River Irrigation Area 
Stage 2 (M2 Supply Channel) Compliance 
Assessment Report - Statement 
938_04052016 

Completed Item assessed as completed in a previous 
audit period.   

NR Construction not scheduled to 
commence until 2016. 

Rehabilitation 

EMP 14. Rehabilitate areas disturbed as a result of 
construction that are no longer required post-
construction in accordance with the 
Rehabilitation Management Sub-plan. 

To maximise the potential for 
successful rehabilitation. 

As specified in the 
Rehabilitation 
Management Sub-
plan 

LANDCORP / 
KAI 

R_001_Strategen_Ord River Irrigation Area 
Stage 2 (M2 Supply Channel) Compliance 
Assessment Report - Statement 
938_04052016 

Completed Item assessed as completed in a previous 
audit period.  Refer to Rehabilitation audit 
tables regarding rehabilitation monitoring for 
monitoring and assessment of rehabilitation 
success. 

NR Construction not scheduled to 
commence until 2016. 

 

Soil monitoring regime 

Item 
Activity and 
location 

Frequency Target Corrective action Responsibility Evidence  
Weaber Plain Knox Creek Plain 

Status Comment Status Comment 

Construction 

EMP 15. Soil erosion within 
50 m of 
construction 
activities. 

Weekly during 
construction of 
shared 
infrastructure 

No soil erosion 
occurring as a 
result of 
construction 
activities. 

1. Investigate cause of erosion. 

2. Investigate ways to minimise erosion 
and increase landform stability. 

3. Implement remedy. 

4. Monitor success of remedy. 

LANDCORP / 
KAI 

R_001_Strategen_Ord River Irrigation Area 
Stage 2 (M2 Supply Channel) Compliance 
Assessment Report - Statement 
938_04052016 

Completed Item assessed as completed in a previous 
audit period.   

NR Construction not yet 
commenced. 

EMP 16. Management of 
top soil stockpiles.  

Weekly during 
construction of 
shared 
infrastructure 

Topsoil stockpiles 
are being 
managed 
appropriately, 
including no 
indication of 
erosion present. 

1. Investigate cause of erosion. 

2. Investigate ways to minimise erosion 
and increase landform stability. 

3. Implement remedy. 

4. Monitor success of remedy. 

LANDCORP / 
KAI 

R_001_Strategen_Ord River Irrigation Area 
Stage 2 (M2 Supply Channel) Compliance 
Assessment Report - Statement 
938_04052016 

Completed Item assessed as completed in a previous 
audit period.   

NR Construction not yet 
commenced. 

EMP 17. Extent of clearing 
and ground 
disturbance along 
pre-defined 
boundaries. 

Weekly during 
construction of 
shared 
infrastructure 

No clearing or 
disturbance 
outside of pre-
defined 
boundaries 
(Figure 2). 

1. Report as Environmental Incident and 
initiate Incident Procedure  

 

LANDCORP / 
KAI 

R_001_Strategen_Ord River Irrigation Area 
Stage 2 (M2 Supply Channel) Compliance 
Assessment Report - Statement 
938_04052016 

Completed Item assessed as completed in a previous 
audit period.   

NR Construction not yet 
commenced. 

Operation 

EMP 18. Soil erosion within 
50 m of 
infrastructure 
(including roads, 
channels, 
sediment basins 
and hillside 
drains). 

As required 
after 
construction, 
e.g. after 
significant 
rainfall events. 

Landform is safe 
and stable with no 
soil erosion 
occurring as a 
result of runoff 
from infrastructure. 

1. Investigate cause. 

2. Identify ways reduce erosion produced 
as a result of infrastructure such as 
reducing runoff velocity, diverting 
runoff and application of hydromulch to 
areas identified as susceptible to 
erosion from runoff. 

3. Implement remedy. 

4. Monitor success of remedy. 

Water 
Corporation 

Site inspection (31-August-2016) 

KAI advice (31-August-2016) 

P_018_Strategen_31082016 

R_043_KAI_Environmental audits Goomig 
(Non Construction) - 2016 Month - 
August_00082016 

Conformant Erosion of the M2 channel was observed at 
one location.  KAI advised (31-Aug-2016) 
that Water Corporation was to be notified. 

The auditors note that the erosion was within 
the channel itself; as such, the 
environmental impact on landforms 
surrounding infrastructure (in this case the 
M2) is deemed negligible.   

Note: Ownership of M2 and M2S channels 
has been transferred to Water Corporation.  

NR Construction not yet 
commenced. 

EMP 19. Surface and 
subsoil electrical 
conductivity within 
the project area, 
with a specific 

Twelve 
monthly, 
commencing 
prior to 
clearing and at 

Salinity levels do 
not exceed 
400 mS/m in 
surface or 
subsurface soils. 

1. Map the distribution of soil with salinity 
exceeding target levels. 

2. Investigate cause (which could include 
determining if salinity is due to a rise in 
the groundwater or whether the soil 

KAI KAI advice (31-August-2016) 

D_007_CSBP_2016 Soil testing 
results_19082016 

I_054_Goomig Farm Management Units and 

Conformant KAI advised that surface and subsoil 
monitoring of was undertaken in April and 
July 2016.  Results (D_007) and locations 
(I_054) of the July monitoring were provided.  
The results verify that salinity levels were 

NR Construction not yet 
commenced. 



 

 

Item 
Activity and 
location 

Frequency Target Corrective action Responsibility Evidence  
Weaber Plain Knox Creek Plain 

Status Comment Status Comment 

focus on areas 
with Aquitaine clay 
soils, including: 

• at least one 
sample from 
each lot 

• a 
representative 
spread of sites 
throughout the 
Buffer Area. 

the end of 
each dry 
season during 
operation of 
irrigation 
infrastructure.  

chemical status is deteriorating as a 
result of insufficient irrigation). 

3. Verify the adequacy of the estimated 
leaching rate (approximately 
100 mm/a) in controlling sodicity in 
accordance with the Groundwater 
Management Sub-plan. 

4. Identify whether remedial action is 
required, such as installation of field 
drains in accordance with the 
Groundwater Management Sub-plan.  

5. Implement remedial action on a trial 
basis in areas identified from mapping. 

6. Monitor success of remedy, increasing 
the frequency of soil monitoring if 
salinity exceeds target levels. 

Soil Sampling Locations_01112016 

C_065_KBC_Re: MS 938 ORIA Stage 2 
Audit_01112016 

measured in all lots currently being irrigated 
(Lot 3, 5, 14, 17 and 18) and no samples 
exceeded the trigger of 400 mS/m.  The 
auditors have assessed this item as 
potentially non-conformant  for the following 
reason: 

1. Samples were not taken at the ‘end of 
the dry season’. 

KAI advised that ‘black soils’ were 
impenetrable when dry, thus samples had 
been collected earlier in the season when 
soils were not as hard.   

The auditors also note KAI advised that one 
sample (10WP31) depicted on the location 
map as on the boundary of Lot 18 and the 
Buffer Area (I_054) was actually taken within 
the Buffer Area; however, the auditors 
remain uncertain this completely addresses 
the requirement for ‘a representative spread 
of sites throughout the Buffer Area’ (when 
considered in the context of currently farmed 
lots) and suggest KAI confirm and/or refine 
this requirement with the OEPA and 
DAFWA. 

2016 recommendation:  The auditors 
recommend revision of this action to amend 
timing and locations to that which is practical 
for onsite implementation.  

EMP 20. Surface and 
subsoil ESP and 
pH within the 
project area, with 
a specific focus on 
areas with 
Aquitaine clay 
soils, including: 

• at least one 
sample from 
each lot 

• a 
representative 
spread of sites 
throughout the 
Buffer Area. 

Twelve 
monthly, 
commencing 
prior to 
clearing and at 
the end of 
each dry 
season during 
operation of 
irrigation 
infrastructure. 

Sodicity levels five 
years after 
commencement of 
irrigation do not 
exceed an ESP of 
6 in surface soils 
or 15 in 
subsurface soils. 

1. Map the distribution of soil with 
sodicity exceeding target levels. 

2. Investigate cause (which could include 
determining if changes are consistent 
with the anticipated initial response to 
land use change, or whether the soil 
chemical status is deteriorating as a 
result of insufficient irrigation).  

3. Verify the adequacy of the estimated 
leaching rate (approximately 
100 mm/a) in controlling sodicity in 
accordance with the Groundwater 
Management Sub-plan.  

4. Identify whether remedial action is 
required, such as application of 
gypsum or sulphur. 

5. Implement remedial action on a trial 
basis in areas identified by mapping. 

6. Monitor success of remedy, increasing 
the frequency of soil monitoring if 
salinity exceeds target levels. 

KAI KAI advice (31-August-2016) 

D_007_CSBP_2016 Soil testing 
results_19082016 

I_054_Goomig Farm Management Units and 
Soil Sampling Locations_01112016 

 

 

PNC The results verify that sodicity levels were 
measured in all lots currently being irrigated 
(Lot 3, 5, 14, 17 and 18) and no samples 
exceeded the triggers (note: measurement 
against the triggers is not yet required as 
irrigation has not been operational for five 
years).  However, the auditors have 
assessed this item as potentially non-
conformant due to the timing of soil sampling 
(refer to EMP 19 for detail).   

NR Construction not yet 
commenced. 

  



 

 

Chemicals management actions 

Item Action Purpose Timing Responsibility Evidence 
Weaber Plain Knox Creek Plain 

Status Comment Status Comment 

Education 

EMP 21. Prospective land managers will be advised of 
the requirement to comply with procedures for 
chemical application, and chemical 
management legislation including:: 

• Agricultural and Veterinary Chemicals Code 
Act 1994 (Cwth) and associated acts and 
regulations 

• Health (Pesticides) Regulations 2011 

• Aerial Spraying Control Act 1966 (WA) 

• Agricultural Produce (Chemical Residues) 
Act 1983 (WA) 

• Poisons Act 1964 (WA) 

• Veterinary Preparations and Animal Feeding 
Stuffs Act 1976 (WA) 

• Agriculture and Related Resources (Spraying 
Restriction) Regulations 1979. 

To reduce the potential for 
contamination of the 
environment by farm chemicals 
by ensuring that farm 
owners/managers are aware of 
the specified procedures for 
chemical application in the 
project area and informed of 
their rights and responsibilities 
under the relevant Acts and 
Regulations. 

At sub-lease of 
lots. 

LANDCORP R_001_Strategen_Ord River Irrigation Area 
Stage 2 (M2 Supply Channel) Compliance 
Assessment Report - Statement 
938_04052016 

Completed Item assessed as completed in a previous 
audit period. 

NR Construction not yet 
commenced. 

Induction 

EMP 22. Induct personnel on safe use of chemicals and 
hydrocarbon management measures, including 
hydrocarbon handling, disposal and spill 
response procedures. 

To reduce the risk of 
contamination of the 
environment. 

Within one week 
of personnel 
commencing work 
on site 

KAI R_002_KAI_Ord Irrigation Expansion 
Project_Environment Induction_00002016 

R_003_KAI Induction Register_00000000 

KAI advice (31-Aug-2016) 

Conformant Formal inductions are undertaken by KAI for 
its farm workforce that includes management 
of hydrocarbons and chemicals.  The 
Induction Register was provided (R_003). 

The induction package (R_002) contains 
information pertaining to the safe use of 
chemical and hydrocarbon management 
measures, including handling, disposal and 
spill response. 

NR Construction not yet 
commenced. 

Storage and transport of chemicals 

EMP 23. Ensure storage of farm chemicals complies with 
relevant Australian and Western Australian 
Standards, including AS 2507-1998 “The 
storage and handling of agricultural and 
veterinary chemicals” and Department of Water 
Toxic and Hazardous Substances – Storage 
and Use WQPN No. 65. 

To prevent potential 
contamination of the 
environment and harm to 
individuals by ensuring 
appropriate storage and 
handling of chemicals. 

Ongoing from 
commencement 
of ground 
disturbance 

KAI Site inspection (31-Aug-2016) 

KAI advice (31-Aug-2016) 

Conformant No farm chemicals stored on site. NR Construction not yet 
commenced. 

EMP 24. All hydrocarbons will be stored in accordance 
with the following: 

• Dangerous Goods Safety (Storage and 
Handling of Non-explosives) Regulations 
2007 (WA) 

• Australian Standard AS 1940-2004: The 
Storage and Handling of Flammable and 
Combustible Liquids. 

To minimise the potential for 
hydrocarbon contamination of 
the environment. 

Ongoing from 
commencement 
of ground 
disturbance 

KAI Site inspection (31-Aug-2016) 

KAI advice (31-Aug-2016; 24-Jan-2017) 

P_019 

P_020 

P_021 

P_022 

P_023 

P_024 

P_025 

P_026 

P_027 

P_073 

P_074 

PNC Hydrocarbons (diesel fuel) was stored in 
self-bunded tanks or self-bunded trailers on 
Lot 3 (P_019, P_021), Lot 14 (P_024, 
P_025) and Lot 5 (P_020).  Spare oil at Lot 5 
was also observed stored in a bunded tray 
(P_022, P_023).  

Fuel was also stored appropriately on the 
service truck; however, small quantities of oil 
and grease were observed stored unbunded 
on the roof of the service truck (P_026 & 
P_027).  KAI advised it had remedied this 
issue, after the completion of the audit period 
(P_073, P_074).  

The auditors also observed during the site 
visit that fuel stored associated with the 
generators (refer to EMP 25 below) was 
bunded; however, fuel hoses were located 
outside the bund connecting the fuel storage 
to the generators, potentially compromising 
the requirements and intent of this 
management action.   

The auditors consider the above to be 
marginal potential non-conformance issues, 
and recommend KAI review and monitor its 
hydrocarbon management practices to 
ensure requirements of the regulations and 
standards are maintained and ensure 
ongoing conformance. 

NR Construction not yet 
commenced. 

EMP 25. Generators will be located on bunded platforms 
to contain any fuel leaks.   

To minimise the potential for 
spills and leaks to contaminate 
the environment. 

Ongoing from 
commencement 
of ground 
disturbance 

KAI Site inspection (31-Aug-2016) 

KAI advice (31-Aug-2016; 24-Jan-2017; 17-
May-2017) 

Conformant Generators on the Goomig site are located 
at the Lot 3 shed/compound and at the Area 
11 borrow pit.  These generators are self-
bunded. 

NR Construction not yet 
commenced. 



 

 

Item Action Purpose Timing Responsibility Evidence 
Weaber Plain Knox Creek Plain 

Status Comment Status Comment 

P_028 

 

At all other sites where infrastructure is 
present (e.g. Tailwater return facilities at Lot 
3/5, Lot 14) there are no generators present 
on site.  These locations have self-bunded 
fuel storage, connected by hose to motors 
which drive the pumping. 

 

EMP 26. Maintain appropriate spill response equipment 
and Material Safety Data Sheet (MSDS) 
information in all hydrocarbon storage and re-
fuelling areas and maintenance areas. 

To minimise the potential for 
spills and leaks to contaminate 
the environment. 

Ongoing from 
commencement 
of ground 
disturbance 

KAI Site inspection (31-Aug-2016) 

P_021 

P_033 

P_034 

P_035 

P_036 

Conformant The auditors observed MSDS attached to 
self-bunded fuel storage tanks on Lot 3 
(P_033), Lot 5 (P_021), and within the cab of 
the service truck (P_035).  Spill response 
equipment was observed on the service 
truck (P_034 & P_036). 

NR Construction not yet 
commenced. 

EMP 27. Persons designated as responsible for the 
storage and handling of fertiliser on farms be 
provided with appropriate training and 
instruction. 

To prevent potential 
contamination of the 
environment by ensuring 
appropriate storage and 
handling of fertilisers. 

Ongoing from 
commencement 
of ground 
disturbance 

KAI Site inspection (31-Aug-2016) 

KAI advice (31-Aug-2016) 

Conformant KAI advised that fertiliser was sourced on an 
as-needs basis by personnel with 
appropriate training and instruction.   

The auditors note that training and 
instruction deemed ‘appropriate’ is not 
defined in the EMP. 

NR Construction not yet 
commenced. 

EMP 28. Transport dangerous goods in accordance 
with the Dangerous Goods Safety (Storage 
and Handling of Non-explosives) 
Regulations 2007 (WA). 

To ensure dangerous goods are 
stored appropriately during 
transport (e.g. on absorbent 
material, provision of spill kit, 
well-ventilated, appropriate 
documentation and provision of 
personnel protection equipment 
for safe handling). 

Ongoing from 
commencement 
of ground 
disturbance 

KAI N/A Unable to audit Dangerous Goods Safety (Storage and 
Handling of Non-explosives) Regulations 
2007 (WA) is beyond the scope of this audit. 

NR Construction not yet 
commenced. 

EMP 29. Notify the DPW AND/OR DER of 
hydrocarbon spills in accordance with the 
Environmental Protection (Unauthorised 
Discharges) Regulations 2004. 

To ensure potential spills are 
appropriately assessed and 
remediated according to the 
Environmental Protection 
(Unauthorised Discharges) 
Regulations 2004 as 
hydrocarbons are a Schedule 1 
Material in these Regulations. 

In accordance 
with Incident 
Response 
Procedure 

KAI Site inspection (31-Aug-2016) 

KAI advice (31-Aug-2016) 

 

Conformant KAI advised that no significant spills have 
occurred and none were detected during site 
inspection.   

Note:  

KAI advised that the minor spill observed in 
Area 11 in 2015 was remediated.  Auditors 
observed no remaining evidence of this spill.  

2015 recommendation retained: 

There are no notification requirements 
outlined in the Environmental Protection 
(Unauthorised Discharges) Regulations 
2004; as such, the auditors recommend 
revision of this item to refer to the use of the 
DER s 72 (of the EP Act) waste discharge 
notification form and provide more explicit 
guidance on the type and scale of spills that 
would trigger a notification.   

NR Construction not yet 
commenced. 

Application of chemicals 

EMP 30. Maintain registers of all chemicals applied on-
site as required under applicable chemical 
usage legislation.   

To provide data for review if 
monitoring indicates 
unacceptable impacts to the 
environment. 

Ongoing from 
commencement 
of ground 
disturbance  

KAI KAI advice (31-Aug-2016) 

R_008_KAI_KAI Spraying Logs_07072016 

R_009_Lone Eagle Spraying Logs_31072016 

 

Conformant KAI maintains a “Spraying Log” of all 
chemicals applied on site.  Example 
Spraying logs were provided from 28 and 29 
June 2016, and 7 July 2016 (R_008).  

KAI also maintains records of any aerial 
spraying undertaken. Example aerial 
spraying logs were provided from 25 and 31 
July 2016 (R_009). 

The auditors note that such records may not 
specifically constitute a ‘register’, but deem 
that the intent of the management action is 
met. 

The auditors also note that chemical usage 
legislation deemed ‘applicable’ is not 
specified in the EMP. 

NR Construction not yet 
commenced. 

EMP 31. Restrict chemical and fertiliser use when the 
tailwater retention capacity is unavailable 

To prevent the transporting of 
nutrients and chemicals 
downstream 

Ongoing from 
commencement 
of ground 
disturbance 

KAI Site inspection (31-Aug-2016) 

KAI advice (31-Aug-2016) 

Conformant  KAI advised that tailwater is held in storage 
dams, and there has been no tailwater 
overflow to date as the tailwater retention 
capacity has not been reached.  No 
evidence observed by the auditors of any 
exceedance of tailwater capacity. 

NR Construction not yet 
commenced. 

EMP 32. Commercial pesticide and herbicide spraying 
will be undertaken only by operators with the 

To minimise spray drift. Ongoing from 
commencement 

KAI KAI advice (31-Aug-2016) 

R_008_KAI_KAI Spraying Logs_07072016 

Conformant KAI advised that pesticide and herbicide 
spraying is undertaken only by operators 

NR Construction not yet 
commenced. 



 

 

Item Action Purpose Timing Responsibility Evidence 
Weaber Plain Knox Creek Plain 

Status Comment Status Comment 

appropriate level of ChemCert accreditation.   of ground 
disturbance 

R_009_Lone Eagle Spraying Logs_31072016 

R_012_TAFE_Langford Chemical Use 
Certification_18052015 

R_013_AusChemWA_Dwyer Chemical Use 
Accreditation_00000000 

R_070_AusChemWA_(Clive) Wayne Paul 
Chemical Use Accreditation_00000000 

R_014_DAFWA_Pilot Chemical Rating 
Certificate_29052015 

R_058_DAFWA_Pilot Chemical Rating 
Certificate_28062016 

with the appropriate level of ChemCert 
accreditation (R_012, R_013 and R_070).  
Spraying Logs (R_008) provided verify that 
the Operator is primarily B. Langford 
(Barney) (R_012). 

Aerial spraying (R_008) is undertaken by 
Lone Eagle (Lance Conley) who has 
appropriate certification from Department of 
Agriculture and Food WA (DAFWA) (R_058). 

EMP 33. Ensure agricultural chemicals are not directly 
applied to dedicated on-farm access tracks. 

To prevent off-site 
transportation of chemicals in 
dust lift-off from access tracks. 

Ongoing from 
commencement 
of ground 
disturbance 

KAI Site inspection (31-Aug-2016) 

KAI advice (31-Aug-2016) 

 

Conformant KAI advised chemicals are not directly 
applied to farm tracks.  No evidence 
observed by the auditors of application of 
chemicals on dedicated on-farm tracks. 

NR Construction not yet 
commenced. 

EMP 34. Chemicals will be applied in accordance with the 
product label. 

To prevent potential 
contamination of the 
environment by ensuring 
appropriate application of 
chemicals. 

Ongoing from 
commencement 
of ground 
disturbance 

KAI R_008_KAI_KAI Spraying Logs_07072016 

R_009_Lone Eagle Spraying Logs_31072016 

R_068_Agbitech_Vivusmax_00000000 

R_069_Agbitech_Optimol_00072012 

R_075_United Phosphorous 
Ltd_Blazer_04022011 

R_076_NovaSource_Linuron DF_00000000  

R_077_Dow AgroSciences_Verdict_00000000  

Conformant Example Spraying Logs provided indicated 
chemicals have been applied at rates within 
the application rate range outlined on the 
product labels  

NR Construction not yet 
commenced. 

Aerial spraying 

EMP 35. Maintain a register of all aerial spraying 
operations.  

To minimise potential for 
environmental impacts by 
ensuring aerial spraying is 
carried out in an acceptable 
manner. 

Ongoing from 
commencement 
of ground 
disturbance 

KAI R_009_Lone Eagle Spraying Logs_31072016 Conformant Refer to EMP 30. 

KAI maintains records of any aerial spraying 
undertaken (R_009). Example logs were 
sighted during the audit.   

NR Construction not yet 
commenced. 

EMP 36. Use accredited operators (e.g. by operators and 
pilots accredited under the Aerial Agricultural 
Association of Australia (AAAA) "Spraysafe" 
program) 

To minimise potential for 
environmental impacts by 
ensuring aerial spraying is 
carried out in an acceptable 
manner, to determine extent of 
required spray fall-out 
monitoring. 

Ongoing from 
commencement 
of ground 
disturbance 

KAI R_014_DAFWA_Pilot Chemical Rating 
Certificate_29052015 

R_058_DAFWA_Pilot Chemical Rating 
Certificate_28062016 

Conformant DAFWA Pilot Chemical Rating Certificate for 
aerial spraying contractor (Lance Conley of 
Lone Eagle) provided (R_014, R_058).  

NR Construction not yet 
commenced. 

EMP 37. Notify neighbours within: 

• 1500 m of an area to be sprayed with ultra-
low volume 

• 750 m of an area to be sprayed with 
emulsifiable concentrate by air. 

Consideration should be given to provide a 
range of dates in case conditions are not 
conducive to safely apply the pesticide and to 
minimise spray drift. 

To minimise the risk of adverse 
health effects caused by spray 
fall-out. 

Ongoing from 
commencement 
of ground 
disturbance 

KAI Site inspection (31-Aug-2016) 

KAI advice (31-Aug-2016) 

Conformant No neighbours within 1500 m of areas that 
have been sprayed. 

NR Construction not yet 
commenced. 

Mixing and washdown facilities 

EMP 38. Design chemical washdown facilities in 
accordance with Department of Water, Water 
Quality Protection Notes on: 

• Mechanical Equipment Washdown (WQPN 
No. 68) 

• Chemical Blending (WQPN No. 7). 

To minimise potential for 
environmental impacts by 
ensuring appropriate siting 
(location), design and 
construction of chemical wash 
down facilities. 

Prior to 
commencement 
of planting of 
crops 

KAI KAI advice (31-Aug-2016) 

R_015_Strategen_Ord Irrigation Area-Weaber 
Development Project Procedure C5 Mechanical 
Equipment Washdown_02072013 

Conformant No washdown facilities are currently located 
on farms within the Project area.  KAI 
provided a procedure for equipment 
washdown (R_015), which is currently only 
undertaken at a compound outside of the 
Proposal area.  No washdown facilities were 
inspected during the audit as the compound 
is located outside the Project area. 

NR Planting of crops not 
expected to commence until 
2018 at the earliest. 

EMP 39. All chemical blending and decanting will be 
undertaken within a fully-contained area. 

To minimise potential for 
environmental impacts by 
ensuring chemical spills are 
contained. 

Ongoing from 
commencement 
of irrigation 

KAI KAI advice (31-Aug-2016) 

 

Conformant All chemical blending and decanting is 
currently undertaken at a compound outside 
of the Proposal area.   

NR Irrigation not yet 
commenced. 

Emergency response 

EMP 40. Develop emergency response procedures in 
accordance with Department of Water, Water 
Quality Protection Note Contaminant spills – 
emergency response (WQPN No. 10).   

For determining the appropriate 
level of response according to 
the degree (or classification) of 
the spill. 

Prior to 
commencement 
of planting of 
crops 

KAI KAI advice (31-Aug-2016) 

R_016_Strategen_Ord Irrigation Area-Weaber 
Plain Development Project Procedure C6 Spill 
Response_02072013 

R_017_Strategen_Ord Irrigation Area-Weaber 
Plain Development Project Procedure M1 
Environmental Emergency 

Conformant Two (Draft) procedures were provided 
relating to emergency response: Spill 
response (R_016) and Environmental 
Emergency response (R_017). R_017 
states: “The response to a chemical spill to a 
waterway is guided by the Department of 
Water, Water Quality Protection Note 

NR Planting of crops not 
expected to commence until 
2018 at the earliest. 



 

 

Item Action Purpose Timing Responsibility Evidence 
Weaber Plain Knox Creek Plain 

Status Comment Status Comment 

Response_02072013 

 

Contaminant spills – emergency response 
(WQPN No. 10).” 

2016 recommendation: The auditors 
recommend the procedures provided be 
finalised and authorised by KAI for 
implementation.  

Disposal 

EMP 41. Dispose empty chemical containers in 
accordance with the AgSafe guidelines for 
disposal of containers. 

To minimise potential for 
environmental impacts by 
minimising chemical residue in 
disposed chemical containers. 

Ongoing from 
commencement 
of irrigation 

KAI Site inspection (31-Aug-2016) 

KAI advice (31-Aug-2016) 

Conformant Empty chemical containers are stored off site 
at the KAI compound and then routinely 
collected through a “drum muster” by Shire 
of Wyndham East Kimberley.  An 
assessment specifically against the AgSafe 
guidelines was not conducted as part of this 
audit – the auditors have assumed that 
participation in the drum muster meets the 
AgSafe guidance. 

No empty containers were observed within 
the Project area. 

NR Irrigation not yet 
commenced. 

 

Chemical use monitoring regime 

Item 
Activity and 
location 

Frequency Target Corrective action Responsibility Evidence  
Weaber Plain Knox Creek Plain 

Status  Comment  Status Comment 

EMP 42. Inspection of 
permanent 
hydrocarbon 
storage facilities.  

Three monthly All hydrocarbon 
storage devices 
comply with 
appropriate 
standards and/or 
regulations  

1. Non-compliant hydrocarbon storage 
devices to be replaced/repaired as 
appropriate. 

KAI Site inspection (31-Aug-2016) 

KAI advice (31-Aug-2016) 

 

Conformant Permanent hydrocarbon storage facilities were 
observed on Lot 3, Lot 5 and Lot 14.  KAI 
advised that these self-bunded storage devices 
were routinely inspected (at a greater frequency 
than 3-monthly), although no records were 
maintained of inspections.  KAI also discussed 
the progressive replacement of existing 
temporary hydrocarbon storage devices with 
permanent self-bunded alternatives. 

2016 recommendation: The auditors 
recommend inspection records (for this and 
other regular monitoring items) are developed 
and maintained (e.g. checklist). 

NR Construction not yet 
commenced. 

EMP 43. Survey vegetation 
in the Buffer Area 
for symptoms of 
damage typical of 
chemicals being 
used in the ORIA.  

Annually No detectable 
impact on the 
buffer 

1. Investigate the cause. 

2. Investigation opportunities to prevent 
re-occurrences. 

3. Inform farm owners of outcomes of the 
survey. 

4. In the event of chemical discharge 
contrary to Environmental Protection 
(Unauthorised Discharges) 
Regulations 2004, report to DPW 
AND/OR DER. 

KAI Site inspection (31-Aug-2016) 

KAI advice (31-Aug-2016) 

 

Conformant Refer to EMP 52, EMP 54 and EMP 76. 

KAI advised that due to a poor wet season in 
2015-16, there had been little vegetation growth 
in the buffer, leading to little requirement to 
spray for weeds.  No symptoms of damage had 
been recorded to date.   

The auditors did not observe any indications of 
buffer vegetation damaged by spray drift during 
the site inspection.   

NR Construction not yet 
commenced. 

EMP 44. Inspect storage 
facilities and 
mixing and 
washdown areas, 
and surrounds for 
chemical spills.  

Daily during 
spray 
operations 

Monthly at 
other times 

No chemical spills 1. Implement emergency response. 

2. Classify appropriate response. 

3. Notify authorities if High or Moderate 
incident impact classifications. 

4. Review Emergency Response Plan 
(for High and Moderate incident impact 
classes). 

5. Prepare and implement follow-up 
environmental monitoring (in 
consultation with DPW AND/OR DER 
and DoW as required). 

KAI Site inspection (31-Aug-2016) 

KAI advice (31-Aug-2016) 

 

Conformant Chemicals not mixed or stored within the 
Proposal area. 

NR Construction not yet 
commenced. 

Dust and particulate management actions 

Item Action Purpose Timing Responsibility Evidence 
Weaber Plain Knox Creek Plain 

Status Comment  Status  Comment 

EMP 45. Burning of vegetation will occur only at times 
when prevailing winds will direct smoke and ash 
away from residential areas 

To minimise the potential for 
smoke and ash to affect nearby 
residents 

Ongoing from 
commencement of 
ground disturbance 

KAI R_048_SWEK_Permit to set fire to the 
bush_26052016 

Conformant No nearby residential areas. 

KAI burn in accordance with permits issued 
by SWEK.  Example permits provided for 
periods 27 May-14 June 2016, 17 June-1 
July 2016, 25-31 July 2016 & 3-17 August 

NR Construction not yet 
commenced. 



 

 

Item Action Purpose Timing Responsibility Evidence 
Weaber Plain Knox Creek Plain 

Status Comment  Status  Comment 

2016. 

2015 recommendation retained: The 
auditors recommend deletion of this action 
should revision of EMP occur as no 
residential areas are located in proximity to 
farmland – this action was more relevant to 
the Phase 1 construction of the M2 
Channel, now completed. 

EMP 46. Provide prospective farm owners/leasees 
documentation on practices to prevent dust 
emissions 

To reduce the potential for dust 
generation by minimising 
ground disturbance 

At time of sub-
lease 

LANDCORP R_001_Strategen_Ord River Irrigation Area 
Stage 2 (M2 Supply Channel) Compliance 
Assessment Report - Statement 
938_04052016 

Completed Item assessed as completed in a previous 
audit period. 

NR Sub-lease yet to occur. 

EMP 47. Proponent shall notify the nearby residences of 
construction activities and the predicted nature 
and duration of proposed burning activities 

To reduce the potential for 
community impact by ensuring 
effective communication 

As required KAI Site inspection (31-Aug-2016) 

KAI advice (31-Aug-2016) 

 

Conformant No nearby residences. 

2015 recommendation retained: Refer to 
EMP 45 - potential to delete this action 
should revision of EMP occur. 

NR Construction not yet 
commenced. 

EMP 48. Cleared construction surfaces and stockpiles will 
be watered and/or stabilised where practicable 
to reduce dust lift-off 

To reduce the potential for 
environmental and community  
impacts by reducing the 
potential for dust generation 

During construction 
of shared 
infrastructure 

LANDCORP / 
KAI 

R_001_Strategen_Ord River Irrigation Area 
Stage 2 (M2 Supply Channel) Compliance 
Assessment Report - Statement 
938_04052016 

Completed Item assessed as completed in a previous 
audit period. 

NR Construction not yet 
commenced. 

EMP 49. Speed limits will be sign-posted and 
implemented in the project area and will reflect 
local conditions  

To reduce the potential for 
environmental impacts by 
reducing the potential for dust 
generation 

Ongoing from 
commencement of 
ground disturbance 

LANDCORP / 
KAI 

R_001_Strategen_Ord River Irrigation Area 
Stage 2 (M2 Supply Channel) Compliance 
Assessment Report - Statement 
938_04052016 

Completed Item assessed as completed in a previous 
audit period. 

NR Construction not yet 
commenced. 

 

Dust and particulate monitoring regime 

Item 
Activity and 
location 

Frequency Target Corrective action Responsibility Evidence 
Weaber Plain Knox Creek Plain 

Status Comment Status  Comment 

EMP 50. Visual monitoring Daily during 
construction of 
shared 
infrastructure 

No off site impact 
on amenity 

1. Investigate cause. 

2. Implement additional dust control 
measures, as appropriate. 

LANDCORP / 
KAI 

R_001_Strategen_Ord River Irrigation Area 
Stage 2 (M2 Supply Channel) Compliance 
Assessment Report - Statement 
938_04052016 

Completed Item assessed as completed in a previous 
audit period. 

NR Construction not yet 
commenced. 

EMP 51. Monitor 
community issues 
associated with 
dust/burning 

During 
construction of 
shared 
infrastructure 

No public 
complaints relating 
to dust generated 
by the project 

Public complaints will be recorded and 
responded to in accordance with the 
Community Issues Management Sub-plan. 

LANDCORP / 
KAI  

R_001_Strategen_Ord River Irrigation Area 
Stage 2 (M2 Supply Channel) Compliance 
Assessment Report - Statement 
938_04052016 

Completed Item assessed as completed in a previous 
audit period. 

NR Construction not yet 
commenced. 

 

Weed, plant pathogen and pest animal management actions 

Item  Action Purpose Timing Responsibility Evidence 
Weaber Plain Knox Creek Plain 

Status Comment Status Comment 

Baseline information 

EMP 52. Conduct a weed survey in the common user 
infrastructure areas and adjoining areas (up to 
100 m) within the Weaber Plain Buffer Area to 
establish baseline information (i.e. weed species 
and density/cover/distribution of weeds) and 
identify Priority Areas for management and 
control.  Priority Areas will be defined by: 

• weed infested areas (e.g. monocultures of 
neem trees, weed density/cover greater than 
50%)  

• areas that have declared noxious weed 
species and Weeds of National Significance 
(WONS) 

• areas declared as local priority in consultation 
with DPW AND/OR DER and DAFWA  

To provide data to inform 
management. 

Prior to ground 
disturbance 

LANDCORP R_001_Strategen_Ord River Irrigation Area 
Stage 2 (M2 Supply Channel) Compliance 
Assessment Report - Statement 938_04052016 

Completed Item assessed as completed in a previous 
audit period. 

NA Item amended in Knox EMP 
(refer to KEMP 52). 

KEMP 
52 

Conduct a weed survey to establish baseline 
information (i.e. weed species and 
density/cover/distribution of weeds) and identify 
Priority Areas for management and control.  
Priority Areas will be defined by: 

• weed infested areas (e.g. monocultures of 

To provide data to inform 
management. 

Prior to ground 
disturbance 

KAI R_001_Strategen_Ord River Irrigation Area 
Stage 2 (M2 Supply Channel) Compliance 
Assessment Report - Statement 938_04052016 

NA NA Completed Item assessed as completed 
in a previous audit period. 



 

 

neem trees, weed density/cover greater than 
50%)  

• areas that have declared noxious weed 
species and Weeds of National Significance 
(WONS) 

• areas declared as local priority in consultation 
with DPaW, DAFWA and Ord Land and Water 
Inc. 

EMP 53. Establish permanent weed survey transects 
within 100 m into the Weaber Plain/Knox Creek 
Plain Buffer Area.  

To ensure repeatability of 
ongoing weed monitoring. 

Prior to ground 
disturbance 

LANDCORP / 
KAI 

R_001_Strategen_Ord River Irrigation Area 
Stage 2 (M2 Supply Channel) Compliance 
Assessment Report - Statement 938_04052016 

Completed This item was reported in a previous 
compliance assessment as not having 
occurred prior to ground disturbance as 
required by the action (and therefore, 
potentially non-conformant).  

LandCorp has undertaken remedial action by 
since establishing weed transects, which 
were first established and surveyed 
commencing August 2013. 

As the PNC has been remedied, the auditors 
now consider this action completed. 

Completed Ten weed transects were 
established during the 2015 
Weed Survey of the Knox 
Creek Plain Buffer Area.  
Ord Land and Water 
confirmed these transects 
are within 100 m into the 
Buffer Area. 

EMP 54. Conduct weed surveys along permanent weed 
survey transects (and opportunistically between 
permanent weed survey transects) to establish 
baseline information (i.e. weed species and 
density/cover/distribution of weeds) and identify 
and update Priority Areas for management and 
control.  Priority Areas will be defined by: 

• weed infested areas (e.g. monocultures of 
neem trees, weed density/cover greater than 
50%)  

• areas that have declared noxious weed 
species and Weeds of National Significance 
(WONS) 

• areas declared as local priority in consultation 
with DPW AND/OR DER, DAFWA and Ord 
Land and Water Inc.   

To provide data to inform 
management. 

Annually, from 
commencement of 
ground disturbance 

KAI D_010_KAI_April-May 2016 Buffer 
Condition_00052016 

KAI advice (31-Aug-2016; 24-Jan-2017) 

PNC KAI advised that original permanent transect 
locations established during the construction 
phase were no longer applicable to indicate 
weed impacts from farm operations.  KAI 
advised that weed monitoring sites had been 
rationalised to prioritise detection of impacts 
from operations i.e. areas located near 
farming areas and bore access tracks. 

KAI also advised that surveys were not 
undertaken on an annual basis but were 
combined with the implementation of weed 
control measures (spraying) undertaken 
every 6-8 weeks (i.e. on newly established 
transects or survey site) and during the six-
monthly groundwater monitoring rounds. 

KAI t advised no new Priority Areas have 
been identified, or declared in consultation 
with the listed entities, as KAI is regularly 
treating the Priority weed Parkinsonia within 
the Goomig area.   

A record is kept of each monitored new 
transect/site, noting (primarily) the date it was 
last assessed, a Keighery scale rating, notes 
and rehabilitation assessment (presence of 
weeds, WONS or local priority weed 
species).  Any Priority Areas for weed control 
are denoted on this record, an example of 
which (2016 dry season) was provided for 
review.  The auditors consider these new 
sites conform with the ‘opportunistic’ element 
of the action and also to ‘identify and update 
Priority Areas for management and control’. 

As the original permanent transects are no 
longer being surveyed on an annual basis 
the auditors assess this item as potentially 
non-conformant.  However, the auditors 
acknowledge the relevance of the original 
transects to the operational phase of the 
Proposal may be limited and suggest a 
review of the action may be justified.  The 
auditors expect the new ‘opportunistic’ sites 
meet the intent of the action (to provide data 
to inform management), but this should be 
confirmed. 

2016 recommendation: The auditors 
recommend the action (and all other related 
actions, e.g. EMP 55, EMP 76) is reviewed, 
including confirmation of the relevance of the 
original transects as well as the third dot 
point regarding consultation.  

NR Construction not yet 
commenced. 

EMP 55. Update the extent of Priority Areas which will be 
defined by: 

• weed infested areas (e.g. monocultures of 
neem trees, weed density/cover greater than 
50%)  

To provide data to inform 
management. 

Annually, from 
commencement of 
ground disturbance 

KAI D_010_KAI_April-May 2016 Buffer 
Condition_00052016 

KAI advice (31-Aug-2016) 

Conformant Refer to EMP 54. 

The ‘opportunistic’ new survey sites are 
accepted by the auditors as constituting an 
update of the extent of Priority Areas. 

A record of transect monitoring is kept; 

NR Construction not yet 
commenced. 



 

 

• areas that have declared noxious weed 
species and Weeds of National Significance 
(WONS) 

• areas declared as local priority in consultation 
with DPW AND/OR DER, DAFWA and Ord 
Land and Water Inc.   

identifying instances of weed infestation, 
WONS and local priority weed species. 

2016 recommendation: The auditors 
recommend the action is reviewed with 
respect to consultation with the listed entities. 

EMP 56. Develop and undertake a weed control program 
in Priority Areas with the exception of roads. 

To ensure effective control of 
weeds by the appropriate 
parties. 

Prior to ground 
disturbance 

KAI R_039_KAI_Environmental audits Goomig (Non 
Construction) - 2016 Month - April_00042016 

R_040_KAI_Environmental audits Goomig (Non 
Construction) - 2016 Month - May_00052016 

R_041_KAI_Environmental audits Goomig (Non 
Construction) - 2016 Month - June_00062016 

R_042_KAI_Environmental audits Goomig (Non 
Construction) - 2016 Month - July_00072016 

R_043_KAI_Environmental audits Goomig (Non 
Construction) - 2016 Month - August_00082016 

KAI advice (31-Aug-2016) 

Conformant Refer to EMP 54. 

KAI are implementing an ongoing weed 
control (spraying) program targeting 
Parkinsonia aculeata, recorded in the 
monthly environmental audit spreadsheets 
(R_039 – R_043).  Although the weed control 
program is not the same one developed prior 
to ground disturbance, the purpose of the 
item is considered by the auditors as being 
met by current management methods. 

NR Construction not scheduled 
to commence until 2016. 

Induction 

EMP 57. Implement an induction program for personnel 
which contains information on: 

• hygiene procedures for all vehicles, 
machinery and equipment upon entering and 
leaving the Weaber Plain Development Area 
and/or Priority Areas 

• specific soil management requirements in 
Priority Areas 

• requirement to remain within designated 
clearing areas. 

To reduce the risk of 
construction activities 
introducing and/or spreading 
weeds and plant pathogens by 
ensuring construction 
personnel are aware of 
appropriate management 
measures and requirements. 

Within one week of 
personnel 
commencing work 
on-site 

KAI R_001_Strategen_Ord River Irrigation Area 
Stage 2 (M2 Supply Channel) Compliance 
Assessment Report - Statement 938_04052016 

Completed This action has been interpreted to relate to 
construction of shared infrastructure only 
(based on the purpose) and as such has 
been assessed as completed for the Weaber 
Plain phase of the Project. 

NR Construction not yet 
commenced. 

Education 

EMP 58. Prepare guidelines for prospective 
farmers/lessees that contains information on: 

• vehicle hygiene measures (e.g. issues of 
using machinery from southern WA or 
interstate) 

• identification, control and reporting of weeds 
(e.g. weed control in tail water ditches, use of 
fire) 

• identification and reporting of pest animals, 
declared noxious weed species and signs of 
plant pathogens 

• obligations under the Agricultural and Related 
Resources Protection Act 1976 (WA) 
(including the requirement for the occupier of 
any private land to control declared plants and 
declared animals on and in relation to that 
land) 

• selection of pet animals (e.g. discourage cat 
ownership) 

• selection of crops (e.g. no declared noxious 
weed species) 

• irrigation and drainage of land (i.e. no water 
from farming allotments directed into the 
Weaber Plain Buffer Area). 

To reduce the risk of 
agricultural activities 
introducing and/or spreading 
weeds, plant pathogens and 
pest animals by ensuring farm 
owners/managers are aware 
of appropriate management 
measures and requirements. 

At time of sub-
lease 

LANDCORP R_001_Strategen_Ord River Irrigation Area 
Stage 2 (M2 Supply Channel) Compliance 
Assessment Report - Statement 938_04052016 

Completed Item assessed as completed in a previous 
audit period. 

NR Construction not yet 
commenced. 

EMP 59. Develop and supply an information package to 
prospective farm owners/lessees/managers 
within the project area that contains: 

• a weed identification key for all species known 
to occur in the area (key to be developed in 
consultation with DPW AND/OR DER, 
DAFWA and Ord Land and Water)  

• possible control techniques (information on 
controlling declared noxious weed species 
can be obtained from DAFWA [2003]) 

• general soil management and hygiene 
requirements for farms  

• reporting requirements.   

To reduce the risk of 
agricultural activities 
introducing and/or spreading 
weeds, plant pathogens and 
pest animals by ensuring farm 
owners/managers are aware 
of appropriate management 
measures and requirements. 

At time of sub-
lease 

LANDCORP R_001_Strategen_Ord River Irrigation Area 
Stage 2 (M2 Supply Channel) Compliance 
Assessment Report - Statement 938_04052016 

Completed Item assessed as completed in a previous 
audit period. 

NA Item not included in Knox 
EMP. 

Clearing/stockpiling   

EMP 60. Topsoil from areas with known declared weed 
species will managed accordance with DAFWA 

To reduce the risk of declared 
weed species being 

During clearing of 
farm lots 

KAI Site inspection (31-Aug-2016) Conformant KAI advised that there are no DAFWA 
requirements for topsoil from areas with 

NA Item not included in Knox 
EMP. 



 

 

requirements. introduced into/ spread 
throughout the Buffer Area. 

KAI advice (31-Aug-2016) 

 

known declared weed species. 

KAI advised that topsoil is not being used 
and remains in situ.  Any weeds present are 
burnt or controlled using Round-up during 
clearing. 

Irrigation channel 

EMP 61. Aquatic weed control shall be undertaken 
consistent with industry standards 

To reduce the risk of aquatic 
weeds being introduced into/ 
spread throughout natural 
watercourses and wetlands 
near the project area. 

Ongoing from 
commencement of 
irrigation 

KAI KAI advice (31-Aug-2016) 

C_064_Water Corporation_Acrolein 
injections_19042016 

Conformant Aquatic weed control within the main M2 and 
M2S channels using acrolein injections was 
undertaken by Water Corporation on 13 April 
2016 (C_064).  KAI advised that smaller 
channels that are the responsibility of KAI 
and DRD had been periodically dry, reducing 
the requirement for weed control.  

NR Irrigation not yet 
commenced. 

Hygiene 

EMP 62. Restrict movement of vehicles and machinery to 
the limits of the areas to be cleared (thus not 
affecting the Weaber Plain/Knox Creek Plain 
Buffer Area) by delineating the Weaber 
Plain/Knox Creek Plain Buffer Area (e.g. fence, 
flags and signs) prior to clearing.  

To reduce the risk of weeds 
being introduced into/ spread 
throughout the Buffer Area by 
limiting access. 

Ongoing from 
commencement of 
ground disturbance 

KAI R_049_KAI_Environmental incident 
report_18042016 

Site inspection (31-Aug-2016) 

KAI advice (31-Aug-2016) 

PNC Approximately 3.35 ha of vegetation within 
the Buffer Area was accidentally cleared in 
April 2016 and reported as an incident 
(R_049). 

It is also possible for vehicles or machinery to 
access the Buffer Area along Moonamang 
Road, where a channel, bund or fencing 
does not delineate the boundary.   The 
auditors observed that some of the Buffer 
Area alongside Moonamang Road was not 
sign-posted, fenced or flagged to prevent or 
deter access.  

Vehicles and machinery are otherwise 
restricted to limits of clearing in KAI farm lots 
through signage delineating the Buffer Area 
and bunding surrounding farm lots.   Signage 
and bunding was sighted during site 
inspection and no evidence of unauthorised 
access (beyond the area of accidental 
clearing) was observed. 

2016 recommendation:  Auditors recommend 
installation of additional signage restricting 
access in high risk areas i.e. those areas 
where the Buffer Area is not separated from 
the farm lots by bunding or channels. 

NR Construction not yet 
commenced. 

EMP 63. Access into the Weaber Plain/Knox Creek Plain 
Buffer Area will be via designated access tracks 
only. 

To reduce the risk of weeds 
being introduced into/ spread 
throughout the Buffer Area by 
limiting access. 

Ongoing from 
commencement of 
ground disturbance 

KAI Site inspection (31-Aug-2016) 

KAI advice (31-Aug-2016) 

P_037 

P_038 

Conformant KAI advised that access tracks through the 
Buffer Area are not signposted with vehicle 
speeds, hygiene protocols etc. to minimise 
the risk of unauthorised access (i.e. signage 
would only draw attention to these access 
tracks and increase likelihood of 
unauthorised access). 

NR Construction not yet 
commenced. 

EMP 64. Establish clean down site/s at access points to 
the Weaber Plain Buffer Area, rehabilitation 
areas (outside of the Buffer Area) and Priority 
Areas. The clean down site/s will be designed to 
ensure soil is collected and disposed of in a 
manner that does not allow the introduction or 
spread of weeds or plant pathogens.  At each 
permanent clean down site there will be a sign 
describing the hygiene procedure/s required to 
be implemented.   

To prevent the introduction/ 
spread of weeds and plant 
pathogens in the Weaber Plain  
Buffer Area, rehabilitation 
areas and Priority Areas. 

During construction 
of shared 
infrastructure 

LANDCORP R_001_Strategen_Ord River Irrigation Area 
Stage 2 (M2 Supply Channel) Compliance 
Assessment Report - Statement 938_04052016 

Completed Item assessed as completed in a previous 
audit period. 

NA Item not included in Knox 
EMP 

EMP 65. Clean down all machinery entering the Weaber 
Plain Development Area to remove vegetative 
matter, seeds and soil.   

To prevent the introduction/ 
spread of weeds and plant 
pathogens in the project area. 

During construction 
of shared 
infrastructure 

LANDCORP R_001_Strategen_Ord River Irrigation Area 
Stage 2 (M2 Supply Channel) Compliance 
Assessment Report - Statement 938_04052016 

Completed Item assessed as completed in a previous 
audit period. 

NA Item amended in Knox EMP 
(refer to KEMP 65). 

KEMP 
65 

Clean down all large machinery entering the 
Knox Creek Plain Development Area for the first 
time, to remove vegetative matter, seeds and 
soil. Each vehicle will be given a ‘hygiene sticker’ 
indicating that they have been checked and 
assessed for hygiene performance.  

To prevent the introduction/ 
spread of weeds and plant 
pathogens in the project area. 

Ongoing from 
commencement of 
ground disturbance  

KAI NA NA NA NR Construction not yet 
commenced. 

EMP 66. Undertake a vehicle hygiene check for all 
vehicles/machinery entering the construction site 
for the first time.  Each vehicle will be given a 
‘hygiene sticker’ indicating that they have been 
checked and assessed for hygiene performance.  

To prevent the introduction/ 
spread of weeds and plant 
pathogens in the project area. 

During construction 
of shared 
infrastructure 

LANDCORP R_001_Strategen_Ord River Irrigation Area 
Stage 2 (M2 Supply Channel) Compliance 
Assessment Report - Statement 938_04052016 

Completed Item assessed as completed in a previous 
audit period. 

NA Item not included in Knox 
EMP. 

EMP 67. Record in a hygiene log book (located at all 
clean-down sites) the: 

To provide hygiene data to 
inform management. 

During construction 
of shared 

LANDCORP R_001_Strategen_Ord River Irrigation Area 
Stage 2 (M2 Supply Channel) Compliance 

Completed Item assessed as completed in a previous 
audit period. 

NA Item not included in Knox 
EMP. 



 

 

 

Weed, plant pathogen and pest animal monitoring regime 

• time and date of clean down of 
machinery/vehicle/equipment 

• method of cleaning machinery and vehicles 

• signature of the driver (and vehicle hygiene 
inspector if first inspection). 

infrastructure Assessment Report - Statement 938_04052016 

Imported material 

EMP 68. Certify all soil and fill material sourced from 
outside the project area as disease and weed 
free in accordance with DAFWA and DPW 
AND/OR DER requirements.  If certificates 
cannot be obtained a risk assessment will be 
carried out on the soil material and only material 
that is evaluated as a very low risk of having 
environmental or declared noxious weeds or 
plant pathogens will be permitted for use.  

To prevent the introduction/ 
spread of weeds and plant 
pathogens in the project area. 

Ongoing from 
commencement of 
ground disturbance 

KAI Site inspection (31-Aug-2016) 

KAI advice (31-Aug-2016) 

 

Conformant No external fill used by KAI during this audit 
period. 

NR Construction not yet 
commenced. 

EMP 69. Inspect borrow pits and borrow pit access tracks 
prior to disturbance to ensure weed species are 
not present.  If any weeds are present, they will 
be cleared and controlled (e.g. physical removal, 
spray, disposal off-site, burning) from the 
affected areas prior to commencement of borrow 
extraction.   

To prevent the introduction/ 
spread of weeds and plant 
pathogens in the project area. 

Prior to ground 
disturbance  

KAI R_001_Strategen_Ord River Irrigation Area 
Stage 2 (M2 Supply Channel) Compliance 
Assessment Report - Statement 938_04052016 

Completed Item assessed as completed in a previous 
audit period. 

NR Construction not scheduled 
to commence until 2016. 

Rehabilitation 

EMP 70. Rehabilitate disturbed areas that are not to be 
utilised post-construction in accordance with the 
Rehabilitation Management Sub-plan. 

To re-establish native 
vegetation and reduce and 
control weed cover. 

During construction 
of shared 
infrastructure / 

During construction 

LANDCORP / 
KAI 

R_001_Strategen_Ord River Irrigation Area 
Stage 2 (M2 Supply Channel) Compliance 
Assessment Report - Statement 938_04052016 

Completed Item assessed as completed in a previous 
audit period. 

NR Construction not yet 
commenced. 

Pest animals 

EMP 71. Ensure that waste that may attract pest animals 
is properly disposed of as far as is practicable. 

To prevent the encouragement 
of pest animals by ensuring 
effective waste disposal. 

Ongoing from 
commencement of 
ground disturbance 

KAI Site inspection (31-Aug-2016) Conformant KAI advised that wallabies and kangaroos 
constitute pest animals in this case; however, 
the site is very cleanly kept (and the auditors 
assume ‘pest’ is meant to apply to introduced 
species –  most commonly through the life of 
this project this has applied to cattle).  No 
waste that would attract pest animals was 
observed during site inspection.  Some inert 
packaging waste was observed adjacent to 
fuel storage on Lot 14; KAI advised it would 
be collected.   

NR Construction not yet 
commenced. 

EMP 72. Undertake pest eradication program within Buffer 
Area.  

To reduce the risk of pest 
animals becoming established 
within the Buffer Area. 

Ongoing from 
commencement of 
ground disturbance 

KAI Site inspection (31-Aug-2016) 

KAI advice (31-Aug-2016) 

Conformant KAI advised a cattle muster was undertaken 
in the Buffer Area in early August 2016 which 
removed 71 cattle.  However, as with 2015, 
no correspondence was provided regarding 
this event.  A small number of cattle were 
observed in the Buffer Area during the site 
inspection as removal of stock is an ongoing 
process.   

No other pests (e.g. cats) were observed in 
the Buffer Area during the site inspection. 

NR Construction not yet 
commenced. 

EMP 73. Install signs at the entry point to any access 
tracks in the Weaber Plain/Knox Creek Plain 
Buffer Area to discourage people from entering 
the area.  

To reduce the risk of feral cats 
and dogs becoming 
established in the Buffer Area. 

Prior to 
commencement of 
planting of crops 

KAI Site inspection (31-Aug-2016) 

KAI advice (31-Aug-2016) 

Conformant Refer to EMP 63. 

KAI advised that access tracks through the 
Buffer area were limited to gazetted roads or 
tracks that would only be detectable using 
GPS.  Signage denoting restricted access to 
the Buffer Area was observed at the 
intersections of gazetted roads with 
Moonamang Road.  No signage has been 
placed at other locations so as not to attract 
unnecessary traffic.    

NR Planting of crops not 
expected to commence until 
2018 at the earliest. 

EMP 74. Ensure stock are removed from the Buffer Area. To remove stock as an 
ongoing source of land 
degradation and a vector for 
introducing and spreading 
weeds throughout the Buffer 
Area. 

Ongoing from 
commencement of 
ground disturbance 

KAI Site inspection (31-Aug-2016) 

KAI advice (31-Aug-2016) 

Conformant Refer to EMP 72. NR Construction not yet 
commenced. 

Item Activity and Frequency* Target Corrective action Responsibility Evidence Weaber Plain Knox Creek Plain 



 

 

 

  

location Status  Comment Status Comment 

EMP 75. Weed species 
found along 
permanent weed 
survey transects 
in the buffer  

Annually No new plant 
pathogens or 
weed species 
observed or 
recorded in the 
mapped area 
during 
construction. 

No new Priority 
Areas during 
construction.  

1. Map the extent of any new Priority 
Areas. 

2. Map the distribution of the newly 
introduced species.   

3. Identify activities that may have 
potentially introduced the species. 

4. Plan and implement a monitoring or 
control treatment program.  

5. Re-educate contractors/farm 
owners/managers of the importance of 
hygiene control measures. 

KAI Refer to EMP 54 Conformant Refer to EMP 54. NR Construction not yet 
commenced. 

EMP 76. Density/ cover/ 
distribution of 
weed species in 
the permanent 
weed survey 
transects and 
common use 
infrastructure 
areas.  

Annually No more than a 
10% statistical 
increase in weed 
species density/ 
cover/distribution 
compared to the 
results of initial 
weed survey. 

No new Priority 
Areas  

1. Map the extent of any new Priority 
Areas. 

2. Map the revised extent of the specific 
weed species within the site. 

3. Identify activities that may have 
potentially spread the weed species. 

4. Plan and implement a weed control 
treatment program.  

5. Apply hygiene control and education 
measures. 

KAI Refer to EMP 54 

LandCorp advice (15-Dec-2015) 

D_010_KAI_April-May 2016 Buffer 
Condition_00052016 

PNC Density/cover/distribution of weed species in 
the permanent weed survey transects was 
not explicitly measured in the available 
reporting (D_010); as such, the auditors 
have assessed this item as potentially non-
conformant. 

KAI advised that current weed control efforts 
are focused on controlling previously and 
newly identified weed growth.   

Common use infrastructure areas are also 
now owned and managed by others 
including SWEK, Water Corporation and 
DRD (refer to Table 1). 

2015 recommendation retained: Potential for 
revision of this action should revision of the 
EMP occur.  The monitoring history of the 
project to date suggests the extent of 
significant weeds is relatively limited 
throughout the Proposal area – recording of 
weed infestations using less formal (i.e. 
simple observational) parameters may be an 
appropriate and practicable alternative to 
guide and assess the effectiveness of 
control measures.   

NR Construction not yet 
commenced. 

EMP 77. Presence of 
declared weeds in 
farm lots. 

As required No declared weed 
species present.  

1. Notify DAFWA if required. 

2. Investigate cause. 

3. Undertake weed control in accordance 
with DAFWA requirements. 

4. Monitor success of weed control.  

KAI Site inspection (31-Aug-2016) 

KAI advice (31-Aug-2016) 

R_039_KAI_Environmental audits Goomig (Non 
Construction) - 2016 Month - April_00042016 

R_040_KAI_Environmental audits Goomig (Non 
Construction) - 2016 Month - May_00052016 

R_041_KAI_Environmental audits Goomig (Non 
Construction) - 2016 Month - June_00062016 

R_042_KAI_Environmental audits Goomig (Non 
Construction) - 2016 Month - July_00072016 

R_043_KAI_Environmental audits Goomig (Non 
Construction) - 2016 Month - August_00082016 

 

Conformant KAI advised Parkinsonia had been observed 
and had been subject to spraying (R-039–
R_043), but was being monitored further to 
ensure the spraying regime is successful. 

NR Construction not yet 
commenced.  

EMP 78. Feral animals 
(including stock) 
in the Weaber 
Plain / Knox 
Creek Plain Buffer 
Area  

As required No new pest 
animals or 
sightings of feral 
animals  

1. Investigate cause. 

2. Undertake eradication program as 
required. 

3. Undertake intervention or remediation 
works (e.g. reduce bins, trapping, re-
education). 

KAI Refer to EMP 72 Conformant Refer to EMP 72. NR Construction not yet 
commenced and Buffer Area 
yet to be fenced.   



 

 

Surface water management actions 

Item Action Purpose Timing Responsibility Evidence 
Weaber Plain Knox Creek Plain 

Status Comment Status Comment 

Induction 

EMP 79. Induct personnel on surface water management 
measures, including: 

• M2 channel may receive effluent from the 
Kununurra Wastewater Treatment Plant 

• the potential risks from Burkholderia 
psudomallei, which is found dormant in soils 
and the potential for its dispersion through 
irrigation processes. 

To reduce the potential for 
activities to adversely affect 
surface water values by 
ensuring construction 
personnel are aware of 
appropriate management 
measures. 

Within one week of 
personnel 
commencing work 
on-site 

LANDCORP / 
KAI 

R_001_Strategen_Ord River Irrigation Area 
Stage 2 (M2 Supply Channel) Compliance 
Assessment Report - Statement 
938_04052016 

Completed Item assessed as completed in a previous 
audit period. 

NA Item amended in Knox EMP 
(refer to KEMP 79). 

KEMP 
79 

Induct personnel on surface water management 
measures.  

To reduce the potential for 
activities to adversely affect 
surface water values by 
ensuring construction 
personnel are aware of 
appropriate management 
measures. 

Within one week of 
personnel 
commencing work 
on-site 

KAI NA NA NA NR Construction not yet 
commenced.  

Flood protection 

EMP 80. Construct levees at the perimeter of farmland 
adjacent to Border Creek/Knox Creek to protect 
them from 1 in 20 year ARI flooding. 

To protect farmland, prevent 
sedimentation of farm soil in 
Border Creek or the Keep River 
system. 

Prior to 
commencement of 
planting of crops 

LANDCORP / 
KAI 

R_001_Strategen_Ord River Irrigation Area 
Stage 2 (M2 Supply Channel) Compliance 
Assessment Report - Statement 
938_04052016 

Completed Item assessed as completed in a previous 
audit period. 

NR Planting of crops not 
expected to commence until 
2018 at the earliest. 

EMP 81. Locate all drains on less permeable soils to 
minimise seepage to groundwater where 
possible.  Where deeper drains are required, the 
excavated surface of the drain will be compacted 
to reduce seepage.   

To reduce accessions to 
groundwater. 

Prior to 
commencement of 
planting of crops 

LANDCORP / 
KAI 

R_001_Strategen_Ord River Irrigation Area 
Stage 2 (M2 Supply Channel) Compliance 
Assessment Report - Statement 
938_04052016 

Completed Item assessed as completed in a previous 
audit period. 

NR Planting of crops not 
expected to commence until 
2018 at the earliest. 

 

Surface water monitoring regime 

Item 
Activity and 
location 

Frequency Target Corrective action Responsibility Evidence 
Weaber Plain Knox Creek Plain 

Status Comment Status Comment 

EMP 82. Inspect areas 
along the banks 
of channels, 
watercourses and 
drainage devices 
downstream and 
adjacent to the 
project area for 
evidence of 
erosion. 

Ongoing from 
commencement 
of ground 
disturbance 

No exposed 
surfaces outside 
the channel from 
which erosion 
could occur 

1. Investigate cause. 

2. Implement erosion protection 
measures, such rock armouring or 
application of hydromulch to areas 
identified. 

3. Monitor the effectiveness of remedy. 

KAI Refer to EMP 18 

KAI advice (31-Aug-2016) 

R_039_KAI_Environmental audits Goomig 
(Non Construction) - 2016 Month - 
April_00042016 

R_040_KAI_Environmental audits Goomig 
(Non Construction) - 2016 Month - 
May_00052016 

R_041_KAI_Environmental audits Goomig 
(Non Construction) - 2016 Month - 
June_00062016 

R_042_KAI_Environmental audits Goomig 
(Non Construction) - 2016 Month - 
July_00072016 

R_043_KAI_Environmental audits Goomig 
(Non Construction) - 2016 Month - 
August_00082016 

Conformant Refer to EMP 18. 

KAI noted that channels are inspected, with 
inspections recorded in environmental audit 
checklists (R_039–R_043). 

NR Construction not yet 
commenced.  

 

  



 

 

 Groundwater management and monitoring actions 

Item Action Purpose Timing Responsibility Evidence 
Weaber Plain Knox Creek Plain 

Status Comment Status Comment 

Groundwater levels and quality (as it relates to salinity management) 

EMP 83. Expand the groundwater monitoring bore 
network to include: 

• at least 20 ‘high intensity’† regional bores 

• at least 30 ‘low intensity’† regional bores. 

Regional bore locations shown in Appendix 3  

To allow the collection of 
baseline and ongoing 
groundwater data to guide 
management. 

Install prior to 
commencement of 
clearing of farm 
lots and at least 18 
months before the 
commencement of 
irrigation. 

LANDCORP R_001_Strategen_Ord River Irrigation 
Area Stage 2 (M2 Supply Channel) 
Compliance Assessment Report - 
Statement 938_24032015 

Completed Item assessed as completed in a previous audit 
period. 

NA Item amended in Knox EMP 
(refer to KEMP 83). 

KEMP 
83 

Expand the groundwater monitoring bore 
network to include: 

• ‘high intensity’ regional bores (i.e. auto 
loggers installed) 

• ‘low intensity’ regional bores (i.e. no auto 
loggers installed but monitored manually). 

To allow the collection of 
baseline and ongoing 
groundwater data to guide 
management. 

Install prior to 
commencement of 
clearing of farm 
lots, a minimum of 
18 months prior to 
irrigation. 

KAI KAI advice (31-Aug-2016) 

R_001_Strategen_Ord River Irrigation 
Area Stage 2 (M2 Supply Channel) 
Compliance Assessment Report - 
Statement 938_04052016 

NA NA Conformant KAI advised no changes from 
the previous audit period (i.e. 
no new bores had been 
installed as construction not 
yet scheduled to commence), 
but that existing bores are still 
being monitored.  

EMP 84. Undertake monitoring of the parameters 
determined under Item 2 in bores established 
under EMP 83. 

Item 2 refers to this item (EMP 84) 

To collect baseline and 
ongoing groundwater data to 
determine any adverse effects 
to the receiving environment 
as a result of the Proposal. 

Commencing 18 
months prior to 
commencement of 
irrigation. 

High intensity 
bores: 

• groundwater 
levels and 
temperature 
(automatic, 
daily) 

• EC, pH, TDS, 
major cations 
and anions, 
nutrients and 
pesticides 
seasonally. 

Low intensity 
bores: 

• groundwater 
levels, EC, pH, 
TDS, nutrients 
and pesticides 
seasonally. 

KAI KAI advice (31-Aug-2016) 

R_001_Strategen_Ord River Irrigation 
Area Stage 2 (M2 Supply Channel) 
Compliance Assessment Report - 
Statement 938_04052016 

D_052_2016 groundwater monitoring 
results_00002016 

D_080_KAI_Goomig Knox Groundwater 
Database_11012017 

D_086_KAI_Goomig Knox Groundwater 
Database to end 2016_16022017 

C_087_KAI_And here's the groundwater 
database that I thought I'd sent you in 
Feb_16052017 

 

PNC Note from 2015 audit: The auditors have determined 
in consultation with the proponent that ‘The 
parameters determined under Item 2’ refers to the 
analytes listed in the Timing column. For the 
purposes of groundwater monitoring, ‘seasonally’ is 
taken by the proponent and KAI to be end of wet 
season and end of dry season monitoring, consistent 
with and as required under the EPBC Act 
Groundwater Management Plan. 

KAI advised (C_087) that for low intensity bores it 
has, with IRG endorsement, adopted the monitoring 
regime recommended by DAFWA following analysis 
of the 3 year baseline results (Lillicrap et al 2015).   
Under this regime, N, P and farm chemicals (i.e. 
atrazine) are monitored triennially rather than 
seasonally.  Previous monitoring of these 
parameters occurred in 2015 and/or 2014.  . 

During the 2015 audit, KAI advised (R_001) it is 
unable to meet the requirement to record levels and 
temperature automatically on a daily basis for high 
intensity bores, as this relies on DAFWA data 
loggers that are installed in the bores that KAI do not 
have ongoing access to.   

The database provided (D_086, C_087) shows 
groundwater depth, temperature and salinity were 
recorded in high and low intensity bores in early 
May, mid-June and late September 2016.  KAI 
advised it was also waiting for DAFWA datalogger 
reports, and the database includes a note stating 
‘Awaiting update from DAFWA re bore loggers 
downloaded end Sept 2016’.   

Groundwater levels, EC and pH were recorded as 
required for low intensity bores.  However, 
monitoring of TDS, nutrients and pesticides  was not 
undertaken in 2016 (D_080). 

KAI advised it is undertaking a full monitoring round 
in the early dry season of 2017 to bring the 'three-
yearly’ monitoring program into line across all bores, 
with every bore to be subject to 3 samples –  general 
parameters, atrazine and metals. 

As discussed in 2015 (R_001), a variation to the 
EPBC Act approval 2010/5491, and/or DEE 
acknowledgement, may be sought based on IRG 
endorsement of the implemented monitoring regime.    

2015 recommendation retained: The auditors 
recommend review of the groundwater monitoring 
regime required under the EP Act (i.e. this EMP) for 
both Weaber Plain and Knox Creek Plain to ensure 
alignment and consistency with the EPBC Act 
approval (and any variation to that approval) as 
informed and recommended by the IRG to the 
satisfaction of the OEPA.  Similarly, monitoring 
requirements which are dependent on a third party 
(DAFWA), should be considered for removal from 
KAI responsibility.  A timing of ‘seasonally’ is also 

NA Item amended in Knox EMP 
(refer to KEMP 84). 

 

Also refer to the comments for 
the Weaber Plain part of this 
item. 



 

 

Item Action Purpose Timing Responsibility Evidence 
Weaber Plain Knox Creek Plain 

Status Comment Status Comment 

potentially misleading, as many of the bores within 
the network are inaccessible during the wet season, 
so instead are sampled at the start and end of the 
dry season. 

KEMP 
84 

Undertake monitoring of the parameters below 
for bores established under Item 1 (KEMP 83) 

High intensity bores: 

• groundwater levels and temperature 
(automatic, daily) 

• EC, pH, TDS, nutrients and pesticides 
seasonally 

Low intensity bores: 

• groundwater levels, EC, pH, TDS, nutrients 
and pesticides seasonally. 

To collect baseline and 
ongoing groundwater data to 
determine any adverse effects 
to the receiving environment 
as a result of the Proposal. 

Commencing 18 
months prior to 
commencement of 
irrigation. 

KAI R_001_Strategen_Ord River Irrigation 
Area Stage 2 (M2 Supply Channel) 
Compliance Assessment Report - 
Statement 938_04052016 

NA NA NR Baseline groundwater 
monitoring has commenced.  
Refer to EMP 84 (for Weaber 
Plain) regarding monitoring of 
atrazine (pesticides).  As 
irrigation is not scheduled to 
commence until 2018 at the 
earliest, this item has not been 
assessed as NR. 

EMP 85. Undertake monitoring of the chemical and 
nutrient parameters determined by DoW licence 
conditions in bores established under Item 83. 

To collect baseline and 
ongoing groundwater data. 

Annually at 
commencement of 
dry season 
commencing 12 
months prior to 
operation of 
irrigation 
infrastructure. 

KAI KAI advice (31-Aug-2016) Unable to 
audit 

Bores are for monitoring purposes only, i.e. no 
extraction; therefore, do not require a licence. 

2015 recommendation retained: The auditors 
recommend deletion of this action as Department of 
Water (DoW) licence conditions are not applicable. 

NA Item not included in Knox 
EMP. 

EMP 86. Expand the groundwater monitoring bore 
network with the establishment of at least one 
‘on-farm’ bore per farm. 

To allow the collection of 
baseline and ongoing 
groundwater data to inform 
management. 

Install after 
clearing of farm 
lots but prior to 
commencement of 
irrigation. 

KAI KAI advice (31-Aug-2016) 

R_001_Strategen_Ord River Irrigation 
Area Stage 2 (M2 Supply Channel) 
Compliance Assessment Report - 
Statement 938_04052016 

I_056_Goomig Farm Management Units 
and Bores_01112016 

Conformant Bores installed previously by DAFWA. 

I_056 displays bore locations distributed across the 
area applicable to this audit.  KAI advised (31-Aug-
2016) that bores have been located according to 
‘farm management units’ rather than individual lot 
boundaries. 

NR Clearing of farm lots not yet 
commenced.  

EMP 87. Determine sampling parameters for ‘on farm’ 
bores in consultation with the IRG including: 

• groundwater levels 

• EC 

• pH. 

To inform management. Prior to 
commencement of 
irrigation and 
annually after the 
commencement of 
irrigation. 

KAI KAI advice (31-Aug-2016) 

R_001_Strategen_Ord River Irrigation 
Area Stage 2 (M2 Supply Channel) 
Compliance Assessment Report - 
Statement 938_04052016 

M_053_IRG meeting minutes_09022016 

R_070_KAI_Briefing Note to IRG - 
Proposed variation to Weaber Plain 
groundwater monitoring regime_00002016 

Conformant KAI advised that sampling parameters have not 
changed.   

The February 2016 IRG meeting minutes verify that 
IRG endorsed the monitoring parameters listed in 
Table 1 of the Briefing Note to IRG (R_070), noting 
that “the list may be modified based on the position 
paper being developed”. 

NA Item amended in Knox EMP 
(refer to KEMP 87). 

KEMP 
87 

Determine sampling parameters for ‘on farm’ 
bores including: 

• groundwater levels 

• EC 

• pH. 

To inform management. Prior to 
commencement of 
irrigation and 
annually after the 
commencement of 
irrigation. 

KAI NA NA NA NR Irrigation not yet commenced. 

EMP 88. Undertake monitoring of the bores established 
under Item 86 for physical, chemical and nutrient 
parameters as determined by DoW licence 
conditions if regional bore ground water quality 
exceeds triggers.  

To increase the monitoring 
spatial intensity to help 
determine location and 
reasons for exceedance. To 
assist with development of 
appropriate contingency 
action. 

Annually at 
commencement of 
dry season once 
trigger has been 
exceeded.  

LANDCORP / 
KAI 

KAI advice (31-Aug-2016) NR  No DoW licence and therefore no conditions. 

2015 recommendation retained: The auditors 
recommend amending or deleting this action as 
reference to DoW licence conditions is not 
applicable. 

NR Construction not yet 
commenced. 

2015 recommendation 
retained:  The auditors 
recommend amending or 
deleting this action as 
reference to DoW licence 
conditions is not applicable. 

EMP 89. Maintain a database of groundwater levels and 
groundwater quality data based on monitoring 
results. 

To provide data to inform 
management. 

To be used in combination 
with high and low intensity 
bores where exceedances of 
triggers are defined. 

Ongoing – 
database to be 
updated at least 
every six months 
with the database 
to be established 
prior to June 2013. 

KAI KAI advice (31-Aug-2016) 

D_052_2016 groundwater monitoring 
results_00002016  

D_080_KAI_Goomig Knox Groundwater 
Database_11012017 

Conformant A database is being maintained which includes 
groundwater monitoring data (quality and levels).  

Conformant Monitoring data from Knox 
Creek Plain bores included in 
latest database (D_036). 

EMP 90. Establish and maintain a database of 
groundwater chemical and nutrient parameters. 

To provide data to inform 
management. 

Ongoing – 
database to be 
updated annually. 

KAI KAI advice (31-Aug-2016) 

D_052_2016 groundwater monitoring 
results_00002016 

D_080_KAI_Goomig Knox Groundwater 
Database_11012017 

Conformant  Refer to EMP 89. 

A database is being maintained by KAI that includes 
groundwater quality data.   

In 2015, the auditors’ gave four recommendations 
regarding revision of the database, which appear to 
have been mostly addressed, as follows: 

• trigger values for some parameters included 

• high and low intensity bores distinguished 

Conformant The database for Weaber 
Plain also contains data for 
Knox Creek Plain bores.  A 
separate spreadsheet 
provided (D_036) outlines the 
bores that belong to each 
area. 



 

 

Item Action Purpose Timing Responsibility Evidence 
Weaber Plain Knox Creek Plain 

Status Comment Status Comment 

• Weaber Plain and Knox Creek Plain bores 
distinguished 

• frequency of monitoring denoted (refer to 
EMP 84). 

EMP 91. Update groundwater model and operation of 
groundwater management system with 
monitoring data derived from EMP 84, 89 and 
90, in consultation with the IRG. 

To assist in determining an 
optimal dewatering strategy 
and to forecast potential 
breaches of trigger values 
within a ten year period. 

Prior to 
commencement of 
irrigation and 
subsequently every 
2–4 years 
depending on 
monitoring trends.  
If worst case 
scenario indicated 
a breach in trigger 
levels, modelling 
must be updated 
every two years. 

KAI KAI advice (31-Aug-2016) 

R_001_Strategen_Ord River Irrigation 
Area Stage 2 (M2 Supply Channel) 
Compliance Assessment Report - 
Statement 938_04052016 

 

Conformant The ‘Weaber-Knox’ groundwater model was 
reviewed and updated in 2014.  Updates are 
required every 2–4 years and such is required to be 
undertaken by 2018 at the latest.  The groundwater 
model was not updated during this audit period.   

NA Item amended in Knox EMP 
(refer to KEMP 91). 

KEMP 
91 

Update groundwater model and operation of 
groundwater management system with 
monitoring data. 

To assist in determining an 
optimal dewatering strategy 
and to forecast potential 
breaches of trigger values 
within a ten year period. 

Prior to 
commencement of 
irrigation and 
subsequently every 
2–4 years 
depending on 
monitoring trends.  
If worst case 
scenario indicated 
a breach in trigger 
levels, modelling 
must be updated 
every two years. 

KAI NA NA NA NR Irrigation not yet commenced. 

EMP 92. Define the conditions at which various irrigation 
methods can be utilised for the leased farms on 
the Weaber Plain development based on the 
outcomes of future modelling undertaken. 

To maximise water use 
efficiency and minimise 
potential environmental 
impacts of shallow 
groundwater levels by 
managing irrigated agriculture 
and/or cropping systems 
where required, e.g. on 
leased farms. 

Review every five 
years in 
association with 
modelling from the 
commencement of 
irrigation. 

KAI N/A NR Irrigation commenced in 2015.  Review of irrigation 
conditions not required until 2019. 

NA Item amended in Knox EMP 
(refer to KEMP 92). 

KEMP 
92 

Define the conditions at which various irrigation 
methods can be utilised for the Knox Creek Plain 
farms, based on the outcomes of modelling 
undertaken. 

Refer to EMP 92. Refer to EMP 92. KAI NA NA NA NR Irrigation not yet commenced. 

EMP 93. Adopt ANZECC guidelines trigger values for a 
‘high conservation/ecological value system’ for 
three years then adopt appropriate site-specific 
trigger levels for chemicals and nutrients in 
accordance with ANZECC & ARMCANZ 
guidelines (2000). 

To ensure monitoring and 
management responses 
relate to appropriate trigger 
levels. 

For the initial three 
years, after which 
site-specific 
triggers will be 
adopted. 

KAI KAI advice (31-Aug-2016; 24-Jan-2017) 

R_001_Strategen_Ord River Irrigation 
Area Stage 2 (M2 Supply Channel) 
Compliance Assessment Report - 
Statement 938_04052016 

R_078_DAF_Groundwater chemistry of 
the Weaber Plain (Goomig Farmlands): 
baseline results 2010-13_00092015 

R_082_KAI_Goomig-Knox Surface Water 
Management Report 2016_00012017 

D_080_KAI_Goomig Knox Groundwater 
Database_11012017 

D_083_KAI_Surface Water Tailwater 
combined results 2016_13012017 

Conformant KAI advised that this is an incorrect application of 
the ANZECC & ARMCANZ (2000) guidelines, which 
were developed to establish target levels for various 
purposes applicable to surface water rather than 
groundwater. 

The initial three year timeframe, based on the July 
2011 date of the original EMP was completed in July 
2014.  Groundwater trigger values are described in 
the groundwater monitoring database provided 
(D_080). 

Consistent with the 2015 CAR finding, this action 
was based on the requirements of condition 12G of 
EPBC 2010/5491, which was subject to a variation in 
August 2015.  Condition 12G no longer requires site 
specific trigger levels to be in accordance with 
ANZECC guidelines.  Varied condition 12G now 
states that site specific trigger values “may be 
determined in consultation with the IRG and within 
the context of Condition 11”.   

Site specific trigger values have since been adopted, 
derived from a study undertaken by DAFWA (R_078) 
and - as advised by KAI - in consultation with the 
IRG and in the context of condition 11 and condition 
12G of EPBC 2010/5491.  KAI advised that in the 
context of condition 11, and as discussed in the 
DAFWA report (R_078), site-specific triggers have 
been interpreted to now relate to water quality 
triggers for the Keep River as groundwater is no 
longer considered by KAI and the IRG to be a 

NA Item amended in Knox EMP 
(refer to KEMP 93). 



 

 

Item Action Purpose Timing Responsibility Evidence 
Weaber Plain Knox Creek Plain 

Status Comment Status Comment 

receiving environment.  

As the EMP Groundwater Management Sub-plan 
states that the methodology and design 
characteristics will be continuously refined on future 
monitoring and modelling results in consultation with 
the IRG, the auditors infer that the rationale for the 
new triggers aligns with the general groundwater 
monitoring requirements of this EMP.   

Subsequently the auditors have concluded that on 
balance the intent of the action has been met; 
however, this should be confirmed with the OEPA 
and considered in the context of the following 
recommendation intended to remove the ongoing 
ambiguity associated with this action. 

2015 recommendation is retained: The auditors 
recommend review of this action (and the 
groundwater monitoring requirements of the EMP 
generally) to be consistent with the EPBC Act 
approval (and any variation to that approval) as 
informed and recommended by the IRG, to the 
satisfaction of the OEPA (also refer to EMP 84).  

Note: A variation to the groundwater monitoring 
requirements of the EPBC Act approval was 
approved.   

KEMP 
93 

Adopt water quality trigger values established 
under the requirements of EPBC Approval 
2010/5491. 

To ensure monitoring and 
management responses 
relate to appropriate trigger 
levels. 

Ongoing KAI KAI advice (31-Aug-2016; 24-Jan-2017) 

R_001_Strategen_Ord River Irrigation 
Area Stage 2 (M2 Supply Channel) 
Compliance Assessment Report - 
Statement 938_04052016 

NA NA Conformant Refer to EMP 93 (Weaber 
Plain).  This is being managed 
under the guidance of the IRG, 
which references the EPBC 
Act approval. 

KAI advised the Knox Aquatic 
Fauna Management Plan, 
required under the EPBC Act, 
was approved by the 
Department of Environment 
and Energy on 23 December 
2016.  Triggers applied are 
those developed and adopted 
under the Weaber Plain 
approval 

 

Groundwater contingency actions 

Item Trigger Corrective action Timing Responsibility Evidence 
Weaber Plain Knox Creek Plain 

Status Comment Status Comment 

EMP 94. Groundwater levels, soil salinity 
and quality exceed or are likely 
to exceed trigger levels  

1. Investigate cause. 

2. Implement actions consistent with Groundwater 
Management Plan (Appendix 3) (e.g. modify land 
use/irrigation strategies, groundwater extraction). 

3. Document changes in Annual Environmental Report (AER). 

Refer Groundwater 
Management Plan 
(Appendix 3) 

KAI Refer to EMP 19, EMP 84. 
EMP 88 and EMP 93 

KAI advice (31-August-2016) 

D_007_CSBP_2016 Soil 
testing results_19082016 

D_052_2016 groundwater 
monitoring results_00002016 

R_001_Strategen_Ord River 
Irrigation Area Stage 2 (M2 
Supply Channel) Compliance 
Assessment Report - 
Statement 938_04052016 

D_080_KAI_Goomig Knox 
Groundwater 
Database_11012017 

 

 

PNC Soil salinity monitoring has been 
undertaken in the audit period, and KAI 
advised that no exceedances were 
recorded (refer to EMP 19).  

Groundwater quality data provided now 
includes trigger levels (D_080) for some 
(but not all) of the analytes listed under 
EMP 84.  Trigger levels had not been 
provided for previous years’ 
assessments [R_001]). 

The updated database indicates 
exceedances of trigger levels for some 
analytes (e.g. EC, Na, Cl) in some bores 
in 2016.  Exceedances were also noted 
for these analytes as well in earlier 
monitoring events, which were not able 
to be assessed in previous years, as 
discussed above.  

No information was provided in relation 
to how the indicated exceedances were 
addressed. 

Given there appears to have been some 
exceedances detected but no 
information provided regarding 
corrective action in accordance with the 
EMP, the auditors conclude this item is a 

NR Irrigation not yet commenced. 



 

 

Item Trigger Corrective action Timing Responsibility Evidence 
Weaber Plain Knox Creek Plain 

Status Comment Status Comment 

potential non-conformance.  However, 
the auditors acknowledge that the 
groundwater and surface water 
monitoring and management regime has 
been revised based on DAFWA studies 
and IRG endorsement.  The auditors 
anticipate the revised regime addresses 
the intention of this EMP; however, this 
should be confirmed with the OEPA and 
the EMP revised accordingly if 
appropriate to avoid ongoing ambiguities 
and potential inconsistencies.   

2016 recommendation: The auditors 
recommended this action is revised to 
satisfaction of OEPA. 

EMP 95. Levels of chemicals and 
nutrients exceed scenarios that 
show: 

• an increasing trend in the 
concentration of any chemical 
(at statistical confidence 
levels) 

• an exceedance of the site-
specific triggers for a 
particular chemical over two 
consecutive years.   

1. Implement EMP 8 and 9 (Table 14) [KEMP: item 6 
(Table 14)] to better map the distribution of groundwater 
exceeding target levels. 

2. Investigate cause. 

3. In consultation with the IRG, identify remedial action 
required, which could include the modification of irrigation 
and agricultural practices, reducing or ceasing the use of 
fertiliser and/or chemicals, groundwater abstraction or a 
combination of these measures.  

4. Implement remedial action immediately after trigger levels 
are exceeded or, in consultation with the IRG, at an 
appropriate time. 

5. Monitor success of remedy quarterly for 12 months or, 
following consultation with the IRG and in accordance with 
the advice from the IRG, (the following text from KEMP only) 
in relation to the impacts of MNES in the Keep River. 

6. Document changes in Annual Environmental Report (AER). 

Refer Groundwater 
Management Plan 
Appendix 3 

KAI Refer to EMP 93 and EMP 94 

KAI advice (31-Aug-2016) 

R_001_Strategen_Ord River 
Irrigation Area Stage 2 (M2 
Supply Channel) Compliance 
Assessment Report - 
Statement 938_04052016 

PNC Refer to EMP 93 and EMP 94 – the 
information provided is inadequate to 
readily determine if this action has been 
conformed with; as such, the auditors 
conclude this item is potentially non-
conformant.  However, as discussed 
above, the auditors acknowledge 
revisions to the monitoring and 
management regime based on DAFWA 
studies and IRG advice and anticipate 
these address the intention of this EMP; 
however, this should be confirmed with 
the OEPA and the EMP revised 
accordingly to avoid ongoing ambiguities 
and potential inconsistencies. 

2016 recommendation: The auditors 
recommended this action is revised to 
satisfaction of OEPA. 

NR Irrigation not yet commenced. 

 

  



 

 

Discharge management actions 

Item Action Purpose Timing Responsibility Evidence 
Weaber Plain Knox Creek Plain 

Status Comment Status Comment 

Farm tailwater management 

EMP 96. Construct a tailwater retention area on each farm 
lot sufficient to retain stormwater runoff during 
the periods most critical (low flow periods) to the 
Keep River system in consultation with DAFWA 
and the Office of the Environmental Protection 
Agency. 

Capacity to manage runoff to 
avoid transporting chemicals 
downstream. 

Prior to 
commencement of 
irrigation  

KAI Site inspection (31-Aug-2016) 

KAI advice (31-Aug-2016) 

R_001_Strategen_Ord River Irrigation Area 
Stage 2 (M2 Supply Channel) Compliance 
Assessment Report - Statement 
938_04052016 

I_066_GoomigFarmManagementUnits_01112
016 

R_055_KAI report to IRG October 
2016_05102016 

P_059 

P_060 

P_061 

Conformant Tailwater retention areas observed.  As noted 
in 2015, each retention area may service 
more than one individual lot as there is no 
longer an intention for individual lot owners.  
For example, the tailwater retention area in 
Lot 3 receives tailwater from lots 3 and 5.  Lot 
3 and 5 combined is considered one “farm 
management unit” (I_066). 

Auditors were advised that DAFWA 
personnel (i.e. Richard George and Don 
Bennett, as advisors to the IRG on behalf of 
the proponent) have been briefed on the 
tailwater management arrangements via the 
IRG, including a presentation with aerial 
photographs at the June 2015 IRG meeting.  
In addition, the OEPA has approved the 
Weaber (December 2013) and Knox 
(November 2015) Environmental 
Management Programs which both include 
the farm tailwater management requirements.  
As such, auditors assessed this item as 
conformant in 2015. 

This situation is unchanged in 2016, thus 
auditors have applied the same finding.  
Currently there are two tailwater retention 
areas in operation that coincide with the two 
farm management units currently being 
irrigated (Lots 3/5 and Lots 14/17/18) (R_055; 
I_066). 

2015 recommendation retained: The auditors 
recommend revision of the wording of this 
action if the EMP is to be updated as the 
need for tailwater retention areas in each lot 
is no longer valid and retention areas are 
being constructed to receive water from more 
than one farm lot. 

NA Item amended in Knox EMP 
(refer to KEMP 96). 

KEMP 
96 

Construct a tailwater retention area on each farm 
lot sufficient to retain stormwater runoff during 
the periods most critical (low flow periods) to the 
Keep River system. 

Capacity to manage runoff to 
avoid transporting chemicals 
downstream. 

Prior to 
commencement of 
irrigation  

KAI NA NA NA NR Construction not yet 
commenced. 

EMP 97. No usage of chemicals and fertilisers when the 
tailwater retention capacity is unavailable. 

To prevent the transporting of 
nutrients and chemicals 
downstream. 

Ongoing from 
commencement of 
farming 

KAI Site inspection (31-Aug-2016) 

KAI advice (31-Aug-2016) 

R_001_Strategen_Ord River Irrigation Area 
Stage 2 (M2 Supply Channel) Compliance 
Assessment Report - Statement 
938_04052016 

 

 

Conformant As noted in 2015, tailwater retention capacity 
has not been reached nor is it ever expected 
to in the dry season as the capacity of 
retention areas includes a 25 mm threshold 
for rainfall runoff. Dry season flows that 
exceed the equivalent of 25 mm of runoff 
have never been recorded at the Border 
Creek gauging station (WRM 2015).  Wet 
season flows above this threshold cannot be 
stored and are discharged to the 
environment.  Discharge in the wet season is 
not expected to be an issue with respect to 
chemical and fertiliser runoff due to the 
natural dilution from rainfall.  This remains the 
case in 2016 thus auditors have applied the 
same finding.  

NR Construction not yet 
commenced. 

Education and erosion protection measures (as per Surface Water Management Sub-plan and Soil Management Sub-plan) 

EMP 98. Provide an Information Package to prospective 
landowners/lessees, which: 

• outlines the susceptibility of soil to erosion 
from high intensity rainfall during the wet 
season 

• encourages maintenance of crop cover during 
the wet season to reduce soil erosion 

• outlines optimal irrigation strategies to reduce 
potential impacts of sodicity and salinity 

• includes information regarding identification of 
salinity and sodicity and mechanisms to 

To minimise the potential for 
agricultural practices to result 
in erosion by ensuring 
prospective landowners are 
aware of the risks and 
appropriate management 
measures. 

At sublease of farm 
lots 

 

LANDCORP / 
KAI 

R_001_Strategen_Ord River Irrigation Area 
Stage 2 (M2 Supply Channel) Compliance 
Assessment Report - Statement 
938_04052016 

Completed Item assessed as completed in a previous 
audit period. 

NR Construction not yet 
commenced. 



 

 

Item Action Purpose Timing Responsibility Evidence 
Weaber Plain Knox Creek Plain 

Status Comment Status Comment 

report this to the Proponent. 

Water quality and hydrodynamics 

EMP 99. Determine AUSRIVAS trigger score levels for 
aquatic macro-invertebrates in consultation with 
the IRG. 

 

Updated wording of C’wealth EPBC Approval 
(2010/5491) condition 11f: 

“Use of best practice multivariate analyses on 
species level macro-invertebrates and fish 
assemblage data, within an adequate 
experimental design  

(as defined in the AFMP required under 
condition 10), using multiple indices of 
‘ecological condition’ and a ‘weight of evidence’ 
approach, to assess any change in ecological 
health of Keep River pools (K1, 2, and 3) relative 
to baseline and upstream reference sites’. 

To manage the discharge of 
stormwater and surplus 
groundwater to protect the 
downstream environment and 
EPBC listed species. 

Prior to 
commencement of 
irrigation 

LANDCORP R_001_Strategen_Ord River Irrigation Area 
Stage 2 (M2 Supply Channel) Compliance 
Assessment Report - Statement 
938_04052016 

 

Completed Item assessed as completed in a previous 
audit period. 

2015 recommendation retained: The auditors 
recommend updating the wording of EMP 99, 
to the satisfaction of the OEPA, to reflect the 
intent of the varied condition 11f in the EPBC 
Act approval (EPBC 2010/5491) (variation 
dated 28 March 2014).  AusRivAS trigger 
values are no longer required under 
EPBC 2010/5491 and as such should be 
removed from the Discharge Management 
Sub-plan. 

NA Item amended in Knox EMP 
(refer to KEMP 99). 

KEMP 
99 

Adopt water quality trigger levels, as developed 
in consultation with the IRG under EPBC 
Approval 2010/5491 and EPBC 2014/7143. 

To manage the discharge of 
stormwater and surplus 
groundwater to protect the 
downstream environment and 
EPBC listed species. 

Prior to 
commencement of 
irrigation 

KAI R_001_Strategen_Ord River Irrigation Area 
Stage 2 (M2 Supply Channel) Compliance 
Assessment Report - Statement 
938_04052016 

 

NA NA NR Irrigation not expected to 
commence until 2018 at the 
earliest. 

EMP 100. Establish and update annually, a list of key 
analytes (chemicals and nutrients) to be 
sampled, based on-farm practices as part of 
ongoing water quality monitoring in consultation 
with DAFWA, DoW and the IRG. 

To ensure key chemicals and 
nutrients are included in water 
quality monitoring. 

Prior to 
commencement of 
planting of crops, 
then ongoing 
annually 

KAI KAI advice (31-Aug-2016) 

M_053_IRG meeting minutes_09022016 

R_062_KAI_Goomig surface water monitoring 
results_ 02022016 

Conformant IRG meeting minutes from 9 February 
(M_053) state the following: 

“The IRG having reviewed the Triggers used 
in water quality assessment for selected 
analytes (Appendix A at TAB 5) endorses 
these as triggers and analytes for the 2016 
irrigation season.” 

Meeting minutes also state that the IRG 
acknowledge the findings of R_062 (dated 2 
February 2016) under the cross-reference 
“TAB 5 Goomig surface water monitoring 
results” as follows: 

“That the IRG notes the findings of the 
Goomig surface water monitoring program in 
the dry season of 2015 and the early wet 
season 2016.” 

Appendix A to R_062 details the following 
analytes for surface water monitoring: pH, 
EC, turbidity, DO, total N, total P and 
Atrazine.  

DAFWA is represented on the IRG.  The 
auditors understand DoW is not represented, 
and has reportedly never been involved in 
contributing to the development or revision of 
such a list. 

2016 recommendation: The auditors 
recommend revise the wording of this item to 
exclude DoW from consultation, subject to 
the advice and satisfaction of the OEPA.  

NA Item amended in Knox EMP 
(refer to KEMP 100). 

KEMP 
100 

Establish and update annually, a list of key 
analytes (chemicals and nutrients) to be 
sampled, based on-farm practices as part of 
ongoing water quality monitoring 

To ensure key chemicals and 
nutrients are included in water 
quality monitoring. 

Prior to 
commencement of 
planting of crops, 
then ongoing 
annually 

KAI R_001_Strategen_Ord River Irrigation Area 
Stage 2 (M2 Supply Channel) Compliance 
Assessment Report - Statement 
938_04052016 

NA NA NR Planting of crops not 
expected to occur until 2018 
at the earliest. 

EMP 101. Install a water quality and flow gauging station 
capable of sampling, on a flow proportional basis 
(at least sub-daily when required) at the 
stormwater outlet from the Development Area. 

To determine flow rate from 
the Project Area to inform 
management. 

Prior to 
commencement of 
planting of crops 

LANDCORP R_001_Strategen_Ord River Irrigation Area 
Stage 2 (M2 Supply Channel) Compliance 
Assessment Report - Statement 
938_04052016 

Completed DW1 Gauging Station installed on Border 
Creek sighted during site inspection.  
Automatic sampling and monitoring program 
(SCADA) also sighted.  The SCADA program 
has the ability to undertake automatic and 
manual samples. 

NA Item amended in Knox EMP 
(refer to KEMP 101). 

KEMP 
101 

Install a water quality and flow gauging station at 
the stormwater outlet from the Development 
Area. 

To determine flow rate from 
the Project Area to inform 
management. 

Prior to 
commencement of 
planting of crops 

KAI NA NA NA NR Planting of crops not 
expected to occur until 2018 
at the earliest. 

EMP 102. Monitor water quality at the stormwater outlet 
from the Development Area, in consultation with 
DAFWA, DoW and DPW AND/OR DER. 

To determine salinity and 
nutrient contribution from the 
Project Area to inform 

On a flow 
proportional basis 
(with the ability to 

KAI R_055_KAI report to IRG October 
2016_05102016 

Conformant Telemetered flow monitoring and sampling is 
usually undertaken through the SCADA 
program at the stormwater outlet (DW1 

NA Item amended in Knox EMP 
(refer to KEMP 102). 



 

 

Item Action Purpose Timing Responsibility Evidence 
Weaber Plain Knox Creek Plain 

Status Comment Status Comment 

management. sample sub-daily 
as required) 

KAI advice (31-Aug-2016) 

D_083_KAI_Surface Water Tailwater 
combined results 2016_13012017 

Gauging Station [DW1GS]).  However, a KAI 
report to IRG (R_055) states that the 
telecommunications infrastructure which 
reports DW1GS events has not been 
operational since mid-2016.  As maintenance 
of this infrastructure is the responsibility of a 
third party, KAI has been physically 
monitoring DW1GS and remotely monitoring 
flows through downstream Border Creek 
Gauging Station to enable cross-checking of 
flow discharge through the DW1GS.  The 
report notes that there were no dry season 
flows through the DW1GS. 

2015 recommendation retained: The auditors 
recommend consideration be given to 
clarifying the timing of this action to state 
“When flowing in the dry season” (as wet 
season analysis not expected to be relevant 
due to dilution factor and lack of on-farm 
activity).   

The auditors also recommend consideration 
be given to revision of the parties listed for 
consultation to the IRG, subject to the advice 
and satisfaction of the OEPA. 

KEMP 
102 

Monitor water quality at the stormwater outlet 
from the Development Area 

To determine salinity and 
nutrient contribution from the 
Project Area to inform 
management. 

On a flow 
proportional basis 
(with the ability to 
sample sub-daily 
as required) 

KAI NA NA NA NR Construction not yet 
commenced. 

Note: timing recommendation 
in EMP 102 (Weaber Plain). 

EMP 103. Ensure the flow gauging stations at Border 
Creek and the Keep River have the required 
accuracy to measure low flow rates in 
consultation with the Northern Territory NRETAS 
and IRG. 

To provide flow data to 
manage the discharge of 
stormwater and surplus 
groundwater. 

Prior to 
commencement of 
planting of crops 

KAI R_001_Strategen_Ord River Irrigation Area 
Stage 2 (M2 Supply Channel) Compliance 
Assessment Report - Statement 
938_04052016 

KAI advice (31-Aug-2016) 

Completed This item was considered Conformant in 
2015; however, based on the timing 
requirement no further consideration is 
required and the finding has been amended 
to Completed. 

NA Item not included in Knox 
EMP. 

EMP 104. Monitor water flow at the stormwater outlet from 
the Development Area, Border Creek and the 
Keep River, determined in consultation with IRG, 
DAFWA, DoW and DPW AND/OR DER. 

To preserve and protect the 
water quality of the Keep river 
and EPBC listed species, 
prevent erosion of the banks 
of the Keep River and provide 
maximum mixing potential. 

Ongoing from 
commencement of 
irrigation  

KAI R_055_KAI report to IRG October 
2016_05102016 

KAI advice (31-Aug-2016) 

D_083_KAI_Surface Water Tailwater 
combined results 2016_13012017 

Conformant Refer to EMP 102.  Telemetered flow 
monitoring is being undertaken through the 
SCADA program at the stormwater outlet 
(DW1 Gauging Station), Border Creek 
Gauging Station, Keep river Gauging Station 
and the D8 outflow and pump; however, 
physical monitoring has been undertaken by 
KAI since June 2016 due to a fault with 
telecommunications.  

2015 recommendation retained: The auditors 
recommend consideration be given to 
clarifying the timing of this action to state 
“When flowing in the dry season”. 

The auditors also recommend consideration 
be given to revision of the parties listed for 
consultation to the IRG, subject to the advice 
and satisfaction of the OEPA. 

NA Item amended in Knox EMP 
(refer to KEMP 104). 

KEMP 
104 

Monitor water flow at the stormwater outlet from 
the Development Area and the Keep River. 

To preserve and protect the 
water quality of the Keep river 
and EPBC listed species, 
prevent erosion of the banks 
of the Keep River and provide 
maximum mixing potential. 

Ongoing from 
commencement of 
irrigation  

KAI NA NA NA NR Irrigation not yet 
commenced. 

Discharge infrastructure and program 

EMP 105. Develop and implement an adaptive 
groundwater and stormwater discharge program 
that addresses: 

• design and location of dewatering 
infrastructure 

• design and location of discharge 
infrastructure 

• discharge rates, rules and contingency 
actions 

• monitoring locations and requirements 
including infrastructure and setup 

• written evidence of any Northern Territory 

To provide information for 
adaptive management of the 
discharge of stormwater and 
surplus groundwater. 

Ongoing after 
sale/lease of 
farmland and prior 
to the 
commencement of 
stormwater and 
groundwater 
discharge from 
operational farms 

KAI KAI advice (31-Aug-2016) 

 

NR KAI advised groundwater (and stormwater 
during the dry season) is not being 
discharged from the Project area.   

2015 recommendation retained: The auditors 
recommend revision of this action in 
consultation with the IRG and to the 
satisfaction of the OEPA with respect to 
“stormwater discharge” as, based on the 
advice received, stormwater will not be 
deliberately discharged from the project area 
in the dry season as part of standard 
management (i.e. accidental discharge would 
only occur in the event of a breach of the 

NR Construction not yet 
commenced. 



 

 

Item Action Purpose Timing Responsibility Evidence 
Weaber Plain Knox Creek Plain 

Status Comment Status Comment 

Government permits that are required for 
discharge of groundwater 

• management measures that ensure discharge 
of water will not impact on water quality in 
Border Creek/Keep River; this includes 
erosion protection measures. 

tailwater retention system).  In the wet 
season stormwater will overflow from all 
areas (inside and outside the project area) 
and any stormwater released above tailwater 
storage capacity will be subject to significant 
dilution. 

EMP 106. Refine the discharge dilution model/relationship 
based on river flow monitoring data and water 
quality history from the Ord Stage 1 D4 drain 
and available water quality data from the Keep 
River system. 

To determine when flow rates 
at Border Creek and the Keep 
River fall below a minimum 
flow rate to enable flushing. 

Prior to 
commencement of 
irrigation 

KAI R_055_KAI report to IRG October 
2016_05102016 

KAI advice (31-Aug-2016) 

Completed This item was considered Conformant in 
2015; however, based on the timing 
requirement no further consideration is 
required and the finding has been amended 
to Completed. 

Additionally, while the requirement of this 
action is incorporated into the Operational 
Surface Water Model (OSWM), KAI advised 
that the OSWM is not practicable for use and 
has been replaced by a system of simple 
dilution factors.  KAI advised that an 
alternative management approach has been 
determined which will result in the same 
outcome as the intent of the action, that is, to 
ensure adequate dilution of any discharges 
that may adversely affect the water quality of 
the Keep River.   

The auditors were advised that in normal wet 
season conditions, should stormwater flow 
occur at the DW1 stormwater discharge 
point, other flow in the Keep River catchment 
will be occurring.  2015-2016 wet season 
monitoring indicated the Goomig 
development contributed less than 1.5% of 
total flow in the Keep River (KAI 2016).  The 
broader, high volume, catchment flow into the 
Keep River will result in the required pool 
flushing. This has been raised with the IRG 
(R_055 dated 5 October 2016) for comment 
as follows: 

“The OSWM is not being utilised in its current 
form. This is partially due to its non-user 
friendly data entry arrangements, and 
partially due to telecommunications/access 
issues… KAI is using actual data to calculate 
risk in stormwater discharge based on DW1, 
Border Creek and Keep River recorded 
volumes and analyte content in surface water 
samples, taken at Goomig and Keep River 
sites.  This analysis is informed directly by 
the data in the Goomig SCADA (when the 
telecommunications are operating)… The 
IRG advises that due diligence may need to 
be done on such a model (i.e. high level 
assessment of whether it is achieving the 
required outcomes) in 2–3 years… KAI 
supports a review and due diligence 
assessment of its alternative dilution 
calculation approach at a time suitable for the 
IRG. It is recommended that at least three 
years’ data be obtained under this approach 
(dry season 2015 and wet season 2015-
2016; dry season 2016 and wet season 
2016-2017; and dry season 2017 and wet 
season 2017-2018).”  

NA Item amended in Knox EMP 
(refer to KEMP 106). 

KEMP 
106 

Refine the discharge dilution model/relationship 
based on river flow monitoring data 

To determine when flow rates 
at the Keep River fall below a 
minimum flow rate to enable 
flushing. 

Prior to 
commencement of 
irrigation 

KAI NA NA NA NR Irrigation not expected to 
commence until 2018 at the 
earliest. 

EMP 107. Refine the discharge dilution model/relationship 
based on flow monitoring data from the 
Development Area and the Keep River system 
and water quality characteristics of stormwater 
from the Development Area. 

To determine when flow rates 
at the Keep River fall below a 
minimum flow rate to enable 
flushing. 

On a seasonal 
basis, commencing 
12 months after 
commencement of 
irrigation 

KAI R_055_KAI report to IRG October 
2016_05102016 

KAI advice (31-Aug-2016) 

Conformant Refer to EMP 106. 

The requirement of this action was 
incorporated into the OSWM which has 
proved impractical and has been replaced by 
a simpler system of dilution factors.  A KAI 
report (R_055) states that dilution 
calculations had been provided to the IRG in 

NR Irrigation not yet 
commenced. 



 

 

Item Action Purpose Timing Responsibility Evidence 
Weaber Plain Knox Creek Plain 

Status Comment Status Comment 

February 2016.  IRG’s position on the 
simplified approach is as follows: 

“IRG noted that the OSWM was originally 
designed to be a management tool for the 
daily operations.  If it is not practical for this 
purpose then the IRG will need some 
assurances around the system/model that 
will be utilised for that function. The IRG 
advises that due diligence may need to be 
done on such a model (i.e. high level 
assessment of whether it is achieving the 
required outcomes) in 2–3 years.”  KAI’s 
response is stated as follows: 

“KAI supports a review and due diligence 
assessment of its alternative dilution 
calculation approach at a time suitable for the 
IRG.” 

2016 recommendations:  

The auditors recommend revision of this 
action, subject to the advice and satisfaction 
of the OEPA, to clearly outline what is being 
undertaken to ensure adequate dilution of 
any discharges that may impact the water 
quality of the Keep River.    

The auditors also recommend the timing of 
this item be revised to reflect the fact that 
monitoring data is only available during the 
wet season as there are insufficient flows 
during the dry season; however, irrigation 
and the majority of farming is carried out 
during the dry (i.e. reviews would be carried 
out annually). 

EMP 108. Refine flow trigger values for the Keep River and 
Border Creek gauging station based on the 
refined discharge dilution model and Operational 
Surface Water Model. 

To determine when flow rates 
at Border Creek and the Keep 
River fall below a minimum 
flow rate to enable flushing. 

Ongoing after 
sale/lease of farm 
lots or 
commencement of 
farming activity 

KAI R_055_KAI report to IRG October 
2016_05102016 

KAI advice (31-Aug-2016; 24-Jan-2017) 

 

PNC Refer to EMP 106 & 107. 

As identified in 2015, the auditors were 
advised that flow-trigger values have still not 
been established; hence this item has been 
assessed as potentially non-conformant.   

KAI further advised:  ‘The combined pool 
volume of the K1, K2 and K3 pools is 1.26GL 
(Surrich 2014).  In the event that a dry 
season flow occurred through the DW1 
Gauging Station, it is likely that (a) much of 
the flow would soak into the dry ground, and 
not make it to the Keep River; and (b) if the 
flow was substantial enough to make it to the 
Keep River, flushing 1.26GL+ of freshwater 
from the M2 channel would flush the pools 
and provide for sufficient dilution.  Flushing 
with M2 water in the event of a dry season 
tailwater flow is the mandated mitigation 
action under the EPBC approval.  As such, 
flow trigger values are not really needed.  In 
the event of a dry season flow, M2 channel 
flushing would occur to mitigate risk if the 
flow was sufficient to make it to the Keep 
River’.  

2015 recommendation retained: The auditors 
recommend revision of this action, subject to 
the advice and satisfaction of the OEPA, to 
clearly outline what is being undertaken to 
ensure adequate dilution of any discharges 
that may impact the water quality of the Keep 
River.    

NA Item amended in Knox EMP 
(refer to KEMP 108). 

KEMP 
108 

Review/refine trigger values for the Keep River 
pools. 

To update discharge model. Annually KAI  NA NA NR Irrigation not yet 
commenced. 

 



 

 

Discharge monitoring regime and corrective actions 

Item Activity and location Frequency Target Corrective action Responsibility Evidence 
Weaber Plain Knox Creek Plain 

Status Comment Status Comment 

EMP 109. Telemetered flow 
monitoring at 
development gauge, 
existing gauging 
stations along 
Border Creek and 
the Keep River and 
in groundwater 
discharge pipe. 

Continuous 
(hourly) flow 
monitoring when 
stormwater or 
groundwater 
discharge 
occurs. 

No discharge of 
surplus 
groundwater to the 
Keep River unless 
there is sufficient 
threshold natural 
flow. 

No significant 
impact on the 
health of aquatic 
ecosystems from 
stormwater and 
surplus 
groundwater. 

1. Investigate cause.  This could include examining 
management practices and identifying instances 
where water may have been unnecessarily 
discharged during low flow periods. 

2. Conduct an intensive water quality sampling 
program upstream and downstream of the discharge 
point. 

3. Immediately initiate processes to identify whether 
remedial action is required, in consultation with the 
IRG.  Remedial actions could include: 

• releasing irrigation water from the M2 channel into 
Border Creek 

• increasing groundwater pumping into the Ord Stage 1 
or 2 supply channel during periods of low river flow 

• installing additional erosion protection 

• educating farm owners/managers 

• revision of management practices (including 
groundwater discharge rules). 

4. Implement remedial action/s. 

5. Monitor success of remedial action/s quarterly for a 
period of 12 months 

6. Report on any findings as a result of monitoring. 

KAI Refer to EMP 102 Conformant Refer to EMP 102. 

Telemetered flow monitoring has 
not been able to be undertaken at 
DW1GS since June 2016, due to a 
technical fault with 
telecommunications; however, 
physical monitoring of DW1GS 
has been undertaken and no 
discharge of stormwater or 
groundwater has occurred during 
the 2016 dry season.  As such, 
flow monitoring has not been 
required and this item has been 
assessed as conformant. 

NA Item amended in Knox EMP 
(refer to KEMP 109). 

KEMP 
109 

Telemetered flow 
monitoring at the 
development gauge, 
and the existing 
gauging station on 
the Keep River and 
in groundwater 
discharge pipe. 

Refer to EMP 
109 

Refer to EMP 109. Refer to EMP 109. KAI NA NA NA NR Construction not yet 
commenced. 

EMP 110. Aquatic ecology 
monitoring (including 
aquatic 
invertebrates and 
fish) in the Keep 
River pools (K1, K2, 
K3 and K4) and 
threatened aquatic 
ecology monitoring 
(this includes the 
Speartooth shark 
[Glyphis glyphis], 
Northern river shark 
[Glyphis garricki], 
Dwarf Sawfish 
Pristis clavata and 
Pristis Microdon) at 
three sites in the 
Keep River estuary 
(EST1, EST2, 
EST3).  Monitoring 
to be supported by 
concurrent sampling 
at five control / 
reference locations 
to differentiate 
natural changes 
from those 
potentially resulting 
from the action (as 
listed in the Aquatic 
Fauna Management 
Plan). 

Annually in the 
late dry season 
from the 
commencement 
of the action. 

Initially for three 
years to 
establish a 
baseline, and 
then for a further 
three years post-
development.  If 
there is no 
detectable effect 
on any of the 
species included 
in the aquatic 
monitoring 
program, then 
frequency is 
reduced to 
three-yearly, or 
in response to 
known events 
that may result 
in exceedances 
of site-specific 
trigger values for 
water quality 
Keep River. 

No detrimental 
change in the 
AUSRIVAS 
macroinvertebrate 
category and in 
fish assemblage 
composition that is 
caused by the 
action.  This can 
be resulting from 
stormwater, 
surplus 
groundwater and 
groundwater 
seepage 
increases, as 
compared against 
reference sites 
that reflect natural 
variability in 
ecosystem health. 

1. Immediately investigate cause over a period of at 
least 12 months through reviewing management 
practices and determining whether ecological health 
of aquatic fauna has deteriorated. 

2. Identify remedial action required.  Remedial actions 
could include: 

• releasing irrigation water from the M2 channel in 
Border Creek 

• increasing the pumping rates of the eastern bores to 
reduce groundwater seepage 

• increasing groundwater pumping into the Ord Stage 1 
or  2 supply channel during periods of low river flow 

• potentially, pending analysis, discharging 
groundwater into the lower Keep River estuary 

• installing additional erosion protection 

• educating farm owners/managers  

• revision of management practices (including 
groundwater discharge rules) 

• review flow monitoring data. 

3. Implement remedial action/s, as required, 
immediately or at a time determined with the IRG to 
be appropriate. 

4. Monitor success of remedial action/s at least 
quarterly for 12 months. 

5. Report on any findings in Annual Environmental 
Report (AER) as a result of monitoring. 

LANDCORP R_001_Strategen_Ord River 
Irrigation Area Stage 2 (M2 Supply 
Channel) Compliance Assessment 
Report - Statement 938_04052016 

3-year baseline 
study -Completed. 

 

3-years post-
development - NR 

Baseline study assessed as 
completed a previous audit period. 

The IRG supports the 
commencement of the “three 
years’ post‐development” aquatic 
fauna monitoring as being the year 
that 90% of Goomig farms are 
irrigated.   

NA Item amended in Knox EMP 
(refer to KEMP 110). 

KEMP 
110 

Utilise the aquatic 
ecology monitoring 
conducted under 
EPBC Approval 
2010/5491 as an 
indicator of the 

Ongoing Refer to EMP 110. Refer to EMP110. KAI NA NA NA NR Construction not yet 
commenced in the Knox 
Plain area.  Post-
development aquatic 
ecology monitoring 
conducted under EPBC 



 

 

Item Activity and location Frequency Target Corrective action Responsibility Evidence 
Weaber Plain Knox Creek Plain 

Status Comment Status Comment 

outcomes of the 
combined Weaber 
and Knox 
management. 

Approval 2010/5491 not yet 
commenced.   

Biodiversity and habitat management actions 

Item Action Purpose Timing Responsibility Evidence 
Weaber Plain Knox Creek Plain 

Status Comment Status Comment 

Induction 

EMP 111. Induct personnel on biodiversity and habitat 
management measures 

To minimise potential for 
adverse environmental impacts 
by ensuring personnel are 
informed of appropriate 
environmental management 
procedures. 

Within one week of 
personnel 
commencing work 
on-site 

KAI R_002_KAI_Ord Irrigation Expansion 
Project_Environment Induction_00002016 

R_003_KAI Induction Register_00002016 

Conformant Formal inductions are undertaken by KAI that 
include biodiversity and habitat management 
measures. 

NR Construction not yet 
commenced. 

Construction 

EMP 112. Ensure development maps clearly delineate the 
Buffer Area and Development Area. 

To prevent unauthorised 
clearing by ensuring clearing 
boundaries are appropriately 
documented. 

Prior to ground 
disturbance 

LANDCORP / 
KAI 

R_001_Strategen_Ord River Irrigation Area 
Stage 2 (M2 Supply Channel) Compliance 
Assessment Report - Statement 938_04052016 

Completed Item assessed as completed in a previous 
audit period. 

NR Construction not yet 
scheduled – development on 
hold. 

EMP 113. Delineate the boundaries of the vegetation to be 
cleared for construction in the field with flagging 
tape, signage or fencing. 

To prevent unauthorised 
clearing by ensuring clearing 
boundaries are appropriately 
marked in the field. 

Prior to ground 
disturbance 

KAI Refer EMP 6 Completed Refer to EMP 6. 

Item assessed as Completed as construction 
in the Weaber Plain development has been 
completed. 

NR Construction not yet 
scheduled – development on 
hold. 

EMP 114. Restrict movement of construction machinery 
and equipment to designated tracks and roads. 

To minimise disturbance by 
consolidating vehicle access to 
designated areas. 

Ongoing from 
commencement of 
ground disturbance 

LANDCORP / 
KAI 

Refer to EMP 7 Completed Refer to EMP 7. 

Item assessed as completed in a previous 
audit period. 

NA Item not included in Knox 
EMP. 

EMP 115. Stage clearing of vegetation so that areas are 
cleared only as required. 

To minimise the area of 
exposed surfaces at any one 
time and to allow native 
animals the chance to move 
on. 

During construction 
of shared 
infrastructure 

LANDCORP / 
KAI 

Refer to EMP 7 Completed Refer to EMP 7. 

Item assessed as completed in a previous 
audit period. 

NR Construction not yet 
commenced. 

EMP 116. Manage topsoil in accordance with the Soil 
Management Sub-plan  

To provide a natural source of 
seed, organic matter and 
microorganisms for areas to 
be rehabilitated. 

During construction 
of infrastructure 

LANDCORP / 
KAI 

R_001_Strategen_Ord River Irrigation Area 
Stage 2 (M2 Supply Channel) Compliance 
Assessment Report - Statement 938_04052016 

Completed Item assessed as completed in a previous 
audit period. 

NR Construction not yet 
commenced. 

Native fauna encounter 

EMP 117. Give native animals encountered on-site the 
opportunity to move on if there is no threat to 
personnel safety in doing so. 

To prevent injury or death to 
native animals. 

Ongoing from 
commencement of 
ground disturbance 

KAI Site inspection (1-Sep-2016) 

KAI advice (31-Aug-2016) 

Conformant No native animal encounters/incidents 
recorded.  KAI advised of occasional road-kill 
incidents of wallabies only. 

NR Construction not yet 
commenced. 

EMP 118. Call the nominated carer or Wildlife Hotline to 
rescue sick or injured native animals if they are 
encountered. 

To prevent loss of native 
animals. 

Ongoing from 
commencement of 
ground disturbance 

KAI Site inspection (1-Sep-2016) 

KAI advice (31-Aug-2016) 

Conformant Refer EMP 117.  No calls required. NR Construction not yet 
commenced. 

 

Biodiversity and habitat monitoring regime 

Item 
Activity and 
location 

Frequency Target Corrective action Responsibility  Evidence  
Weaber Plain Knox Creek Plain 

Status  Comment Status  Comment 

EMP 119. Compliance of 
marked clearing 
boundary with 
development 
maps. 

Daily  No clearing 
adjacent to areas 
where clearing 
boundaries are not 
defined. 

Report as Environmental Incident and 
initiate Incident Procedure which shall 
include: 

• investigating the cause of the incident 

• redefining boundaries. 

KAI R_039_KAI_Environmental audits Goomig 
(Non Construction) - 2016 Month - 
April_00042016 

R_040_KAI_Environmental audits Goomig 
(Non Construction) - 2016 Month - 
May_00052016 

R_041_KAI_Environmental audits Goomig 
(Non Construction) - 2016 Month - 
June_00062016 

R_042_KAI_Environmental audits Goomig 
(Non Construction) - 2016 Month - 
July_00072016 

R_043_KAI_Environmental audits Goomig 
(Non Construction) - 2016 Month - 
August_00082016 

R_050_KAI_KAI Ground disturbance 

PNC The ground disturbance log (R_050) 
indicates that clearing was undertaken during 
the audit period.   

Environmental audits (R_039 – R_043) 
indicate that marked clearing boundaries are 
checked regularly (four times in the month of 
August); however, they are not checked daily 
as required by the action (i.e. a potential non 
conformance).  KAI advised that it was not 
practical to undertake these inspections 
daily. 

In addition, approximately 3.35 ha of 
vegetation within the Buffer Area was 
accidentally cleared in April 2016 and 
reported as an incident (R_049) as clearing 
boundaries for this clearing were not marked 
prior to clearing (i.e. also a potential non 

NR Construction not yet 
commenced. 



 

 

Item 
Activity and 
location 

Frequency Target Corrective action Responsibility  Evidence  
Weaber Plain Knox Creek Plain 

Status  Comment Status  Comment 

log_00002016 

R_049_KAI_Environmental incident 
report_18042016 

D_010_KAI_April-May 2016 Buffer 
Condition_00052016 

C_071_OEPA_Ministerial Statement 938 
Notification of Clearing Event_00072016 

C_072_DER_Subject: Clearing of Native 
Vegetation in a Designated Buffer in the 
Goomig Farmland_24062016 

 

conformance)..  The corrective actions 
outlined in EMP 120 were and continue to be 
undertaken including monitoring (D_010).  
The incident was also reported to OEPA and 
DER (C_071, C_072).  Both agencies 
advised no further action will be undertaken.   

2015 recommendation retained: The auditors 
recommend revision of the frequency of this 
action in the EMP, to the satisfaction of the 
OEPA. 

 

EMP 120. Extent of clearing 
and ground 
disturbance along 
pre-defined 
boundaries. 

Daily  No clearing or 
disturbance outside 
of pre-defined 
boundaries 
(Figure 1). 

Report as Environmental Incident and 
initiate Incident Procedure which shall 
include: 

• investigating the cause of the incident 

• redefining boundaries if due to 
inadequate boundary marking 

• rehabilitating affected area as required in 
accordance with the Rehabilitation 
Management Sub-plan. 

• monitoring the success of remedial 
action. 

KAI Refer to EMP 119 

D_010_KAI_April-May 2016 Buffer 
Condition_00052016 

C_071_OEPA_Ministerial Statement 938 
Notification of Clearing Event_00072016 

C_072_DER_Subject: Clearing of Native 
Vegetation in a Designated Buffer in the 
Goomig Farmland_24062016 

PNC Environmental audits (R_039 – R_043) do 
not explicitly state that the extent of clearing 
is monitored.  Monitoring was also not 
undertaken daily during this audit period (i.e. 
a potential non conformance).   

Approximately 3.35 ha of vegetation within 
the Buffer Area was accidentally cleared in 
April 2016 and reported as an incident 
(R_049).  The corrective actions outlined in 
this item were and continue to be undertaken 
including monitoring (D_010).  The incident 
was also reported to OEPA and DER 
(C_071, C_072).  Both agencies advised no 
further action will be undertaken. 

2015 Recommendation retained: The 
auditors recommend revision of the 
environmental inspection spreadsheet to 
explicitly state this monitoring requirement 
and revision of the frequency of this action, 
to the satisfaction of the OEPA. 

NR Construction not yet 
commenced. 

 

 

Buffer management actions 

Item Action Purpose Timing Responsibility Evidence 
Weaber Plain Knox Creek Plain 

Status  Comment Status Comment 

Access 

EMP 121. Control vehicle access to the buffer through 
designated tracks, and provision of signage to 
inform of restrictions to areas, including speed 
restrictions, hygiene protocols, and to advise 
that no off-track driving is permitted. 

To minimise impacts to the 
buffer by consolidating and 
restricting access  

At all times KAI Site inspection (1-Sep-2016) 

KAI advice (31-Aug-2016) 

P_037 

P_038 

Conformant Signage to control access to the Buffer Area 
observed during site inspection.   

KAI advised that access tracks through the 
Buffer Area are not signposted with vehicle 
speeds, hygiene protocols etc. to minimise 
the risk of unauthorised access (i.e. signage 
would only draw attention to these access 
tracks and increase likelihood of 
unauthorised access). 

NA Item amended in Knox EMP 
(refer to KEMP 121). 

KEMP 
121 

Control vehicle access to the buffer through 
designated tracks, and provision of signage to 
inform of restrictions to areas 

To minimise impacts to the 
buffer by consolidating and 
restricting access  

At all times KAI NA NA NA NR Construction not yet 
commenced. 

EMP 122. Control human access to the buffer through 
provision of signage at entry points to Buffer 
Area advising of restrictions and no 
unauthorised access.  

To minimise impacts to the 
buffer by restricting access  

At all times KAI Site inspection (31-Aug and 1-Sep-2016) 

KAI advice (31-Aug-2016) 

P_037 

P_038 

Conformant Signage advising of restricted access 
observed during site inspection. 

NA Item not included in Knox 
EMP. 

Infrastructure 

EMP 123. Induct all personnel constructing or utilising 
infrastructure within the Buffer Area, including 
roads, channels, groundwater bores and the 
phone tower, to advise on protocols for 
hygiene, wildlife encounters, prohibited 
activities etc.  

To minimise potential for 
adverse environmental impacts 
by ensuring personnel are 
informed of environmental 
management procedures  

Within one week of 
commencing work 
on-site 

KAI KAI advice (31-Aug-2016) 

R_002_KAI_Ord Irrigation Expansion 
Project_Environment Induction_00002016 

R_003_KAI Induction Register_00002016 

Conformant All personnel inducted on protocols for 
accessing the Buffer Area including hygiene 
(weeds), wildlife encounters and prohibited 
activities. 

NA Item amended in Knox EMP 
(refer to KEMP 123). 

KEMP 
123 

Induct all personnel constructing or utilising 
infrastructure within the Buffer Area, including 
roads and groundwater bores. 

To minimise potential for 
adverse environmental impacts 
by ensuring personnel are 
informed of environmental 

Within one week of 
commencing work 
on-site 

KAI NA NA NA NR Construction not yet 
commenced. 



 

 

Item Action Purpose Timing Responsibility Evidence 
Weaber Plain Knox Creek Plain 

Status  Comment Status Comment 

management procedures  

Vegetation improvement 

EMP 124. Assess and map vegetation condition within 
the buffer according to the Keighery (1994) 
Vegetation Condition rating scale. 

To provide data to inform 
management. 

Prior to ground 
disturbance 

KAI R_001_Strategen_Ord River Irrigation Area 
Stage 2 (M2 Supply Channel) Compliance 
Assessment Report - Statement 938_05042016 

Completed Item assessed as completed in previous 
compliance report.   

Completed Ord Land and Water 
conducted a vegetation 
condition assessment of the 
Knox Creek Plain Buffer Area 
in the previous audit period. 

EMP 125. Stabilise and revegetate areas identified as 
containing vegetation below a rating of ‘Very 
Good’ in accordance with species lists and 
planting procedures determined in consultation 
with DPW AND/OR DER. 

To better enable the Buffer Area 
to fulfil its intended role and 
purpose by restoring ecological 
integrity and function to 
degraded areas. 

Within 12 months 
of completion of 
construction of 
infrastructure 

KAI R_001_Strategen_Ord River Irrigation Area 
Stage 2 (M2 Supply Channel) Compliance 
Assessment Report - Statement 938_05042016 

PNC This item remains potentially non-
conformant from the previous audit period 
finding.  No revegetation of areas of 
vegetation below a rating of Very Good has 
been undertaken. 

2015 recommendation retained: The 
auditors recommend revision of 
revegetation requirements in consultation 
with the OEPA and deletion of this action if 
revegetation is agreed as not being 
necessary due to natural regeneration and 
other management actions being 
undertaken. 

NA Item amended in Knox EMP 
(refer to KEMP 125). 

KEMP 
125 

Stabilise and spread topsoil (if available) in 
areas identified as containing vegetation below 
a rating of ‘Very Good’ in accordance with 
species lists and planting procedures 
determined in consultation with DPW. 

To better enable the Buffer Area 
to fulfil its intended role and 
purpose by restoring ecological 
integrity and function to 
degraded areas. 

Within 12 months 
of completion of 
construction of 
infrastructure 

KAI NA NA NA NR Construction not yet 
commenced. 

2015 recommendation 
retained: The auditors 
recommend revision of this 
action to remove reference to 
species lists and planting 
procedures as the action does 
not include a revegetation 
requirement. 

EMP 126. In consultation with the DPW AND/OR DER 
and DoW, revegetate areas within the buffer 
with species selected specifically for their 
ability to lower the groundwater table, given 
the local soil, water and solute settings.  
Species used in such revegetation will be 
agreed with the DPW AND/OR DER and DoW. 

To improve the ability of the 
buffer to reduce the potential 
impacts of elevated 
groundwater levels and 
minimise diffuse groundwater 
discharge (including salts) to 
downstream watercourses. 

Within 12 months 
of completion of 
construction of 
infrastructure and 
as determined to 
be required in 
consultation with 
DPW AND/OR 
DER and DoW 

KAI R_001_Strategen_Ord River Irrigation Area 
Stage 2 (M2 Supply Channel) Compliance 
Assessment Report - Statement 938_05042016 

PNC This item remains potentially non-
conformant from the previous audit period 
finding.   

2015 recommendation retained: The 
auditors recommend revision or deletion of 
this action in consultation with OEPA and 
the indicated agencies. 

NA Item amended in Knox EMP 
(refer to KEMP 126). 

KEMP 
126 

If required for degraded areas, revegetate 
areas within the buffer with species selected 
specifically for their ability to lower the 
groundwater table, given the local soil, water 
and solute settings. 

To improve the ability of the 
buffer to reduce the potential 
impacts of elevated 
groundwater levels and 
minimise diffuse groundwater 
discharge (including salts) to 
downstream watercourses. 

Within 12 months 
of completion of 
construction of 
infrastructure and 
as determined to 
be required in 
consultation with 
DPW. 

KAI NA NA NA NR Construction not yet 
commenced. 

EMP 127. Undertake weed control in areas identified as 
containing vegetation below a rating of ‘Very 
Good’, focusing on the most degraded areas 
first and in accordance with procedures 
detailed in the Weed, Plant Pathogen and Pest 
Animal Management Sub-plan. 

To better enable the Buffer Area 
to fulfil its intended role and 
purpose by restoring ecological 
integrity and function to 
degraded areas. 

Within 12 months 
of completion of 
construction of 
infrastructure and 
ongoing 

KAI KAI advice (24-Jan-2017) 

R_039_KAI_Environmental audits Goomig 
(Non Construction) - 2016 Month - 
April_00042016 

R_040_KAI_Environmental audits Goomig 
(Non Construction) - 2016 Month - 
May_00052016 

R_041_KAI_Environmental audits Goomig 
(Non Construction) - 2016 Month - 
June_00062016 

R_042_KAI_Environmental audits Goomig 
(Non Construction) - 2016 Month - 
July_00072016 

R_043_KAI_Environmental audits Goomig 
(Non Construction) - 2016 Month - 
August_00082016 

D_010_KAI_April-May 2016 Buffer 
Condition_00052016 

PNC Refer to EMP 56. 

KAI advised that weed control is currently 
undertaken on an “as needs” basis; 
whereby weeds are identified and 
immediately controlled during ongoing 
environmental site inspections (R_040–
R_043).  However, these environmental 
audits and the monitoring undertaken in 
April–May 2016 (D_010) do not verify that 
weed control is being undertaken in areas 
containing vegetation below a rating of 
‘Very Good’.   

KAI further advised that ‘(w)eed control 
(namely, Parkinsonia) occurs regularly 
along the ‘old D8 drain’ rehabilitation area, 
north of Minjiljirrga Lane.  While the rating 
system may not have been adopted or 
updated, the weed control is occurring, thus 
the outcome is as intended’. 

The auditors acknowledge the above 
advice and expect that that the intention of 
the action is being met as suggested.  As 
such, this item has been assessed as 

NR Construction not yet 
commenced. 



 

 

Item Action Purpose Timing Responsibility Evidence 
Weaber Plain Knox Creek Plain 

Status  Comment Status Comment 

technically potentially non-conformant.   

2016 recommendation: Auditors 
recommend revision of this action to 
accurately reflect the weed control and 
monitoring program currently being 
undertaken, to the satisfaction of the OEPA 

Cane toads 

EMP 128. Liaise with DPW with regard to their plans for 
implementation of the State Cane Toad 
Strategy (DEC 2009) in the Development 
Area. 

To reduce the potential effect of 
cane toads on the Buffer Area. 

As required LANDCORP R_001_Strategen_Ord River Irrigation Area 
Stage 2 (M2 Supply Channel) Compliance 
Assessment Report - Statement 
938_04052016 

Completed Item assessed as completed in a previous 
audit period.   

NA Item not included in Knox 
EMP. 

EMP 129. Provide information to land owners and 
Traditional Owners, on the Cane Toad 
Strategy for Western Australia (DEC 2009). 

To reduce the potential effect of 
cane toads on the Buffer Area 

At sublease of farm 
lots  

LANDCORP R_001_Strategen_Ord River Irrigation Area 
Stage 2 (M2 Supply Channel) Compliance 
Assessment Report - Statement 
938_04052016 

Completed Item assessed as completed in a previous 
audit period.   

NA Item not included in Knox 
EMP. 

Ongoing buffer maintenance and monitoring 

EMP 130. Investigate the possibility of extending the 
DPW AND/OR DER Traditional Owner Ranger 
Program (Kununurra based) into the Buffer 
Area, or incorporating other Indigenous 
management initiatives – consult with MG 
Corporation regarding shared responsibilities 
for maintenance of the Buffer Area. 

To maximise opportunities for 
involvement of Traditional 
Owners in ongoing 
management of the Buffer Area 

Ongoing LANDCORP R_001_Strategen_Ord River Irrigation Area 
Stage 2 (M2 Supply Channel) Compliance 
Assessment Report - Statement 938_04052016 

Completed Item assessed as completed in a previous 
audit period.   

Completed Item assessed as completed 
as the investigation completed 
for Weaber Plain is assumed 
by the auditors to also be 
relevant to the Knox Creek 
Plain. 

EMP 131. Maintain the Buffer Area perimeter fencing, 
where required, to minimise stock invasion, 
remove introduced livestock, and continue to 
remove any subsequent invading livestock, as 
required, to protect native vegetation condition 

To ensure species and habitats 
within the Buffer Area are not 
adversely affected by stock 
grazing 

Ongoing KAI Site inspection (31-Aug and 1-Sep-2016) 

KAI advice (31-Aug-2016) 

P_044 

P_045 

P_046 

P_047 

Conformant Buffer Area perimeter fencing observed 
during site inspection.  The installation of 
improved fencing across a creek bed 
observed during site inspection verifies KAI 
is maintaining perimeter fencing to 
minimise stock invasion. 

A small number of cattle were observed in 
the Buffer Area during the site inspection; 
however, removal of stock is an ongoing 
process.  KAI advised that a muster was 
undertaken in early August 2016 and 
removed 71 cattle from the Buffer Area. 

NR Construction not yet 
commenced. 

Fire management 

EMP 132. Implement the Fire Management Sub-plan  To reduce the potential for 
impacts of fire on the buffer, 
infrastructure, MNES 
populations and habitats 

Ongoing KAI Refer to EMP 45  Conformant No key actions have been identified from 
the Fire Management sub-plan (FMP); 
therefore, the plan has not been audited.  
Auditors were advised in 2015 that the FMP 
is due for revision in 2016; however, this it 
yet to be done. 

KAI advised that fire management is 
primarily acting in accordance with the 
SWEK permit – Refer to EMP 45. 

NR Construction not yet 
commenced. 

 

Buffer monitoring regime 

Item 
Activity and 
location 

Frequency Target Corrective action Responsibility Evidence 
Weaber Plain Knox Creek Plain 

Status Comment Status Comment 

EMP 133. Assess vegetation 
condition using the 
Keighery (1994) 
rating scale and 
update vegetation 
condition map. 

Annually 
commencing 
within 12 
months of the 
commenceme
nt of the 
action. 

All areas 
within buffer to 
be in ‘Very 
Good’ or 
better 
condition. 

Investigate cause, e.g. cattle intrusion, loss 
of seed through heavy rains. 

Take appropriate remedial actions, e.g. feral 
animal eradication programs, stabilise and 
revegetate area. 

Monitor success of remedy (annually at time 
of regular monitoring). 

KAI KAI advice (31-Aug-2016; 24-Jan-2017) 

D_010_KAI_April-May 2016 Buffer 
Condition_00052016 

PNC A vegetation condition assessment using 
the Keighery rating scale was undertaken 
in April-May 2016; however updated 
vegetation condition mapping was not 
provided to the auditors.  As such, this item 
has been assessed as potentially non-
conformant. 

KAI advised that monitoring sites have 
been rationalised and the sites monitored in 
previous assessments have not been 
monitored in 2016.   

KAI further advised: ‘Only those sites 
adjacent to existing tracks etc are now 
monitored – e.g. around bores, where 
human/vehicle access occurs for 
monitoring.  Vegetation condition in all 
buffers has improved since the removal of 

NR Construction not yet 
commenced. 



 

 

Item 
Activity and 
location 

Frequency Target Corrective action Responsibility Evidence 
Weaber Plain Knox Creek Plain 

Status Comment Status Comment 

cattle from the development area.  
Photographic evidence of buffer condition 
from around the development is 
maintained.  There has been no evidence 
of declining buffer condition since the 
removal of cattle’.  KAI also advised: ‘KAI 
considers mapping unnecessary if the 
condition is not declining (evidenced 
through photographic records taken on six-
monthly basis)’. 

2016 recommendation: The auditors 
recommend that the proponent ensures a 
vegetation condition assessment and 
mapping is undertaken annually as 
required or undertake revision of this item 
to remove requirement for mapping, to the 
satisfaction of the OEPA. 

 

 

Rehabilitation management actions 

Item Action Purpose Timing Responsibility Evidence 
Weaber Plain Knox Creek Plain 

Status  Comment Status Comment 

Baseline information 

EMP 134. Select reference sites in buffer and 
conservation areas containing landforms and 
vegetation comparable (or likely to have 
been comparable) to those of planned 
disturbance areas not required post-
construction. 

To locate suitable sites 
against which to compare 
rehabilitation success. 

Prior to ground 
disturbance 

LANDCORP / 
KAI 

R_001_Strategen_Ord River Irrigation 
Area Stage 2 (M2 Supply Channel) 
Compliance Assessment Report - 
Statement 938_05042016 

Completed Item assessed as completed in previous 
compliance report.   

Note: Area 11 will require rehabilitation and 
reference sites to compare revegetation to; 
however, as the area is still being used as a 
quarry, reference sites have not yet been 
selected for this area. 

NR Construction not yet commenced. 

EMP 135. Survey reference sites identified in EMP 134 
to determine indicator species, density of 
native species, % cover of native species, 
native species richness and % weed cover 
as outlined in the monitoring procedures. 

To provide data against 
which rehabilitation success 
can be measured. 

Prior to ground 
disturbance and 
quarterly throughout 
the rehabilitation 
process 

KAI KAI advice (31-Aug-2016) 

D_010_KAI_April-May 2016 Buffer 
Condition_00052016 

I_057_Goomig Farm Management Units 
and Buffer Condition Monitoring 
Locations_01112016 

PNC KAI advised that monitoring of rehabilitation 
areas is now undertaken consistent with 
revised buffer monitoring, whereby condition is 
assessed and weed presence and any 
inconsistency with adjacent land is noted.   

The results of monitoring provided (D_010) 
indicates that: 

• all four rehabilitation areas are not being 
monitored 

• reference sites within those rehabilitation 
areas are no longer being monitored 

• parameters outlined in this action are not 
being measured 

• areas are not being assessed quarterly. 

As such, this item has been assessed as 
potentially non-conformant.   

2015 recommendation retained: The auditors 
recommend that the requirements and timing 
of this action be amended, in consultation with 
the OEPA, to six monthly as per the monitoring 
regime (EMP 162–164) due to local conditions 
(e.g. wet season); also due to the potential 
impact on the buffer from frequent access. 

NR Construction not yet commenced. 

EMP 136. Determine parameters and targets for each 
indicator species as appropriate. e.g. density 
of indicator species, % cover of indicator 
species, etc. 

To enable specific aspects 
of rehabilitation success to 
be measured. 

Prior to ground 
disturbance 

LANDCORP / 
KAI 

R_001_Strategen_Ord River Irrigation 
Area Stage 2 (M2 Supply Channel) 
Compliance Assessment Report - 
Statement 938_05042016 

Completed Item assessed as completed in a previous 
audit period.   

NR Construction not yet commenced. 

EMP 137. Undertake a weed survey of the project area 
to establish baseline information in 
accordance with the Weed, Plant Pathogen 
and Pest Animal Management Sub-plan. 

To provide data to inform 
management. 

As specified in the 
Weed, Plant 
Pathogen and Pest 
Animal Management 
Sub-plan 

LANDCORP R_001_Strategen_Ord River Irrigation 
Area Stage 2 (M2 Supply Channel) 
Compliance Assessment Report - 
Statement 938_05042016 

Completed Item assessed as completed in a previous 
audit period.   

Completed Item assessed as completed in the 
previous audit period. 

Seed collection 

EMP 138. Develop a species list for seed collection 
based on species known to germinate from 

To maximise potential for 
rehabilitation success by 

As required for 
rehabilitation 

LANDCORP / 
KAI 

R_001_Strategen_Ord River Irrigation 
Area Stage 2 (M2 Supply Channel) 

Completed Item assessed as completed in a previous 
audit period.   

NR Seed collection not yet required. 



 

 

Item Action Purpose Timing Responsibility Evidence 
Weaber Plain Knox Creek Plain 

Status  Comment Status Comment 

seed and/or that can be propagated by 
nurseries (may require consultation with 
nurseries and rehabilitation specialists in the 
area). 

ensuring appropriate 
species are used in 
seeding/planting. 

Compliance Assessment Report - 
Statement 938_05042016 

EMP 139. Contract experienced seed collector licensed 
by the DPW AND/OR DER to undertake a 
seed collection program of plant species 
endemic to the project area following 
Florabank Guidelines (Greening Australia 
2009) including: 

• gathering information and targeting 
certain species  

• undertaking seed collection in the 
optimum season for the species 

• collecting only mature seed 

• determining seed collection method (e.g. 
natural seed fall, collection by hand, 
mechanical harvesting, etc. 

• maintaining detailed record sheets to 
provide evidence that the seed is local 
provenance, e.g. date of collection, time 
of collection, person undertaking 
collection etc. 

• preparing material for transportation. 

To maximise potential for 
rehabilitation success by 
ensuring seed collection is 
undertaken in accordance 
with appropriate guidelines 
and procedures. 

As required for 
rehabilitation 

KAI R_001_Strategen_Ord River Irrigation 
Area Stage 2 (M2 Supply Channel) 
Compliance Assessment Report - 
Statement 938_05042016 

KAI advice (31-Aug-2016) 

NR Not required in this audit period – probably not 
required until Area 11 is closed in several 
years. 

NR Seed collection not yet required. 

EMP 140. Ensure all seed to be used in rehabilitation is 
sourced from species that are endemic to 
the area/local provenance (unless otherwise 
authorised by the DPW AND/OR DER). 

To ensure species used in 
rehabilitation have 
adaptations to suit local 
conditions. 

As required for 
rehabilitation 

KAI Refer to EMP 139 NR Refer to EMP 139 NR Seed collection not yet required. 

EMP 141. Monitor the progress of seed collection and 
store and process seed in accordance with 
the seed collection and direct seeding 
procedure. 

To maximise potential for 
rehabilitation success by 
ensuring seed collection is 
undertaken appropriately. 

As required for 
rehabilitation 

KAI Refer to EMP 139 NR Refer to EMP 139 NR Seed collection not yet required. 

Hygiene 

EMP 142. Implement hygiene management actions as 
outlined in the Weed, Plant Pathogen and 
Pest Animal Management Sub-plan. 

To maximise potential for 
rehabilitation success by 
preventing the introduction 
and/or spread of weeds and 
plant pathogens into 
rehabilitation areas. 

As specified in the 
Weed, Plant 
Pathogen and Pest 
Animal Management 
Sub-plan 

KAI Refer to EMP 62–67 

 

Conformant Refer to EMP 62–67 

 

NR Rehabilitation not yet commenced. 

Pest Control 

EMP 143. Control stock within buffer area in 
accordance with the Weed, Plant Pathogen 
and Pest Management Sub-plan. 

To maximise potential for 
rehabilitation success by 
preventing stock from 
entering rehabilitation areas. 

As specified in the 
Weed, Plant 
Pathogen and Pest 
Animal Management 
Sub-plan 

KAI Refer to EMP 72 Conformant Refer to EMP 72 NR Construction not yet commenced. 

Construction sites 

EMP 144. Ensure all foreign material is removed from 
the site to be recycled or reused where 
practicable, or disposed of off-site before 
rehabilitation is carried out. 

To enable rehabilitation to 
commence. 

Prior to rehabilitation KAI Site inspection (1-Sep-2016) 

KAI advice (31-Aug-2016) 

Conformant No new rehabilitation during this audit period.  
Area 11 is still to be rehabilitated; however, it 
is currently still in use. 

NR Construction not yet commenced. 

EMP 145. Areas suspected to be contaminated by 
spills or leaks of hydrocarbons and/or 
inappropriate disposal of wastes will be 
investigated to determine the presence 
and/or level of contamination. 

To determine whether 
rehabilitation areas are 
required to be remediated. 

Prior to rehabilitation KAI Site inspection (1-Sep-2016) 

KAI advice (31-Aug-2016) 

R_001_Strategen_Ord River Irrigation 
Area Stage 2 (M2 Supply Channel) 
Compliance Assessment Report - 
Statement 938_05042016 

 

Conformant No new rehabilitation during this audit period.  

Note: (refer to EMP 29) During the previous 
audit period a small spill was observed in 
Area 11, an area which will require 
rehabilitation in the future (currently it is still 
being used as a quarry).  The auditors 
inspected this site during this audit and found 
no evidence of spills or leaks.  Area 11 is not 
proposed to be rehabilitated in the near future. 

NR Construction not yet commenced. 

EMP 146. Remediate any soils that are determined to 
be contaminated. 

To maximise potential for 
rehabilitation success by 
ensuring rehabilitation areas 
are not contaminated. 

Prior to rehabilitation KAI Site inspection (1-Sep-2016) 

KAI advice (31-Aug-2016) 

R_001_Strategen_Ord River Irrigation 
Area Stage 2 (M2 Supply Channel) 
Compliance Assessment Report - 
Statement 938_05042016 

Conformant No new rehabilitation during this audit period.   

Refer to EMP 145. 

NR Construction not yet commenced. 

Erosion/Landform stability 



 

 

Item Action Purpose Timing Responsibility Evidence 
Weaber Plain Knox Creek Plain 

Status  Comment Status Comment 

EMP 147. Disturbed areas will be stabilised through a 
combination of contouring and slope 
stabilisation as required. 

To minimise erosion of 
rehabilitated landforms. 

Progressively as 
disturbed areas are 
no longer required  

LANDCORP / 
KAI 

R_001_Strategen_Ord River Irrigation 
Area Stage 2 (M2 Supply Channel) 
Compliance Assessment Report - 
Statement 938_05042016 

Completed Item assessed as completed in a previous 
audit period.   

NR Construction not yet commenced. 

EMP 148. All rehabilitation areas will be reshaped and 
contoured to blend with adjacent relief and 
drainage as far as practicable.  This will 
include: 

• the removal of impediments to run-off 

• diversion of surface run-off around borrow 
pits to prevent flooding and potential 
instability of pit walls 

• where necessary filling of borrow pits with 
subsoil to level of natural ground surface. 

To minimise erosion of 
rehabilitated landforms. 

During the 
rehabilitation 
process 

KAI Site inspection (1-Sep-2016) 

KAI advice (31-Aug-2016) 

Conformant No new rehabilitation during this audit period. NR Rehabilitation not yet commenced. 

EMP 149. All tracks to be rehabilitated will be ripped or 
scarified to minimise compaction. 

To maximise potential for 
rehabilitation success by 
allowing roots and water to 
penetrate the soil profile. 

During the 
rehabilitation 
process 

KAI Site inspection (1-Sep-2016) 

KAI advice (31-Aug-2016) 

Conformant No new rehabilitation during this audit period. NR Construction not yet commenced. 

Topsoil management 

EMP 150. Remove topsoil from cleared areas and 
manage in accordance with the Biodiversity 
and Habitat Management Sub-plan. 

To provide a natural source 
of seed, organic matter and 
microorganisms for areas to 
be rehabilitated. 

During construction 
of shared 
infrastructure 

LANDCORP / 
KAI 

R_001_Strategen_Ord River Irrigation 
Area Stage 2 (M2 Supply Channel) 
Compliance Assessment Report - 
Statement 938_05042016 

Completed Item assessed as completed in a previous 
audit period.   

NR Clearing not yet commenced. 

EMP 151. Ensure material to be used for rehabilitation 
(e.g. topsoil, cleared vegetation, etc.) does 
not contain declared weeds. 

To maximise potential for 
rehabilitation success by 
preventing the introduction 
and/or spread of declared 
weeds into rehabilitation 
areas. 

Prior to rehabilitation KAI Site inspection (1-Sep-2016) 

KAI advice (31-Aug-2016) 

Conformant No new rehabilitation during this audit period. NR Clearing not yet commenced. 

EMP 152. Relocate stripped topsoil and (if applicable) 
cleared vegetation directly to areas required 
to be rehabilitated, where possible.   

To maximise the benefits of 
using topsoil and mulch by 
minimising storage time. 

During construction 
of shared 
infrastructure 

LANDCORP / 
KAI 

R_001_Strategen_Ord River Irrigation 
Area Stage 2 (M2 Supply Channel) 
Compliance Assessment Report - 
Statement 938_04052016 

Completed Item assessed as completed in a previous 
audit period.   

NR Construction not yet commenced. 

EMP 153. Spread stripped topsoil evenly across areas 
to be rehabilitated (to a nominal depth of 
approximately 100–150 mm).  Work parallel 
with the contours as far as practicable, to 
minimise the creation of preferential 
drainage pathways. 

To provide a natural source 
of seed, organic matter and 
microorganisms for areas to 
be rehabilitated. 

During rehabilitation 
process 

KAI Site inspection (1-Sep-2016) 

KAI advice (31-Aug-2016) 

Conformant No new rehabilitation during this audit period. NR Rehabilitation not yet commenced. 

EMP 154. Rake rehabilitation areas to minimise 
potential impacts from compaction.  

To maximise potential for 
rehabilitation success by 
allowing roots and water to 
penetrate the soil profile. 

After spreading of 
topsoil and prior to 
placement of 
cleared vegetation 

KAI Site inspection (1-Sep-2016) 

KAI advice (31-Aug-2016) 

Conformant No new rehabilitation during this audit period. NR Rehabilitation not yet commenced. 

EMP 155. Where direct replacement of rehabilitation 
material (e.g. topsoil, cleared vegetation, 
etc.) is not possible, stockpile material for 
later use in rehabilitation activities. 

To provide a natural source 
of seed, organic matter and 
microorganisms for areas to 
be rehabilitated. 

During construction 
of shared 
infrastructure 

LANDCORP / 
KAI 

R_001_Strategen_Ord River Irrigation 
Area Stage 2 (M2 Supply Channel) 
Compliance Assessment Report - 
Statement 938_05042016 

Completed Item assessed as completed in a previous 
audit period.   

NR Clearing not yet commenced. 

EMP 156. Locate stockpiles of rehabilitation material 
(e.g. topsoil, cleared vegetation, etc.) within 
already disturbed areas wherever possible.  

To minimise disturbance. Ongoing from 
commencement of 
ground disturbance 

KAI Site inspection (1-Sep-2016) 

KAI advice (31-Aug-2016) 

Conformant No new rehabilitation during this audit period. NR Clearing not yet commenced. 

EMP 157. Restrict topsoil stockpile height to less than 
2 m. 

To conserve native seed 
banks for direct propagule 
return, reduce the risk of 
self-composting and provide 
opportunities for the roots of 
temporary vegetation 
growing on the topsoil 
stockpile to reach the 
deepest parts of the 
stockpile, thereby sustaining 
many micro-organisms. 

Ongoing from 
commencement of 
ground disturbance 

KAI Site inspection (1-Sep-2016) 

KAI advice (31-Aug-2016) 

Conformant No new rehabilitation during this audit period. NR Clearing not yet commenced. 

EMP 158. Where topsoil is not available, import topsoil 
in consultation with the Department of Parks 
and Wildlife (DPW) Kununurra office. 

To provide a natural source 
of seed, organic matter and 
microorganisms for areas to 
be rehabilitated. 

Prior to rehabilitation KAI NA NR No importation of topsoil has occurred to date. 

2015 recommendation retained: The auditors 
recommend deletion of this action in future 
revisions of the EMP if topsoil is never 
intended to be imported. 

NA Item not included in Knox EMP. 



 

 

Item Action Purpose Timing Responsibility Evidence 
Weaber Plain Knox Creek Plain 

Status  Comment Status Comment 

Fencing 

EMP 159. Provide temporary fencing and signage 
around rehabilitation areas. 

To minimise disturbance to 
rehabilitation areas by 
restricting access. 

During rehabilitation 
process 

KAI Site inspection (31-Aug-2016) 

P_011 

Conformant Signage and earthen bunds (fences) to 
prevent access observed. 

NR Rehabilitation not yet commenced. 

Inspection 

EMP 160. Inspect borrow pits no longer required 
following construction to ensure all pits are 
backfilled and rehabilitated such that they 
are free draining. 

To ensure timely and 
appropriate rehabilitation of 
borrow pits. 

As required  KAI Site inspection (1-Sep-2016) NR Inspections not required as Area 11 is still in 
use. 

NR Construction not yet commenced. 

EMP 161. Where there is insufficient subsoil for 
backfilling: 

• import material for backfilling in 
consultation with DPW if applicable 

• ensure pits are rehabilitated to minimise 
standing shallow water as much as 
possible. 

To minimise the creation of 
mosquito breeding habitat. 

As required KAI NA NR Not required to date. NA Item not included in Knox EMP. 

 

Rehabilitation monitoring regime 

Item 
Activity and 
location 

Frequency/ 
timing 

Target Corrective action Responsibility Evidence 
Weaber Plain Knox Creek Plain 

Status Comment Status Comment 

EMP 162. Native species 
richness, density 
and % cover within 
rehabilitation sites 
as outlined in the 
monitoring 
procedures. 

Twice 
annually (in 
May and 
October). 

Mean native species richness, plant 
density and % cover in the 
rehabilitation site after five years 
(including at least two wet seasons 
where >75% of the long-term average 
rainfall has fallen) is greater than: 

• 70% of the mean % cover of 
natives in the reference sites  

• 70% of the mean native species 
richness in the reference sites. 

1. Identify cause. 

2. Implement approach to remedy cause, which 
could include: 

• application of fertilisers or wetting agents etc. if 
applicable 

• implement supplementary direct seeding or 
seedling planting program in accordance with 
procedures 

• review rehabilitation process and amend if 
appropriate. 

3. Monitor success of approach. 

KAI Refer to EMP 135 PNC Refer to EMP 135.   

2015 recommendation retained: The 
auditors recommend the revision of 
this action to remove the 
requirement to measure plant 
density as there is no specific target 
for plant density outlined in this 
action. 

NR No rehabilitation sites 
associated with Knox Creek 
Plain. 

EMP 163. Indicator species 
in rehabilitation 
sites. 

Twice 
annually (in 
May and 
October). 

As determined in accordance with Item 
EMP 136  

1. Identify cause. 

2. Implement approach to remedy cause, which 
could include: 

• application of fertilisers or wetting agents etc. if 
applicable 

• implement supplementary direct seeding or 
seedling planting program in accordance with 
procedures 

• review rehabilitation process and amend if 
appropriate. 

3. Monitor success of approach. 

KAI Refer to EMP 135 PNC Refer to EMP 135. NR No rehabilitation sites 
associated with Knox Creek 
Plain. 

EMP 164. Exotic species 
richness and % 
cover within 
rehabilitation sites 
as outlined in the 
monitoring 
procedures. 

Twice 
annually (in 
May and 
October). 

Exotic flora species: 

• no greater than 10% increase in 
weed species 
density/cover/distribution compared 
to reference sites 

• no Declared Plants present on-site 
six months following completion of 
construction. 

• no infested areas as defined in the 
Weed, Plant Pathogen and Pest 
Animal Management Sub-plan 

• no local priority areas as defined in 
the Weed, Plant Pathogen and Pest 
Animal Management Sub-plan  

• no new weed species present. 

1. Identify cause. 

2. Identify the weeds, their location and 
coverage. 

3. Implement remedy which could include:  

4. implementing  a weed control program 

5. reinforcing management actions in the Weed, 
Plant Pathogen and Pest Animal Management 
Sub-plan and Rehabilitation Management Sub-
plan. 

6. Monitor success of control. 

KAI Refer to EMP 135 PNC Refer to EMP 135. NR No rehabilitation sites 
associated with Knox Creek 
Plain. 



 

 

Item 
Activity and 
location 

Frequency/ 
timing 

Target Corrective action Responsibility Evidence 
Weaber Plain Knox Creek Plain 

Status Comment Status Comment 

EMP 165. Erosion within and 
adjacent to 
rehabilitation sites. 

Opportunisti
cally 
following 
heavy 
rainfall 
events. 

Ensure landform is safe and stable 
with no erosion occurring 18 months 
after rehabilitation. 

1. Identify cause of erosion. 

2. Consult expert to determine appropriate 
remedy which may include 

• Installing culverts  

• Installing stormwater diversion structures. 

3. Implement remedy. 

4. Monitor success of remedy. 

KAI KAI advice (31-Aug-2015) 

Site inspection (1-Sept-2016) 

Conformant KAI advised there have been no 
heavy rainfall events this audit 
period.  No evidence of erosion 
sighted during site inspection.   

NR No rehabilitation sites 
associated with Knox Creek 
Plain. 

Reconstructed landform can withstand 
exceedance of average rainfall 
occurrences for a period of 10 years. 

 

 

Aboriginal heritage management actions 

Item Action Purpose Timing Responsibility Evidence 
Weaber Plain Knox Creek Plain 

Status Comment Status Comment 

Cultural heritage 

EMP 166. Implement an induction program for 
personnel and contractors/consultants, and 
an information package for farm 
owners/managers, both of which containing 
information on: 

• significance of Aboriginal heritage and the 
potential impacts of the project 

• procedures to report potential new sites 

• obligations under the Aboriginal Heritage 
Act 1972 (WA) 

• requirements for the protection of known 
Aboriginal sites. 

To ensure protection of known sites of 
Aboriginal heritage significance in 
accordance with the requirements of 
the Aboriginal Heritage Act 1972 (WA), 
to improve knowledge of Aboriginal 
cultural heritage in non-indigenous 
people associated with the project. 

Within one week 
of personnel 
commencing 
work on-site 

LANDCORP / 
KAI 

R_001_Strategen_Ord River Irrigation 
Area Stage 2 (M2 Supply Channel) 
Compliance Assessment Report - 
Statement 938_05042016 

R_002_KAI_Ord Irrigation Expansion 
Project_Environment 
Induction_00002016 

R_003_KAI Induction 
Register_00002016 

Farm sales 
package – 
Completed 

 

Induction 
program - 
Conformant 

Farm sales package assessed as 
completed in a previous audit period. 

 

KAI induction package includes relevant 
information for all requirements of this 
item. 

NR Construction not yet commenced. 

EMP 167. Document the location of protected areas on 
development design plans and make 
available to planners, agents, contractors, 
and relevant personnel. 

To ensure protection of known sites of 
Aboriginal heritage significance in 
accordance with the requirements of 
the Aboriginal Heritage Act 1972 (WA), 
to improve knowledge of Aboriginal 
cultural heritage in non-indigenous 
people associated with the project. 

Prior to ground 
disturbance 

LANDCORP / 
KAI 

R_001_Strategen_Ord River Irrigation 
Area Stage 2 (M2 Supply Channel) 
Compliance Assessment Report - 
Statement 938_05042016 

KAI advice (31-Aug-2015) 

Completed Item assessed as completed in a 
previous audit period. 

Conformant Item assessed as conformant during 
the last audit period (i.e. location of 
protected areas are documented). 

As construction has not yet 
commenced, this information is not 
yet required to be provided to 
relevant contractors and personnel. 

EMP 168. Flag the boundaries of project areas to 
ensure activities do not intrude into areas 
where Aboriginal sites are present. 

Prior to ground 
disturbance 

LANDCORP / 
KAI 

R_001_Strategen_Ord River Irrigation 
Area Stage 2 (M2 Supply Channel) 
Compliance Assessment Report - 
Statement 938_05042016 

Completed Item assessed as completed in a 
previous audit period. 

NR Construction not yet commenced. 

EMP 169. Place ‘No Go’ signage along boundaries 
immediately adjacent to Buffer Areas around 
protected Aboriginal sites. 

Prior to ground 
disturbance 

LANDCORP / 
KAI 

R_001_Strategen_Ord River Irrigation 
Area Stage 2 (M2 Supply Channel) 
Compliance Assessment Report - 
Statement 938_05042016 

Completed Item assessed as completed in a 
previous audit period. 

NR Construction not yet commenced. 

EMP 170. If a suspected heritage site is detected follow 
procedures as outlined in the Heritage Site 
Detection Procedure.  Potential heritage 
sites include stone/shell scatters (middens), 
stone tools, rock paintings and engravings, 
grinding patches, scar trees, ochre 
sites/quarries, and skeletal remains. 

To ensure protection of previously 
unrecorded Aboriginal heritage sites 
detected during construction/clearing 
activities in accordance with the 
Aboriginal Heritage Act 1972 (WA). 

Ongoing from 
commencement 
of ground 
disturbance 

KAI KAI advice (31-Aug-2015) 

Site inspection (1-Sept-2016) 

Conformant No new sites reported. NR Construction not yet commenced. 

EMP 171. Site heritage monitors from MG Corporation 
issued with a permit under Section 16 of the 
Aboriginal Heritage Act 1972 (WA) will be 
on-site to monitor clearing and earthworks 
activities. 

Ongoing from 
commencement 
of ground 
disturbance 

KAI KAI advice (31-Aug-2016) 

R_001_Strategen_Ord River Irrigation 
Area Stage 2 (M2 Supply Channel) 
Compliance Assessment Report - 
Statement 938_05042016 

PNC Only minor clearing within Lot 13 was 
undertaken during this audit period.  KAI 
advised that site heritage monitors from 
MG Corporation were not present during 
this clearing.   

KAI previously advised during the last 
audit period that this requirement is 
unfeasible due to the high costs 
involved.  KAI also advised: 

• it complies with the Aboriginal 
Heritage Act 1972 (AH Act) 

• is in regular contact and maintains a 
strong relationship with 
MG Corporation management and 
Directors  

• MG Corporation is satisfied with the 

NA Item not included in Knox EMP. 



 

 

Item Action Purpose Timing Responsibility Evidence 
Weaber Plain Knox Creek Plain 

Status Comment Status Comment 

current arrangement. 

To the auditors’ knowledge a s 16 (of the 
AH Act) permit is only required if 
someone was intending to enter and 
excavate a known Aboriginal site; 
therefore, it appears unnecessary to 
require this permit for general clearing 
(the known sites have been excluded 
from clearing areas and retained in 
Buffer Areas). 

2015 recommendation retained: The 
auditors recommend revision of this 
action on the advice of the 
MG Corporation and in consultation with 
the Department of Aboriginal Affairs 
based on the reported unfeasibility of 
having a monitor present during all 
clearing events. 

EMP 172. A qualified archaeologist issued with a 
permit under Section 16 of the Aboriginal 
Heritage Act 1972 (WA) will be available to 
come to site if a suspected heritage site is 
uncovered. 

As required KAI KAI advice (31-Aug-2016) NR No suspected heritage sites have been 
identified during this audit period. 

NA Item not included in Knox EMP. 

EMP 173. The MG Corporation will be briefed on 
proposed works and work schedules and 
informed of detailed aspects of the project.   

Ensure regular ongoing involvement of 
the Miriuwung and Gajerrong people in 
heritage management throughout the 
life of the project, in accordance with 
the OFA and OES. 

Prior to ground 
disturbance 

LANDCORP / 
KAI 

R_001_Strategen_Ord River Irrigation 
Area Stage 2 (M2 Supply Channel) 
Compliance Assessment Report - 
Statement 938_04052016 

Completed Item assessed as completed in a 
previous audit period. 

NR Construction not yet commenced. 

EMP 174. The MG Corporation will be involved in 
inspections of the Project Area throughout 
construction (with supporting briefing). 

Quarterly and as 
required  

LANDCORP / 
KAI 

R_001_Strategen_Ord River Irrigation 
Area Stage 2 (M2 Supply Channel) 
Compliance Assessment Report - 
Statement 938_04052016 

Completed Item assessed as completed in a 
previous audit period. 

NR Construction not yet commenced. 

EMP 175. Meet with MG Corporation to discuss 
broader issues of Aboriginal cultural heritage 
and heritage protection in and around the 
buffer, and associated social impact. 

Annually and as 
required  

KAI KAI advice (31-Aug-2016) PNC KAI advised that no agreements to meet 
will be enacted until KAI and MG 
Corporation have land tenure.   As such, 
this item remains potentially non-
conformant 

PNC KAI advised that no agreements to 
meet will be enacted until KAI and 
MG Corporation have land tenure.  
As such, this item remains 
potentially non-conformant 

EMP 176. Establish cultural heritage database with GIS 
records of site locations in the project area. 

Establish and maintain up-to-date 
records on Aboriginal heritage sites 
within the project area. 

Prior to ground 
disturbance 

LANDCORP / 
KAI 

R_001_Strategen_Ord River Irrigation 
Area Stage 2 (M2 Supply Channel) 
Compliance Assessment Report - 
Statement 938_05042016 

Completed Item assessed as completed in a 
previous audit period. 

Conformant Figure of Aboriginal heritage sites 
within Knox Creek Plain provided by 
KAI during last audit period verifies 
site locations are recorded and 
retained by KAI.  No further work 
has been undertaken this audit 
period. 

 

Aboriginal heritage monitoring regime and corrective actions 

Item 
Activity and 
location 

Frequency Target Corrective action Evidence 
Weaber Plain Knox Creek Plain 

Status Comment Status Comment 

EMP 177. Signage or 
temporary fencing/ 
tape showing 
heritage site 
locations. 

Daily during 
clearing and 
construction. 

No disturbance to sites not 
approved to be disturbed 
under Section 18 of the 
Aboriginal Heritage Act 
1972 (WA). 

1. Report as Environmental Incident and initiate Incident 
Procedure, including: 

• stopping work in the vicinity of the boundary 

• investigating the cause of the disturbance 

• redefining boundaries if due to inadequate boundary 
marking 

• rehabilitating vegetation in the area as required in 
accordance with the Rehabilitation Management Sub-plan  

• restore the ‘site’ (e.g. scatters or middens could have been 
buried, rock art altered, skeletal remains exposed) – 
develop a remedial plan in consultation with appointed 
archaeologist and MG Corporation  

• monitoring the success of remedial action. 

2. Consult with the Department of Aboriginal Affairs and MG 
Corporation to determine actions required to restore the 
site to its original condition.   

R_001_Strategen_Ord River Irrigation 
Area Stage 2 (M2 Supply Channel) 
Compliance Assessment Report - 
Statement 938_04052016 

Completed Item assessed as completed in a 
previous audit period. 

NR Construction not yet commenced. 

EMP 178. Aboriginal 
monitors to check 
ground-

For each new 
area to be 
disturbed. 

To identify new sites 
before clearing occurs. 

Refer to Heritage Site Detection Procedure.  R_001_Strategen_Ord River Irrigation 
Area Stage 2 (M2 Supply Channel) 
Compliance Assessment Report - 

Completed Item assessed as completed in a 
previous audit period. 

NA Item not included in Knox EMP. 



 

 

Item 
Activity and 
location 

Frequency Target Corrective action Evidence 
Weaber Plain Knox Creek Plain 

Status Comment Status Comment 

disturbance work 
areas. 

Statement 938_04052016 
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Code Reference
Author/

Organisation
Version MS938 EMP

Hard-copy  

only
Topic /notes File name (as provided)

R_001 R_001_Strategen_Ord River Irrigation Area Stage 2 

(M2 Supply Channel) Compliance Assessment Report 

- Statement 938_04052016

Strategen 0 Compliance Assessment for 

audit period 2015

LAN15036_01 R001 Rev 0

R_002 R_002_KAI_Ord Irrigation Expansion 

Project_Environment Induction_00002016

KAI EMP 2

EMP 111

EMP 123

EMP 166

Induction package

R_003 R_003_KAI Induction Register_00002016 KAI EMP 2

EMP 111

EMP 123

EMP 166

Induction register

W_004 W_004_http://www.dsd.wa.gov.au/docs/default-

source/default-document-library/ord-river-irrigation-

area-stage-2_march-2015?sfvrsn=6_23092016

DSD 4.4 Public availability of 2015 CAR

C_005 C_005_OEPA_Ministerial Statement 938 - 2015 Ord 

River Expansion Project Compliance Assessment 

Report_25052016

Sutton A / OEPA Receipt of 2015 CAR by 

OEPA

R00773931.Records

C_006 C_006_DSD_2015 Ord Irrigation Expansion Project 

Compliance Assessment Report_04052016

Wood S / DSD Submission of 2015 CAR prior 

to June 2016

Statement 938 - Compliance 

Assessment Report 2015 from DSD 4 

May 2016 (2016-1462781464317) (2)

D_007 D_007_CSBP_2016 Soil testing results_19082016 CSBP EMP 19

EMP 20

July soil testing results EMP 19 EMP 20 CSBP Soil test report

R_008 R_008_KAI_Spraying Logs_07072016 KAI EMP 30 June and July spraying logs KAI spraying logs

R_009 R_009_Lone Eagle Spraying Logs_31072016 Lone Eagle EMP 30 July aerial spraying logs Lone Eagle aerial Spraying Logs

D_010 D_010_KAI_April-May 2016 Buffer 

Condition_00052016

KAI 135 Buffer condition and 

rehabilitation monitoring 

results

EMP 133 Goomig-Knox Buffer 

Condition Monitoring April-May 2016

P_011 P_011_Strategen_31082016 Strategen Bund and sigange at rehab 

area

R_012 R_012_TAFE_Langford Chemical Use 

Certification_18052016

TAFE EMP 32

EMP 36

Chemical certification Brian 

Langford

Chemcert_IMG_4530

R_013 R_013_AusChemWA_Dwyer Chemical Use 

Accreditation_00000000

AusChem 

Training WA

EMP 32 Chemical accreditation Colt 

Dwyer

EMP 32 John Colt Dwyer Chem 

Handling Accreditation

R_014 R_008_DAFWA_Pilot Chemical Rating 

Certificate_29052015

DAFWA EMP 32

EMP 36

Aerial spraying certification 

Lance Conley

EMP 36 Lone Eagle DAFWA 

Operating Certificate

R_015 R_009_Strategen_Ord Irrigation Area-Weaber 

Development Project Procedure C5 Mechanical 

Equipment Washdown_02072013

Strategen EMP 39 Equipment washdown EMP 38 Ord Irrigation Project 

Mechanical Equipment Washdown 

Procedure Rev 1.pdf

R_016 R_016_Strategen_Ord Irrigation Area-Weaber Plain 

Development Project Procedure C6 Spill 

Response_02072013

Strategen EMP 40 Spill response EMP 40 Ord Irrigation Project Spill 

Response Procedure Rev 1.pdf

R_017 R_017_Strategen_Ord Irrigation Area-Weaber Plain 

Development Project Procedure M1 Environmental 

Emergency Response_02072013

Strategen EMP 40 Emergency response EMP 40 Ord Irrigation Project 

Environmental Emergency Response 

Procedure Rev 1.pdf

P_018 P_018_Strategen_31082016 Strategen EMP 18 DSCN1391

P_019 P_019_Strategen_31082016 Strategen EMP 24 DSCN1397

P_020 P_020_Strategen_31082016 Strategen EMP 24 DSCN1402

P_021 P_021_Strategen_01092016 Strategen EMP 24

EMP 26

DSCN1493

P_022 P_022_Strategen_01092016 Strategen EMP 24 DSCN1494

P_023 P_023_Strategen_01092016 Strategen EMP 24

EMP 25

DSCN1495

P_024 P_024_Strategen_01092016 Strategen EMP 24 DSCN1496

P_025 P_025_Strategen_01092016 Strategen EMP 24 DSCN1497

P_026 P_026_Strategen_01092016 Strategen EMP 24

EMP 25

DSCN1510

P_027 P_027_Strategen_01092016 Strategen EMP 24

EMP 25

DSCN1511

P_028 P_028_Strategen_01092016 Strategen EMP 25 DSCN1396

P_033 P_033_Strategen_01092016 Strategen EMP 26 DSCN1492

P_034 P_034_Strategen_01092016 Strategen EMP 26 DSCN1507

P_035 P_035_Strategen_01092016 Strategen EMP 26 DSCN1508

P_036 P_036_Strategen_01092016 Strategen EMP 26 DSCN1509

P_037 P_037_Strategen_01092016 Strategen EMP 121

EMP 122

Signage restricting access to 

buffer

DSCN1512

P_038 P_038_Strategen_31082016 Strategen EMP 122 Signage restricting access to 

buffer

DSCN1430

R_039 R_039_KAI_Environmental audits Goomig (Non 

Construction) - 2016 Month - April_00042016

KAI EMP 127 Weed control Environmental audits April 2016

R_040 R_040_KAI_Environmental audits Goomig (Non 

Construction) - 2016 Month - May_00052016

KAI EMP 127 Weed control Environmental audits May 2016

R_041 R_041_KAI_Environmental audits Goomig (Non 

Construction) - 2016 Month - June_00062016

KAI EMP 127 Weed control Environmental audits June 2016

R_042 R_042_KAI_Environmental audits Goomig (Non 

Construction) - 2016 Month - July_00072016

KAI EMP 127 Weed control Environmental audits July 2016

R_043 R_043_KAI_Environmental audits Goomig (Non 

Construction) - 2016 Month - August_00082016

KAI EMP 127 Weed control Environmental audits August 2016

Construction) - 2016 Month - August_00082016

P_044 P_044_Strategen_31082016 Strategen EMP 131 maintaining perimeter buffer 

fencing

DSCN1441

P_045 P_045_Strategen_31082016 Strategen EMP 131 maintaining perimeter buffer 

fencing

DSCN1442

P_046 P_046_Strategen_31082016 Strategen EMP 131 maintaining perimeter buffer 

fencing

DSCN1445

P_047 P_047_Strategen_31082016 Strategen EMP 131 maintaining perimeter buffer 

fencing

DSCN1447

R_048 R_048_SWEK_Permit to set fire to the 

bush_26052016

SWEK EMP 45 burning of vegetation - dust 

and particulate management

EMP 45 Burning permits issued by 

SWEK.pdf

R_049 R_049_KAI_Environmental incident report_18042016 KAI EMP 62 restricted vehicle access to 

cleared areas through 

delineation

EMP 119 2016-04-18 incident report - 

Buffer.pdf

R_050 R_050_KAI_KAI Ground disturbance log_00002016 KAI EMP 119 Dates of clearing Ground Disturbance log 2016

P_051 P_051_Strategen_31082016 Strategen EMP 96 Tailwater storage DSCN1400

D_052 D_052_2016 groundwater monitoring 

results_00002016

KAI EMP 84 2016 groundwater monitoring 

results

EMP 84 Goomig Knox dry season bore 

monitoring 2016 results

M_053 M_053_IRG meeting minutes_09022016 DRD EMP 87 IRG meeting minutes - 

groundwater monitoring

EMP 87 IRG Meeting Record - 9 

February 2016 

I_054 I_054_Goomig Farm Management Units and Soil 

Sampling Locations_01112016

MB Consulting 

NT

*EMP 19

*EMP 20

soil sampling locations EMP 19 20 

ORD_GoomigFarmMUandSoilSample

Sites_1Nov16.pdf

R_055 R_055_KAI report to IRG October 2016_05102016 KAI surface water monitoring 2016-10-05 KAI Report to IRG - Dry 

Season 2016.pdf

I_056 I_056_Goomig Farm Management Units and 

Bores_01112016

MB Consulting 

NT

*EMP 86 groundwater monitoring 

locations

EMP 86 

ORD_GoomigFarmMUandBores_1Nov

16.pdf

I_057 I_057_Goomig Farm Management Units and Buffer 

Condition Monitoring Locations_01112016

MB Consulting 

NT
*EMP 135 soil sampling locations

EMP 135 

ORD_GoomigFarmMUandMonLocatio

ns_1Nov16.pdf

R_058 R_058_DAFWA_Pilot Chemical Rating 

Certificate_28062016

DAFWA *EMP 36 Aerial spraying certification 

Lance Conley

EMP36 Farm chemical spraying 

accreditation - Lone Eagle.pdf

P_059 P_059_Strategen_31082016 Strategen EMP 96 tailwater retention DSCN1401

P_060 P_060_Strategen_31082016 Strategen EMP 96 tailwater retention DSCN1462

P_061 P_061_Strategen_31082016 Strategen EMP 96 tailwater retention DSCN1463

R_062 R_062_KAI_Goomig surface water monitoring 

results_ 02022016

KAI EMP 100 surface water monitoring EMP 107 2016-02-02 2015 Goomig 

Surface Water Monitoring Results 

C_063 C_063_KBC_Re: MS 938 ORIA Stage 2 

Audit_03112016

Pearce D / 

Kimberley Boab 

Consulting

S1_2.1 Clearing amount this year NA

C_064 C_064_Water Corporation_Acrolein 

injections_19042016

Pearce T / Water 

Corporation

EMP 61 Weed control within channels EMP 61 Acrolein injection confirmation 

April 2016

C_065 C_065_KBC_Re: MS 938 ORIA Stage 2 

Audit_01112016

Pearce D / 

Kimberley Boab 

Consulting

Response to queries NA

I_066 I_066_GoomigFarmManagementUnits_01112016 KAI Goomig Farm management 

units

ORD_GoomigFarmManagementUnits_

1Nov16

R_067 R_067_AusChemWA_(Clive) Wayne Paul Chemical 

Use Accreditation_00000000

AusChem 

Training WA

EMP 32 Chemical certification W Paul chemcert W Paul

R_068 R_068_Agbitech_Vivusmax_00000000 Agbitech EMP 34 Vivus application rates R_020 from 2015 Evidence

R_069 R_069_Agbitech_Optimol_00072012 Agbitech EMP 34 Optimol aaplication rates R_021 from 2015 Evidence

R_070 R_070_KAI_Briefing Note to IRG - Proposed variation 

to Weaber Plain groundwater monitoring 

regime_00002016

KAI EMP 87 GW monitoring parameters EMP 87 Groundwater paper for Feb 

2016 IRG meeting

C_071 C_071_OEPA_Ministerial Statement 938 Notification 

of Clearing Event_00072016

Taylor K / OEPA EMP 119, 

120

No further action on Buffer 

clearing

EMP 119 OEPA Letter re buffer 

incident

C_072 C_072_DER_Subject: Clearing of Native Vegetation in 

a Designated Buffer in the Goomig 

Farmland_24062016

Bite A / DER EMP 119, 

120

No further action on Buffer 

clearing

EMP 119 DER to DSD re response to 

clearing incident

P_073
P_073_KAI_10012017 KAI EMP 24 Hydrocarbon management

EMP 24 Oil and grease removed from 

truck 2

P_074 P_074_KAI_10012017 KAI EMP 24 Hydrocarbon management

EMP 24 Oil and grease removed from 

truck

R_075 R_075_United Phosphorous Ltd_Blazer _04022011

United 

Phosphorous Ltd Version 2 EMP 34 Herbicide label

EMP 34 - Blazer Label - 

ACIF22_41650-0409

R_076 R_076_NovaSource_Linuron DF_00000000 NovaSource EMP 34 Herbicide label EMP 34 - Linuron-DF-label

R_077 R_077_Dow AgroSciences_Verdict_00000000

Dow 

AgroSciences EMP 34 Herbicide label EMP 34 - Verdict Label

R_078

R_078_DAF_Groundwater chemistry of the Weaber 

Plain (Goomig Farmlands): baseline results 2010-

13_00092015

DAFWA (Lillicrap 

et al) EMP 90

Groundwater monitoring - 

baseline

EMP 90 Groundwater chemistry of the 

Weaber Plain (Goomig Farmlands) - 

baseline results 2010-13 - RMTR 392

R_079

R_079_DAF_Goomig Farmlands development 

Baseline water quality in the lower Keep 

River_00112014

DAFWA (D. 

Bennett and R. 

George) EMP 93

Keep River baseline water 

quality monitoring

EMP 93 RMTR393 Baseline water 

quality in the lower Keep River

D_080

D_080_KAI_Goomig Knox Groundwater 

Database_11012017 KAI EMP 93

Goomig Knox groundwater 

monitoring

Goomig Knox Groundwater Database 

2017-01-11 

C_081

C_081_OIC_RE: KAI water use for 2016 season - for 

environmental auditors_13122016

Ord Irrigation 

Cooperative (M 

Dear) S1_2.10 Irrigation water use

S1_2.10 KAI Water Usage 

Confirmation 2016 

R_082

R_082_KAI_Goomig-Knox Surface Water 

Management Report 2016_00012017 KAI EMP 93 Surface Water Management 

2017-01-17 Goomig-Knox Surface 

Water Management Report 2016R_082 Management Report 2016_00012017 KAI EMP 93 Surface Water Management Water Management Report 2016

D_083

D_083_KAI_Surface Water Tailwater combined 

results 2016_13012017 KAI EMP 93 Surface water monitoring

2017-01-13 Surface Water Tailwater 

combined results 2016 

D_084

D_084_KAI_Gooming Atrazine Monitoring High 

Intensity Gwater Bores 2016_00002016 KAI EMP 84 Atrazine monitoring

Goomig Atrazine Monitoring High 

Intensity GWater Bores 2016

D_085

D_085_KAI_2016 Groundwater monitoring data 

collated_00002016 KAI

EMP 84, 

EMP 94 Groundwater monitoring

2016 Groundwater monitoring data 

collated

D_086

D_086_KAI_Goomig Knox Groundwater Database to 

end 2016_16022017 KAI

EMP 84, 

EMP 94 Groundwater monitoring

2017-02-16 Goomig Knox 

Groundwater Database to end 2016 

C_087

C_087_KAI_And here's the groundwater database 

that I thought I'd sent you in Feb_16052017 KAI

EMP 84, 

EMP 94 Groundwater monitoring

And here's the groundwater database 

that I thought I'd sent you in Feb
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